

Government of Madras.

EDUCATIONAL DEPARTMENT.

order
page no. 6

Recd.

Enclosures

Regd.

1908.

Spare copies

G.O., No. 571, 3rd August 1908.

Kallikota College, Berhampur.

Approving revised plans and estimates for providing additional accommodation for the
— and extending the time for the completion of the building up to 31st January 1910.

Government of Madras.

EDUCATIONAL DEPARTMENT.

Recd.

Enclosures

1908.

Regd.

Spare copies

G.O., No. 571, 3rd August 1908.

Kallikota College, Berhampur.

Approving revised plans and estimates for providing additional accommodation for the
— and extending the time for the completion of the building up to 31st January 1910.

GOVERNMENT OF MADRAS.

EDUCATIONAL DEPARTMENT.

Read—the following papers:—

I

G.O., No. 209, Educational, dated 19th March 1908.

ABSTRACT.—Sanctioning a maximum grant of Rs. 1,800 towards the cost of providing additional accommodation for the Kallikota College, Berhampur.

II

Letter—from W. L. VENKATARAMAYYA, Esq., B.A., B.L., Correspondent and Vice-President, Kallikota College Committee, Berhampur.
To—the Director of Public Instruction.
Dated—the 18th April 1908.
No.—121.

With reference to your Dis. No. 2401, dated 25th March 1908, I have the honour to inform you that the Committee beg to tender their thanks to Government for the promised grant of Rs. 1,800.

2. It is found necessary to provide accommodation for the additional sections we have had to open on account of the increase in the number of pupils. We are also in need of suitable accommodation for a reading room and library. As there is scarcely room in the compound for constructing additional buildings without interfering with the play-ground, we have thought it necessary to add an upper storey to the building towards the construction of which the grant has been sanctioned.

3. A new plan and estimate of the building as modified are herewith submitted for favour of your early approval and return. It will be seen that the length of one of the rooms on the ground floor has been increased from 40 to 41 feet. The position of the windows and doors has also been slightly modified so as to allow the girders to be placed at suitable intervals. The other necessary alterations in the foundations, etc., have also been made. In revising the plan, the suggestions of the Chief Engineer with reference to the original plan have been attended to. He suggested the use of jungle wood for the main roof; but as good jungle wood cannot be locally had and as, for a good building like the one we propose to have, we do not want to use the inferior kind of jungle wood available here, we have thought it better to provide for the use of sal-wood (locally available) for the main roof. He also remarked that the end wall marked "A—A" on the plan was unnecessary. As the foundation of the adjacent wall is not sufficient to support an upstairs building, it becomes now necessary to have the end wall. As the construction of the building is in progress, if it be found convenient the wall adjacent to "A—A" may be demolished, the purlins and ridge pieces and the roof of the existing adjacent room being made to rest on the wall marked "A—A" or on a new truss to be placed on the wall in the existing room adjacent to "A—A" or on both.

4. The committee beg to state that they do not ask for any increased grants though the plan has been altered so as to make the estimated cost come up to Rupees 9,700. They will be satisfied with the promised grant of Rs. 1,800 as they fear that an application for increase of grant will entail considerable delay. As the work has to be taken in hand at once, I request that you will be pleased to approve the plan and estimate, at your earliest convenience.

5. I am afraid that the work cannot be completed before the 31st January 1909; I, therefore, request that you will be so kind as to extend the time to 31st January 1910 so that the grant may not lapse. We shall, however, do our best to complete the work, as early as possible.

6. The original plan and estimate, the ground plan of the buildings in the premises and the plan of the levels are herewith returned.

Ref. on Cur. No. 2957, dated 25th May 1908.

Submitted with the plan and estimate to Government, Educational Department, with reference to G.O., No. 209, Educational, dated 19th March 1908, and recommended that the requests of the correspondent may be granted.

A. G. BOURNE,
Director of Public Instruction.

III

Note by the Chief Engineer, Public Works Department, dated 30th July 1908.

The revised estimate for improvements to the Kallikota College, Berhampur, is recommended for sanction as altered by the Chief Engineer.

2. Two girders are sufficient for the small rooms on the ground floor and 3 for the large room, instead of 3 and 5 as originally provided.

The provision for the stair case has been increased.

Scantlings have also been altered as shown below:—

	As originally provided.	As now altered.
Ground floor—		
Rolled steel girders (two in each of the small rooms and three in the large room)	12" × 5" × 39 lb.	15" × 5" × 42 lb.
Joists, 18" centres	3" × 6"	3" × 9"
Do. in verandahs	3" × 6"	2" × 5½"
Beams in verandahs to support joists	5" × 8"	4" × 5"
Small beams at stair case	5" × 8"	4" × 5"
Wall plates	4" × 4"	4" × 3"
First floor—		
Common rafters 15" centres	2½" × 4"	2" × 3½"
Hip rafters	4" × 7"	5" × 7"
Purlins	4" × 7"	5" × 8"
Verandah rafters	2½" × 6"	2" × 5½"
Ridge in rooms	3" × 8"	3" × 9"

3. The estimate as now altered amounts to Rs. 9,720.

F. J. WILSON,
Chief Engineer, P.W.D.

Order—No. 571, Educational, dated 3rd August 1908.

The revised plans and estimates for providing additional accommodation for the Kallikota College, Berhampur, submitted with the Director of Public Instruction's letter read above, are approved subject to the modifications suggested in the Chief Engineer's note, dated 30th July 1908, copy of which is herewith forwarded.

2. The time for the completion of the building fixed in paragraph 1 (2) of G.O., No. 209, Educational, dated 19th March 1908, will be extended up to 31st January 1910.

(True Extract.)

H. D. TAYLOR,
Secretary to Government.

To the Director of Public Instruction, with plans and estimates
and copy of Chief Engineer's note.
,, Accountant-General.

EDUCATIONAL DEPARTMENT.

NOTES CONNECTED WITH G.O., No. 571, EDUCATIONAL, DATED 3RD AUGUST 1908.

[SUBJECT.—*Extension of time for the completion of the building for the Kallikota College, Berhampur.*]

From the Director of Public Instruction, dated 25th May 1908, No. 2957.

Please see G.O., No. 209, Educational, dated 19th March 1908, and the notes connected with it. In that order, the Government sanctioned a maximum grant of Rs. 1,800 towards the cost of providing additional accommodation for the Kallikota College, Berhampur.

2. The correspondent of the school now states that owing to the increase in the number of pupils the Committee of the school have since found it necessary to add an upper storey to the building. Paragraph 2 of the correspondent's letter, page 2. As this necessitates alterations in the plans and estimates originally approved by Government, the correspondent submits, for the approval of Government, a revised plan and estimate. The alterations made in the plans and estimates already approved by Government are detailed in paragraph 3 of the correspondent's letter.

3. When the original application for building grant which was disposed of in G.O., No. 209, Educational, dated 19th March 1908, was made, the proposal was to carry out extensions and improvements to the building at an estimated cost of Rupees 5,400. Under article 51 of the Grant-in-Aid Code, a grant not exceeding Rupees 1,800 was sanctioned in the Government Order quoted above, subject to the conditions, among others, that the suggestions of the Chief Engineer should be adopted and that the work should be finished before the 31st January 1909. It is now proposed to carry out extensions to the building at an estimated cost of Rupees 9,700, and it is stated that in revising the estimates the suggestions made by the Chief Engineer in respect of the original estimates have been carried out. It is also stated that the Committee of the College are satisfied with the grant of Rs. 1,800 already sanctioned and that they do not ask for any additional grant. They now request early approval to the revised plans and estimates.

Paragraph 1 of Director of Public Instruction's letter, page 2 of G.O., No. 209, dated 19th March 1908. Paragraph 4 of correspondent's letter, page 3. Do. 3 do. do. 2. Paragraph 5 of correspondent's letter, page 3 and Director of Public Instruction's endorsement, page 4.

4. As the work is not likely to be completed before the 31st January 1909 as required in paragraph 1 (2) of G.O., No. 209, Educational, dated 19th March 1908, the correspondent requests, and the Director of Public Instruction recommends, that the time fixed for the completion of the building may be extended to 31st January 1910.

5. It is submitted that the plans and estimates may first be forwarded to the Public Works Department u.o. for scrutiny with the request that the matter may be treated as urgent.

K. RANGASWAMI AIYANGAR—29-5-08.

C. A. SOUTER—29-5-08.

To the Public Works Department.

PUBLIC WORKS DEPARTMENT.

The estimate has been scrutinised, the results being embodied in the Chief Engineer's note attached, which may, it is submitted, be sent to Educational with this file.

P.V.—30-7-08.

To the Educational Department.

P. HAWKINS—30-7-08.

EDUCATIONAL DEPARTMENT.

The revised estimate submitted by the authorities of the Kallikota College amounts to Rs. 9,700. As modified by the Chief Engineer, the estimated cost amounts to Rs. 9,720. The revised estimate submitted by the Director of Public Instruction may be approved, subject to the modifications suggested by the Chief Engineer in his note, dated 30th July 1908. and the time for the completion of the building may be extended up to the 31st January 1910. It is observed that the Committee of the College do not ask for any increased grant.

2. The draft order placed below is for approval.

K. RANGASWAMI AIYANGAR—1-8-08.

C. A. SOUTER—1-8-08.

Honourable Member has already approved the grant.

Issue,

H. D. TAYLOR—3-8-08.

[G.O., No. 571, Educational, dated 3rd August 1908.]

CURRENT No. 1225

Received 27 MAY 1908 190 , Registered 27/57 1905

Subject.

Recommending that in the circumstances explained, the time allowed for the completion of the construction of a building for the Kallikota College, Berhampur, may be extended till 31st January 1910.

ENCLOSURES.

No. Plans & Est

note Dept/authority

Spare copies

Ref on Current No. 2 9 5 7/08

Station Madras, Dated the 25 May 1908

From (Name) The Hon'ble Mr. A.G. Bourne, D.Sc., F.R.S.

(Designation) Director of Public Instruction,

To The Secretary to the Government of Madras, Madras.
Educational Local and Municipal Department

Su.

Papers to be read in Proceedings:—

Again G.O., No. 209⁶⁸, dated 19th march 1908.

Again G.O., No. , dated 190 .

Current No. 1225 From the S.P.D., No. 2957 dated 25. 5. 1908

Chief Engineer's note dated 30. 7. 1908

" " " " " " " "

ORDER. No. 571, dated 3. 8. 1908.

NS

The revised plans and estimates for providing additional accommodation for the Kallikata College, Berhampur, submitted with the S.P.D.'s letter read above are approved. Subject to the modifications suggested in the Chief Engineer's note dated 30th July 1908, copy of which is herewith forwarded.

2. The time for the completion of the building fixed in paragraph (2) of G.O. No. 209⁶⁸ dated 19th march 1908, will be extended up to 31st January 1910.

DESPATCHED
4 AUG 1908

NA

20 The S.P.D. ✓
with plans & estimates &
copy of Chief Engineer's note.
Accountant General ✓

100
1. 8. 08

Cal
1. 8. 08
452
31. 8. 08

[E.]
[11.]
2,000-30-8-07.



Received 190 , Registered 190

Abstract

7

EDUCATIONAL DEPARTMENT.

ENCLOSURES.

No.

G.O., No. 571 , dated 3rd August 1908.

Read the following paper:—

Again G.O. No.209, Educational, dated 19th March 1908.

Also--

From the Director of Public Instruction, Ref.en Cur. No.2957, dated 25th May 1908, recommending that the time allowed for the completion of the construction of a building for the Kalliketa College, Berhampur, may be extended till 31st January 1910.

Note by the Chief Engineer, Public Works Department, dated 30th July 1908.

ORDER:

The revised plans and estimates for providing additional accommodation for the Kalliketa College, Berhampur, submitted with the Director of Public Instruction's letter read above are approved subject to the modifications suggested in the Chief Engineer's note dated 30th July 1908, copy of which is herewith forwarded.

8

2. The time for the completion of the building fixed in paragraph 1(2) of G.O.No.209 Educational, dated 19th March 1908, will be extended up to 31st January 1910.

(True Extract)

Ag.Under Secretary to Government.

To the Director of Public Instruction,

with plans and estimates and copy of
Chief Engineer's note.

" Accountant General.

g