

Educational (191 2) Department.

ORDINARY MS.

G.O., No. 264

DATED 21. 3. 12 ✓

[Despatch Abstract.]

Buildings — Extending up to 31st
March 1912 to 15th April 1912
the period fixed in G.O. No. 54, B.E.
of 7th August 1911 for the completion
of the building for the Roman
Catholic girls' school, Idaikattu,
Madura district and for the
submission of the certificate of
actual expenditure incurred on the work.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Stock Form No. 151.
5,000-30-6-11.

Educational LOCAL AND MUNICIPAL DEPARTMENT.

CURRENT No. *E.L.C. no. 837*
Received *15 MAR 1912* 191 Registered *15-3-* 1912

Subject.

Submitting for favourable consideration of Government a letter from the Jannapondam P.C. Girls School, Srirangapatnam Madras dt requesting an extension of the time allowed for the construction of a building for the School under reference.

ENCLOSURES.

No.

Spare copies

Ref No. 1937 of 12

Station *Madras*, Dated the *14th* March 1912

From (Name) *The Honble Mr. A.G. Ramm D.Sc. F.R.S.C. &c.*
(Designation) *Director of Public Instr.*

To the Secretary to the Government of Madras,
Local and Municipal Department.

Sir,

From

The Rev. Father I.M. Prince S.J.,
Correspondent, R.C. Girls' School,
Idaikatur.

To

The Director of Public Instruction,
Madras.

Through

The Executive Engineer,
Madras ^{Wra} Special Division,
Madura.

Sir,

With reference to your Proceedings Dis. No. B 5592 dated 25th August 1911 regarding the building grant towards the R.C. Girls' School, Idaikatur, I have the honour to state that the work was commenced during the rainy season and we have been pushing the work with great difficulty and the masonry work of the School building is now completed. While we were laying the foundations, we gave orders to the contractors for the supply of the iron materials, doors and windows. The iron frame works which we expected long ago arrived only on the 17th instant. We understand the delay was caused by the difficulty of procuring things from different places. We are sorry to inform you that the doors and windows are not yet ready. Further I beg to note that Idaikatur is a petty village, an out of the way station and an unusual delay is also caused in loading and unloading things by the goods train.

We, therefore, request that in consideration of these things you will be good enough to grant me extension of time by one month from the 29th February 1912 so that I may be able to complete the work and submit

800546 dt
7.8.11

2. 3/ 3/ 4
the completion report and other requisites as desired
by the Department.

I have the honour to be,

Sir,

Your most obedient servant,

Madura

23rd February 12.

/Sd/ I. M. Prince,

Correspondent.

R.C. Girls' School, Idaiatur,
Madura.

No. 219 S.E. dated 1st March 1912.

Forwarded.

2. An extension of one month's time for the
completion of the building, asked for by the Correspondent
of the school, is recommended for sanction.

/Sd/ H.C. Nicholson,

Executive Engineer, Madura Special Division

Through

The Superintending Engineer, 6th Circle.

No. 1415
5-3-1912.

Forwarded.

/Sd/ J. B. Munnay.

Superintending Engineer, 6th Circle.

4/ 4/ 5/

Ref. on Cur. No. 1937/12 dated 14th March 1912.

B

Submitted to Government with reference to G.O.
No. 546 Educational, dated 7th August 1911 and recommended.

R. A. A. A. A.

For Director of Public Instruction.

P.V.S.

READ AGAIN G.O. No. 546 Src, dated 7 - 8 - 1911.

” ” 191

READ ALSO:—

C. No. 837, From the A.P.G., No. 1937/12 dated 14-3-1912.

ORDER.

Wm -

No. 264, dated 21-3- 1912

The periods fixed in June 546 etc

B. dy 7-8-11 for the completion of the building for the Roman Catholic Girls' school, Paikattur, Madurai, and for the submission of the Certificate of the actual expenditure incurred on the work will be extended up to 31st March 1912 and 15th April 1912, respectively.

MR

20.3.12

- P. 2

20.8.12

To, she d p g
" A g

22/3/12

When given for copying _____
 When copied _____
 When examined _____
 When signed _____

} 191

READ AGAIN G.O., No. , DATED
191 .

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT.

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy Heading only.