

Educational (1912) Department.

ORDINARY MS.

G.O., No. 625-

DATED 13.7- 1912.

DESPATCHED

Building

[Despatch Abstract.]

Extending the dates fixed in G.O. No 633 educational dated 8-9-11 for the completion of the extensions to the building occupied by the All Saints' Training school for Mission Trichinopoly, and for the submission of the certificate of actual expenditure incurred on the work to 30th September 1912 and 31st October 1912 respectively

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

EDUCATIONAL DEPARTMENT.

F.D.-807.

Received.....191 , Registered 11 7 191 2

Subject.

Buildings - Recommending that the time allowed for the completion of the building of the All Saints Training School for Mistresses, Puttur, be extended up to the 30th September 1912.

ENCLOSURES.

No.

Spere copies.....

Ref. nn Cur. No. 5343/12

Station Madras , Dated the 9th 6th July 191 2.

From (Name) The Hon'ble Mr. A.G. Bourne, D.Sc., F.R.S., C.I.E.

(Designation) Director of Public Instruction,
Madras.

To the Secretary to the Government of Madras,
Educational Department.



102

Ref. on Cur. No. 5343/12 dated 8th July 1912.

633 Educational, dated 8th September 1911 and 354 Mis, Educational, dated 25th April 1912 and recommended.

For Director of Public Instruction.

$$\frac{aa}{8.7.12}$$

All Saints' S. P. G. Arthur, Trichy

June 21 1912

To,

The Director of Public Instruction

Madras.

Through

The Inspectress of Girls' School

Southern Circle, Coimbatore.

From.

The Correspondent.

All Saints' Training School for Misses
Arthur, Trichinopoly.

Dear Sir,

Re alterations in school buildings at All Saints S.P.G.

Arthur, I have the honour to enclose letter received from my
contractor regarding the same and further to request that additional
extension of time be granted for completion of same. I may say that
up to date the estimates to be revised have not been received from
the P.W.D. office, and such being the case the contractor tells me he
cannot exactly fix a date. The work stands now more than half
completed. So I think it may safely be finished by Sept. 30. if you
will kindly extend the time till then.

I have &c.

(signed) Alice E. Swain

Correspondent.

(True copy)

A. Thomas.

Inspectress of Girls' Schools,
Southern Circle

4 Cantonment, Trichinopoly

10 June 1912.

Dear Miss Swain,

I regret to inform you that the work of converting the open yard between the present Girls School and Quarters into a Terraced Hall for being used as a Girls School which you kindly gave me on contract has not been completed as the estimate for the same has had to be revised owing to unforeseen circumstances and the Cocoa-nut timber on the old roof of the Quarters being found unfit for use. New timber has to be purchased in lieu of the decayed materials and as Cocoa-nut timber is not available ready cut and seasoned in the Market as in the case of other kinds of timber, trees have had to be selected and cut down, split and allowed to dry before being placed in position otherwise if green timber is used, the weight of the tiles &c will cause the rafters to sag very much and as the roofing is already much too flat for proper drainage of rain water, any additional sag in the roofing will only tend to increase leakage in the roof.

Yours sincerely

(signed) C. A. Ogden

(True copy)

A. M. M.

Inspectress of Girls' Schools,
Southern Circle.

A = Copy in full
B = Not to be copied.
P = Copy abstract only.
Q = Copy Heading only

A	A	A	A	A	A	A
---	---	---	---	---	---	---