

Home (Education) (1916) Department.

Ordinary SERIES.

G.O. No. 1176

DATED 11-11-16

INDEXED

52

[Despatch Abstract.]

Grant

Sanctioning the payment of an additional sum of Rs. 1,337 towards the cost of certain extensions to the Municipal high school buildings at Tindivan.

LOCAL AND MUNICIPAL DEPARTMENT

CURRENT No.

C no. 3974m v

Received



Registered

21-7-1915

Subject

Applying for an additional grant of Rs.1,015
on account of extensions to the Municipal --
High School buildings.

ENCLOSURES

No.

1 sheet

Spare copies

Pw. No. 416 & of 15 dated 1-7-15

Station Dindigul, Dated the 23rd June 1915. 191/

From (Name) M.R. Ry., K. Kuppaswamy Ayyar Avl., B.A., B.L.,
(Designation) Chairman, Municipal Council, Dindigul.

To the Secretary to the Government of Madras,
Local and Municipal Department.

(Through the Sub Collector, Dindigul, & The Collector of Madura)

Sir,

The Government were pleased to sanction a grant of --
Rs.2,500 & Rs. 2,000 in their Orders Nos. 1233-Mis., Educl., dated
23-12-13, & 333-Mis., Educl., dated 7-4-14, respectively, on account
of the extensions to the High School buildings. The estimates
then prepared for Rs.5,000 & Rs. 4,000 respectively referred to
in the G.Os. quoted had to be revised to Rs.5,700 & Rs.5,330 with
reference to the subsequent schedule of rates owing to high prices
of materials caused by the war.

700
1330
2030
21012.4

2. I have the honour, therefore, to request that the Government may be pleased to sanction a further grant of Rs. 1,015 being the moiety of the additional cost, as per details in the margin.

First extension	5,330.
2nd extension.	5,700.
Total estimated cost.	11,030.
Half the above	5,515.
Amount already sanctioned by Government.	4,500
Balance of Grant.	1,015.

3. A copy of the Council's Resolution No.3, dated 23-6-15 applying for the additional grant is submitted herewith.

I have the honour to be,

Sir,

Your most obedient servant.

K. Kuppuswamy Ayyar

Chairman.

D.M.S./29-6.,

for
ms
29-6-15

Extract from the Proceedings of the Dindigul Municipal Council passed at the Meeting held June, 23", 1915, at 7-30 A.M.

Present:--

Chairman. *4408*

M.R.Ry., K. Kuppuswamy Ayyar Avergal B. A., B. L.,
E. M. Gawne Esq., I. C. S., Ex-Officio-Councillor.

Councillors.

M.R.Ry., L. P. Añantherama Ayyar Avergal B. A.,
P. C. Nyna Mahomed Ravuttar Sahib Bahadur.

M.R.Ry., G. Srinivasa Ayyar Avergal B. A.,

"., K. Venganan Chettiar Avergal,

"., S. M.V. Shunmugavelu Pillay Avergal,

"., B. Marimuthu Pillay Avergal,

"., M. A. Subbian Chettiar Avergal,

(x).

(x).

I I I. Read application to Government for an additional grant of Rs. 1,015 on account of the extensions to the Municipal High School buildings in Dindigul.

Application Approved.

(x).

(x).

(Signed). K. Kuppuswamy Ayyar,

Chairman.

(True Extract).

K. Kuppuswamy Ayyar

Chairman.

for
ms
29-6-15

ms 4.7.15

4

mc



Cur. Regr. No. 3044 of 191



997452

ms 206136

Submitted

Handwritten signature

Rev. Officer

ms 4.7.15 5.7.15

MS No 3044 46/1916

4

Submitted to Government

Rev. Officer

17.7.15

ms 15.7.15 1577 1917

467 Bks. - 18-2-19.

6260
18.12
OFFICE OF THE

Dated 7-12-191

Hours Minutes

TELEPHONIC MESSAGE.

From

Supr Law Dir

To

Supr Mks

1176
11-11-16

Pl send V.E 9.0 AM 1176 Mks

Home Cdr of 11-11-16 for disposal

of C 120 5722-A

1/E
Eno 6260-10 811
Furnished.

20
The Supt.,
Law En

W. J. G. P.
Supr Mks
K.R.D.
Supt

5,000-9-4-1:

C.No. 2700 Sol, from the C. m. c. Snidgill, No. 416, dated 28. 6 1910

Memorandum. No. 3700-1⁸⁰⁸, dated 11-8 1915.


~~With reference to his letter~~
~~noted above~~ The Chairman is
requested to ~~forward~~ ^{submit} for reference
the revised estimates for the extension
to the Municipal High School
buildings together with the Devshan
Statement.

$\frac{L_2}{7.8.15}$ $\frac{C_2}{8/8/15}$ 8
 10.8.15

5/11/11

C. m. c., Bridgeport (Q. H. Jones)

LOCAL AND MUNICIPAL DEPARTMENT



Received

CURRENT No.

Registered

1915

Subject

Submitting two Revised Estimates relating to the extensions to the Municipal High School buildings called for in Govt. Memo. No. 2700-1-Educational, dated 11-3-15.

ENCLOSURES

No.

Two

Spare copies

R.O.C No. 416/2615

Station Dindigul, Dated the 17th August 1915.

From (Name) M. R. Ry., K. Kuppaswamy Ayyar Avl., B.A., B.L.,

(Designation) Chairman, Municipal Council, Dindigul.

To the Secretary to the Government of Madras,
Educational
Local and Municipal Department.

Sir,

Adverting to Govt. Memo. No. 2700-1-Educational, /11-3-15,

I have the honour to submit herewith two revised estimates relating to the extensions to the Municipal High School, buildings together with the deviation statements for reference and return.

I have the honour to be,

Sir,

Your most obedient servant.

Uthayaswamy
Chairman.

[L. & M.]
34
5,000-9-4-12



8
Educational
DEPARTMENT.

C.No. 2871 Sl from the L.M.C. Andap. No. 416, dated 17.8.1915.

Memorandum. No. 2871, dated 30.8.1915.

Sp. 2871/8

(T)

It is observed that according to the ~~dated~~ revised estimates submitted with the Chairman's letter read above, the extensions, referred to in G.O. no 1238 Sl. dated the 23rd December 1913 and which were originally estimated to cost Rs. 5,000, are now expected to ~~cost~~ ^{amount to} Rs. 5,700, while the deviation Statement compares estimates amounting to Rs. 5,700 ^{with} ~~a further estimate amounting to~~ Rs. 6,081. The Chairman is requested to explain the discrepancy and submit a clear report ~~on the~~ ^{to} ~~as to~~ ^{to} which of the revised ~~is~~ ^{be} estimated to be considered by the Govt. and if it is the latter to submit detailed estimates.

Noted - C.B.

30/8

30/8/15

To The C. M. C. Andap. (Attm.)
14. Collr. of Madras.

LOCAL AND MUNICIPAL DEPARTMENT



Registered 9.9



Subject

Requesting return of the deviation statement with the revised estimate for reference in connection with the extension of the High School buildings referred to in Govt.Memo.No.2371-1-Educational, dated 30-3-15.

ENCLOSURES

No.

nil

Spare copies

Rec No. 416.9

Station DINDIGUL., Dated the 4th September 1915.

Sept 5.9.15

From (Name) M.R.Ry., K.Kuppuswamy Ayyar Avl., B.A., B.L.,

(Designation) Chairman, Municipal Council, Dindigul.

To the Secretary to the Government of Madras,
Educational Department.

Sir,

With reference to Govt.Memo.No.2371-1-Edl.,/30-3-15, I have the honour to state that the extension of the Municipal High School buildings referred to in G.O.No.1233-Edl.,/23-12-13 is now estimated to cost Rs.6,081 as the revised estimate of Rs.5,700 entailed a second revision on the Head Master's further proposals and to therefore request that you will be good enough to send for reference the estimate together with the deviation statement so as to enable me to submit a detailed estimate for the same.

I have the honour to be,

Sir,

Your most obedient servant.

Chairman.

To the C.M.C. Dindigul


Returned accordingly

(By order)

[Signature]

[Signature]

C.No. 4168615
16-9-15



LOCAL AND MUNICIPAL DEPARTMENT.

CURRENT No. 3380 201

R.F.D.—80—19,902—13-6-13.

Received 1915, Registered 2/10/1915.

Subject.

Resubmitting Govt. Endt. No. 3106-1-Edl., /13-9-15
& its enclosures with a revised estimate amounting
to Rs.6,081 for the extension of the Municipal
High School buildings.

ENCLOSURES.

No. 201

Spare copies

R.O.C. No. 4168615

Station Dindigul, Dated the 26th September 1915. 191

From (Name) M.R. Ry., K. Kuppaswamy Ayyar Avl., B.A., B.L.,

(Designation) Chairman, Municipal Council, Dindigul.

To the Secretary to the Government of Madras,
Educational
Local and Municipal Department.

Sir,

In resubmitting herewith Endt. No. 3106-1-Edl., /13-9-15 together
with the Revised estimate amounting to Rs.5,700 for the extension of
the Municipal High School buildings and the deviation statement, I have
the honour to state that a revised estimate for Rs.6,081 has since been
prepared which is also submitted herewith in pursuance of Govt. Memo.
No. 2371-1-Edl., dated 30-3-15.

2. The deviation statement was sanctioned by the council in
Resolution No. 16/29-3-15, recorded on the statement itself.

I have the honour to be,

Sir,

Your most obedient servant.

C. No. 3380^{sol}, from the C. m. c. Sindgal, No. 416, dated 26. 9. 1905.

Memorandum

No. 3380-1, dated 6. 10. 1905.

It is observed that the deviation Statement submitted by the Chairman with his letter ^{sol} above compares the two revised estimates amounting to Rs. 5,700 Rob. 081, while what is actually required is a Statement comparing the original estimate for Rs. 5,000 (on which the grant was based) with the Second revised estimate for Rs. 6,081, a grant of half of which is now solicited. The Chairman is requested to ~~the latter~~ Statement of the ~~the~~ description.


Noted in CB
1/8/10/15
Sgnd by
7/10/15

C. m. c. Sindgal
C. m. c. of Madras

H. W. 15
CA
5/10/15

6.10.15

LOCAL AND MUNICIPAL DEPARTMENT



Received

29 NOV 1915

Registered

29 11

1915

Subject

Stating that a final revised estimate for the extension of the High school buildings will be submitted to Government as soon as possible.

ENCLOSURES

No.

11

Spare copies

R.O.C. No. 416
Dme 8615

Station Dindigul, Dated the 25th November 1915. 1915

From (Name) M.R.Ry., K. Kuppuswamy Ayyar Avl., B.A., B.L.,
(Designation) Chairman, Municipal Council, Dindigul

To the Secretary to the Government of Madras,
Educational Department.
Madras.

Sir,

With reference to Govt. Memo. No. 3330-1-Edl., dated 6-10-15 and Reminder dated 13-11-15, I have the honour to state that a third revised estimate for the extension of the High school buildings is being prepared by the Overseer as the work has involved many other deviations and that therefore a final revised estimate together with a deviation statement against the original estimate for Rs. 5,000 will be submitted as soon as possible

with

Lodged

20.11.15

Cellular

Please remind again

on 1.1.16

note

(2).

with the sanction of the council.

I have the honour to be,

Sir,

Your most obedient servant.

Uthmaniyah

Chairman.


D.M.S./25-11.,

Manager
25.11.15.

Companet
25/11/15

LOCAL AND MUNICIPAL DEPARTMENT

R.F.D. - 80-1-19, 80.



CURRENT No. 4452 Eol

Registered 29/12/1915

Subject

Submitting a revised application for a grant of Rs.1,305 on account of the extensions to the Municipal High School Buildings at Dindigul.

ENCLOSURES

No. 4

Spare copies

Rec. No. 416/15
Dine

Station Dindigul, Dated the 14th December 1915. 191

From (Name) M.R. Ry., K. Kuppaswamy Ayyar Avl., B.A., B.L.

(Designation) Chairman, Municipal Council, Dindigul

To the Secretary to the Government of Madras,
Educational
Local and Municipal Department

Sir,

Adverting to my Rec. No. 416/15, dated 25-11-15, I have the honour to submit herewith a revised estimate amounting to Rs. 6,230 for the extension to the Municipal High School buildings with a deviation statement sanctioned in council resolution No. 3, dated 13-12-15, copy enclosed.

2. The application submitted to Government in Rec. No. 416 dated 23-6-15 for an additional grant of Rs. 1,015 on account of extensions to the High School buildings will

(2).

revised as per particulars noted in the margin and it is --

	Rs.	therefore solicited that a grant of Rs.1,305
1st extension....	5,330.	
2nd extension....	6,280.	may be sanctioned for the purpose.
total cost.	11,610.	
hal the above.	5,805.	
Grant already made.	4,500.	
Balance of Grant.	1,305.	

3. The two extensions referred to above have been completed and therefore credit

is taken in the revised estimate for 1915-16

for a grant of Rs. 1,310 as payment has to

be made to the contractor before 31st March next.

I have the honour to be,

Sir,

Your most obedient servant.

K. Kuppuswamy Ayyar
Chairman.

D.M.S./15-12.,

K. Kuppuswamy Ayyar
15-12-15.

Extract from the Proceedings of the Dindigul Municipal Council passed at the Meeting held December 13" 1915 at 3 A.M.

Present:--

M.R.Ry., K. Kuppuswamy Ayyar Avergal B.A.,B.L., Chairman.
"., G. Srinivasa Ayyar Avergal B. A., ..COUNCILLOR.
"., L. P. Anantharama Ayyar Al.,B.A.,B.L., ... DO.
A. Assan Hussain Rowther Sahib Bahadur. DO.
M.R.Ry.S.M. V. Shunmugavelu Pillay Avergal.,... DO.
"., M. A. Subbian Chettiar Avergal., ... DO.
"., S. V. Balaswamy Chettiar Avergal., ... DO.

III. Read estimate amounting to Rs.6,280 revised with reference to the original estimate of Rs.5,000 for extending the Municipal High School buildings and against Rs. 5,700 sanctioned in Resolution No.27(3)/14-12-14 with a deviation statement and all connected papers.

Revised statement is sanctioned and the application to Government will be renewed accordingly.

(Sd.)K.Kuppuswamy Ayyar,
Chairman.

(True Extract).

K. Kuppuswamy Ayyar
Chairman.

K. Kuppuswamy Ayyar
15-12-15

12/4 C 8/12 2.16

E. W. N O T E

Two estimates amounting to Rs.4,000/- and Rs.5,000/- for extensions to the Municipal High School Buildings at Dindigul, Madura District were respectively approved in G.O.No.808-Mis. dated 3-9-1912 and G.O.No.1238-Mis dated 23-12-1913.

The Chairman, Municipal Council, Dindigul now submits through the Local and Municipal Department two revised estimates amounting to Rs.5,330 and Rs.6,280 for an additional grant-in-aid.

II. The revised estimates have been scrutinized in the Chief Engineer's office and it is observed that in the estimate of Rs.6,280 the cost of 79½ sft. of teak doors at Rs.1-12-0 per sft has been figured as Rs.56/- instead of Rs.139/- and the cost of 1032 sft of roofing at Rs.20/- per 100 sft has been entered as Rs.216 instead of Rs.206. By making necessary corrections the estimate of Rs.6,280 is increased to Rs.6,353 so that the total amount of both the revised estimates is increased from Rs.11,610 to Rs.11,683.

The excess of the amount of the revised estimate over that of the original estimates is Rs.2,683 of which the amount of Rs.1,918 is due to

Rs. 1,918 and 1,245

~~11.~~ ^N The revised estimates
altered in the Chief Engineer's office
amounting to Rs.11,683 are recommended
for approval in supersession of the
two original estimates referred ^{to} in
para 1 above. ' 16

Sd/- D.M.

9-2-16.

CH

A.E. 3/2/16
CH

compd.
CH
3.2.16

” ” ” ” 191

C. No. 4452 Vol. From the C. M. C. Dividuel, No. 416, dated 16.12

12-2

" " , " " , " " , " "

ORDER
memo

No. 3380-3, dated 17 2 19

Sept 17/2

pages 17 & 18 of c.

Noted in CR
1872/16

para 2 - page 15 of c-f

sent
as
17/2/16

A copy of the note by the Chief Engineer, P. W. D. no. 1214 C, dated the 12th February 1946, on the revised estimates for the extensions to the municipal high school building at Dindigul, is communicated to the Municipal Council of Dindigul. As it is ^{understood} ~~reported~~ that the extensions have been completed, the Chairman is requested to report at a very early date the actual cost of the works.

The C. m. c. Dindigul
Collr - qmadam.

Island?

A copy of the report of the
Commissioner of the Madras
Education Department for the year
1915-16 is being forwarded to
the Government of India for their
reference. The report contains
a detailed statement of the
work done during the year and
the progress of the various
departments. It also contains
a list of the names of the
officers who have been
appointed to the various
posts during the year.

12/12/16

20
CN^o 1232 Eol
28/3/16

GOVERNMENT OF MADRAS
EDUCATIONAL DEPARTMENT
TELEGRAPHS.

Charges to pay
Rs. As.

Office of Origin
2. MADRAS
This form must accompany any inquiry made by telegraph.

Handled in at (Office of Origin)
Lindigul
Date
28
Hour
15
Minute
-
Service Instructions.

Recd. here at
15 H. 19 M.

TO
Secretary To Govt. Educational
Dept. Madras. Fort
Memo 3380-3 feby 17th high school
extension actual cost rs. 6614 as per
8 letter follows please wire adjustment
provincial contribution before 31st
current - Chairman -

N. E. - The name of the Sender, if telegraphed, is written after the text.
Golab Singh & Sons, Calcutta--



21

CN. 1250 &c

DEPARTMENT.

Received

Registered

3073

1916

19

Subject

Reporting on the actual cost of the 2nd extension
to the Municipal High School buildings with reference
to Govt. Memo.No.3330-3-Edl., dated 17-2-16.

VE

ENCLOSURES
No. <u>7245</u>
Spare copies

Roe. No. 416 1915.

Station Dindigul, Dated the 23 March 1916. 191/

From (Name) M. R. Ry. K. Kuppaswamy Ayyar Avl, B.A., B.L.,
(Designation) Chairman, Municipal Council, Dindigul.

To The Secretary to the Government of Madras,
Educational Department.

Sir,

p. 19 Super

With reference to Govt. Memo. No. 3330-3-Edl.,
dated 17-2-16, I have the honour to state that the actual
total cost of the second extension of the high school
buildings as per revised estimate comes to Rs. 6,614-6-8,
of which, Rs. 4,950-6-6 have already been paid to the
contractor and the balance payable to the contractor is
Rs. 1,664-0-2 in accordance with the enhanced rates sanctioned
by a majority of the Council in its Resolution No. 1/20-3-16
copy submitted herewith. The rates not specifically -
provided for in the schedule of rates for 1915-16 have
also been sanctioned in Resolution No. 20(6)/27-3-16
copy enclosed.

p. 23 infer

p. 24 infer

(2)

2. As per original contract and as per estimate already submitted to Government the contractor will be entitled to a balance of Rs.1,373-14-3 only.

3. If the council's Resolutions are adopted the application to Government for an additional Grant will be revised as per details noted in the margin. The contribution that may have to be paid by Government will then be Rs.1,472 and I request that this amount may be ordered to be adjusted in the Municipal accounts before 31-3-16.

	Rs.	3. Revised estimate as per
First extension.	5,330.	
2nd extension.	6,614.	Council's Resolutions quoted amounting
Total cost.	11,944.	to Rs.6,754-3-1 and a comparative
Half the above.	5,972.	statement are annexed.
Grant already made.	4,500.	
Balance of Grant.	1,472.	

I have the honour to be,

Sir,

Your most obedient servant.

Uthanaswamy

Chairman.

G. M.
28.3.16

23
E1
CNo. 1250 of
30.3.16

Extract from the Proceedings of the Dindigul Municipal Council passed at the Special Meeting held March 20" 1916 at 8 A.M.

Present:--

M.R.Ry., K. Kuppaswamy Ayyar Avl., B. A., B. L., Chairman.
H. T. Reilly Esq., I.C.S., Ex-Officio Councillor.
M.R.Ry., S. Arumugam Pillay Avergal., ... Councillor.
", L. P. Anantharama Ayyar Avl., B. A., B. L., DO.
", S. M. V. Shunmugavelu Pillay Avergal., ... DO.
", B. Marimuthu Pillay Avergal., ... DO.
Rev. Father. E. Perroquin S. J., ... DO.
M.R.Ry., K. Venganan Chettiar Avergal., ... DO.
P. C. Nyna Mahomed Rowther Sahib Bahadur. ... DO.
A. Asan Hussain Rowther Sahib Bahadur. ... DO.
M.R.Ry., M. A. Subbian Chettiar Avergal., ... DO.
", S. V. Balaswamy Chettiar Avergal., ... DO.

I. Read Govt. Memo. No. 3380-3-Edl., dated 17-2-16 enquiring as to the actual cost of the 2nd extension to the Municipal High School buildings with the Secretary's note called for in Resolution No. 27(10) dated 10-1-16 on the contractor's petition requesting enhanced rates and all connected papers with the further remarks of the P. W. Sub Committee.

This contractor will be paid on the schedule of rates for 1915-16 both for the work done in 1914-15 and 1915-16.

Six voting for and 5 voting against and one not voting
For Messrs. S. V. Balaswamy Chettiar Avergal, P. C. Nyna Mahomed Rowther Sahib Bahadur, K. Venganan Chettiar Avl., A. Assan Hussain Rowther Sahib Bahadur, S. M. V. Shunmugavelu Pillay Avergal, and B. Marimuthu Pillay Avergal.
inst. Sub Collector, Tahsildar, M. R. Ry., L. P. Anantharama Ayyar Avl, Rev. Father. E. Perroquin S. J., and Chairman.
M. R. Ry., M. A. Subbian Chettiar Avl., not voting.

(Sd.) K. Kuppaswamy Ayyar,
(True Extract). Chairman.

E. 2
CN 12

Extract from the Proceedings of the Dindigul Municipality Council passed at the Meeting held March 27th 1916 at 3 A.

Present:--

M.R.Ry., K. Kuppaswamy Ayyar Avl., B.A., B.L., Chairman.

"., G. Srinivasa Ayyar Avergal B. A., .. Councillor.

"., S. Arumugam Pillay Avergal., DO.

"L. P. Anantharama Ayyar Avergal B. A., B.L., DO.

"E.N. Ramabhandra Ayyar Avergal., DO.

Rev. Father. E. Perroquin S. J., DO.

M.R.Ry., S.M.V. Shunmugavelu Pillay Avergal., ... DO.

"., B. Marimuthu Pillay Avergal., DO.

X X. Bills for payment:--

x. x. x.

- (6). Extending the high school buildings with a revised estimate for Rs. 6753 and a comparative statement against a sanctioned estimate of Rs. 6353 revised as per council's resolution No. 1/20-3-16.

Amount paid. Amount claimed.

Rs. 4950-6-6. Rs. 1,663-1-10.

The special rates shown in the annexure to the Bill which are not specifically provided in the schedule of rates are sanctioned.

x. x. x.

(Sd.) K. Kuppaswamy Ayyar,

Chairman.

(True Extract).

K. Kuppaswamy Ayyar

Chairman.

28.3.16

C.No.1250 Edl. From the Chairman, M.C.Dindigul, No.416, dated the 1st March 1916.

Memorandum:- No. 1250-1 Edl
1.4.16

The Chairman, Municipal Council, Dindigul, is requested to report the actual cost of the first extension of the high school buildings also, as required in Memorandum No.3380-3 Educational, dated the 17th February 1916. The adjustment of the amount payable from Provincial funds will be made after the total excess on account of the two extensions is definitely known.

of amount
to be paid
1/4

p 19 of c

alal

1.4.16

31.3.16
31/3/16

To

The C.M.Dindigul.
" Collector of Madura.

despatched
1-4-16 - Notes in CS
3.4.16.

1355



Educational DEPARTMENT.



Registered 7.4.1916

Subject

Submitting reply to Government Memo No.1250-1-Edl.,
dated 1-4-16 that the actual cost of the first extension
of the High School buildings is Rs.5329-2-5.

ENCLOSURES
No.
Spare copies

Proe. No. 415
Dml 8615

Station Dindigul., Dated the 5th April 1916.

From (Name) M.R.Ry., K.Kuppuswamy Ayyar Avl., B.A., B.L.,
(Designation) Chairman, Municipal Council, Dindigul.

To The Secretary to the Government of Madras,
Educational Department.

Sir,
With reference to Govt.Memo.No.1250-1-Educational
dated 1-4-16, I have the honour to state that the actual
cost of the first extension of the High School buildings
is Rs.5,329-2-5.

I have the honour to be,

Sir,

Your most obedient servant.

Uthiraman

Chairman.

M.S.Mani.

1st extn
5329-2-5
2nd do - 6614-6-8
2 11943-9-1
5971-12-6
- 4500-0-0
1471-12-6
Rs 1472

5446

” ” ” ” ” 191

C. No. 17179, From the Cine Divin gul No. 416, dated 28-3-16

” ” ” ” ” ” ” ” 191

” ” ” ” ” ” ” ” 191

No. 171-170, dated 27 6 1916

The Dindigul Municipal Council are requested to clearly justify the proposal in their resolution No. 1, dated 20-3-1916 to pay for work connected with the second extension of the High School buildings executed during 1914-15 at the schedule of rates for 1915-16.


Rev
26-5-16

V.TK
27.6

To ~~8/11~~ 8/6
The Cune Dindigul (Atom).
" College Madras (Atom)

~~28/6/16~~

Municipal DEPARTMENT.



Registered 11-9-1916

Subject

Submitting opinion of the councillors justifying their proposal to pay for work done in 14-15 on the schedule rates of 15-16 for the High School buildings, called for in Govt.

Memo.No.171-1-M/O dated 27-6-16.

ENCLOSURES
No. 10
Spare copies

Rec No. 416 B/15

Station Dindigul., Dated the 17th August 1916. 1916

From (Name) H. T. Reilly Esq., I. C. S.,

(Designation) Ex-Officio-Chairman, Municipal Council, Dindigul.

To The Secretary to the Government of Madras,
Local & Municipal Department.
(Thro' the Sub-Collector, Dindigul, & the Collector of Madura.)

Sir,

With reference to Government Memorandum No.171-1-M/O., dated 27-6-16 requesting to clearly justify the proposal of the council to pay for work done in 1914-15 at the schedule rates of 1915-16 in respect of the 2nd extension to the High School buildings, I have the honour to submit herewith the individual opinion of the councillors who were present at the Meeting held on 20-3-16 together with a copy of the Council's Resolution No.3/14-3-16 adhering to its previous resolution.

2. M.R.Ry., S.M.V.Shunmugavelu Pillay Avl.,
Councillor

3650 6
929.8-16

(2).

Councillor has made a statement that a contractor who accepted the work in 1913-14 and completed the work in 14-15 was paid on the schedule rates of 15-16, which is not true but the real case was that a contractor was paid the rates of 15-16 for work accepted towards the close of the year 14-15 and completed it in March 1915, which has been objected to in audit. As regards his statement that payment was already made for Lady Apothecary's quarters, the contractor was paid, his security being held under deposit and as there was no Government grant for it then. Hence final adjustment was made in this case pending audit. My personal opinion is that there is no justification for the resolution in question.



I have the honour to be,

Sir,

Your most obedient servant.

M. S. Mani
Ex-Officio-Chairman.

M.S. Mani./H.S.,

18.8.16

Copy submitted to Government direct with reference to

Reminder dated 12" August 1916.

no 2163 86.

Submitted

M. S. Mani
25.8.16
Subcollector
22816 24/8

30
Extract from the Proceedings of the Dindigul Municipal Council passed at the Meeting held August 14", 1916, at 7-30 A. M.,

Present:-

Rev. Father. E. Perroquin S. J., ... Chairman-Delegate.

M.R. Ry., E. N. Ramachandra Ayyar Avergal., Councillor.

"., B. Marimuthu Pillay Avergal., ... DO.

"., S. M. V. Shunmugavelu Pillay Avergal., ... DO.

P. C. Nyna Mahomed Rowther Sahib Bahadur. DO.

"., S. V. Balaswamy Chettiar Avergal., ... DO.

(x).

(x).

(x).

I I I. Read again Govt. Memo. No. 171-1-M/C dated 27-6-16 requesting the council to clearly justify its proposal to pay for work done in 1914-15 at the schedule rates of 15-16 in respect of the 2nd extension to the High School buildings deferred in resolution No. 7/10-7-16 with the remarks of the individual councillors present at the Meeting held on the 20th March 1916.

The opinion of the individual councillors will be submitted to Government. The majority of the council adheres to its previous resolution.

(x).

(x).

(Signed.) E. Perroquin S. J.,

Chairman-Delegate.

(True Extract.)

M. S. Mani
17.8.16
Ex-Officio-Chairman.

18.8.16

(True Translation.

(4.2.7) இரண்டு குழந்தைகளும்

(True Translation.)

(Hedden Bq. Dyrich myin Begwoni Jvithin)

[illegible]

Mr. William Rogers Esq
City of New
6/2/16

My opinion is that the balance of work *done* by the contractor after 14-15 should be paid according to the schedule rates of 15-16 in respect of the High School buildings.

(True Translation.)

(25. 22 in 2 22 in 22 in 22 in 22 in 22 in)

1914-1915 1915 1916 1917 1918 1919 1920 1921 1922 1923 1924 1925 1926 1927 1928 1929 1930 1931 1932 1933 1934 1935 1936 1937 1938 1939 1940 1941 1942 1943 1944 1945 1946 1947 1948 1949 1950 1951 1952 1953 1954 1955 1956 1957 1958 1959 1960 1961 1962 1963 1964 1965 1966 1967 1968 1969 1970 1971 1972 1973 1974 1975 1976 1977 1978 1979 1980 1981 1982 1983 1984 1985 1986 1987 1988 1989 1990 1991 1992 1993 1994 1995 1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056 2057 2058 2059 2060 2061 2062 2063 2064 2065 2066 2067 2068 2069 2070 2071 2072 2073 2074 2075 2076 2077 2078 2079 2080 2081 2082 2083 2084 2085 2086 2087 2088 2089 2090 2091 2092 2093 2094 2095 2096 2097 2098 2099 2100 2101 2102 2103 2104 2105 2106 2107 2108 2109 2110 2111 2112 2113 2114 2115 2116 2117 2118 2119 2120 2121 2122 2123 2124 2125 2126 2127 2128 2129 2130 2131 2132 2133 2134 2135 2136 2137 2138 2139 2140 2141 2142 2143 2144 2145 2146 2147 2148 2149 2150 2151 2152 2153 2154 2155 2156 2157 2158 2159 2160 2161 2162 2163 2164 2165 2166 2167 2168 2169 2170 2171 2172 2173 2174 2175 2176 2177 2178 2179 2180 2181 2182 2183 2184 2185 2186 2187 2188 2189 2190 2191 2192 2193 2194 2195 2196 2197 2198 2199 2200 2201 2202 2203 2204 2205 2206 2207 2208 2209 2210 2211 2212 2213 2214 2215 2216 2217 2218 2219 2220 2221 2222 2223 2224 2225 2226 2227 2228 2229 2230 2231 2232 2233 2234 2235 2236 2237 2238 2239 2240 2241 2242 2243 2244 2245 2246 2247 2248 2249 2250 2251 2252 2253 2254 2255 2256 2257 2258 2259 2260 2261 2262 2263 2264 2265 2266 2267 2268 2269 2270 2271 2272 2273 2274 2275 2276 2277 2278 2279 2280 2281 2282 2283 2284 2285 2286 2287 2288 2289 2290 2291 2292 2293 2294 2295 2296 2297 2298 2299 2300 2301 2302 2303 2304 2305 2306 2307 2308 2309 2310 2311 2312 2313 2314 2315 2316 2317 2318 2319 2320 2321 2322 2323 2324 2325 2326 2327 2328 2329 2330 2331 2332 2333 2334 2335 2336 2337 2338 2339 2340 2341 2342 2343 2344 2345 2346 2347 2348 2349 2350 2351 2352 2353 2354 2355 2356 2357 2358 2359 2360 2361 2362 2363 2364 2365 2366 2367 2368 2369 2370 2371 2372 2373 2374 2375 2376 2377 2378 2379 2380 2381 2382 2383 2384 2385 2386 2387 2388 2389 2390 2391 2392 2393 2394 2395 2396 2397 2398 2399 2400 2401 2402 2403 2404 2405 2406 2407 2408 2409 2410 2411 2412 2413 2414 2415 2416 2417 2418 2419 2420 2421 2422 2423 2424 2425 2426 2427 2428 2429 2430 2431 2432 2433 2434 2435 2436 2437 2438 2439 2440 2441 2442 2443 2444 2445 2446 2447 2448 2449 2450 2451 2452 2453 2454 2455 2456 2457 2458 2459 2460 2461 2462 2463 2464 2465 2466 2467 2468 2469 2470 2471 2472 2473 2474 2475 2476 2477 2478 2479 2480 2481 2482 2483 2484 2485 2486 2487 2488 2489 2490 2491 2492 2493 2494 2495 2496 2497 2498 2499 2500 2501 2502 2503 2504 2505 2506 2507 2508 2509 2510 2511 2512 2513 2514 2515 2516 2517 2518 2519 2520 2521 2522 2523 2524 2525 2526 2527 2528 2529 2530 2531 2532 2533 2534 2535 2536 2537 2538 2539 2540 2541 2542 2543 2544 2545 2546 2547 2548 2549 2550 2551 2552 2553 2554 2555 2556 2557 2558 2559 2560 2561 2562 2563 2564 2565 2566 2567 2568 2569 2570 2571 2572 2573 2574 2575 2576 2577 2578 2579 2580 2581 2582 2583 2584 2585 2586 2587 2588 2589 2590 2591 2592 2593 2594 2595 2596 2597 2598 2599 2600 2601 2602 2603 2604 2605 2606 2607 2608 2609 2610 2611 2612 2613 2614 2615 2616 2617 2618 2619 2620 2621 2622 2623 2624 2625 2626 2627 2628 2629 2630 2631 2632 2633 2634 2635 2636 2637 2638 2639 2640 2641 2642 2643 2644 2645 2646 2647 2648 2649 2650 2651 2652 2653 2654 2655 2656 2657 2658 2659 2660 2661 2662 2663 2664 2665 2666 2667 2668 2669 2670 2671 2672 2673 2674 2675 2676 2677 2678 2679 2680 2681 2682 2683 2684 2685 2686 2687 2688 2689 2690 2691 2692 2693 2694 2695 2696 2697 2698 2699 2700 2701 2702 2703 2704 2705 2706 2707 2708 2709 2710 2711 2712 2713 2714 2715 2716 2717 2718 2719 2720 2721 2722 2723 2724 2725 2726 2727 2728 2729 2730 2

[Faint handwritten notes at the bottom of the page]

30.7.16

In respect of the High School extension the contractor has done $\frac{1}{3}$ of the work in 1914-15 and the reminder in 15-16. The council has already resolved that this contractor should be paid according to the rates of 15-16 as the price of certain articles went up owing to the war and as about $\frac{2}{3}$ work was executed in that year. I am of opinion that the schedule rates of 15-16 should be paid to the contractor for the whole work.

(True Translation.)

S. M. V. Shunmugavelu Pillay Avergal.,

H. V. D. Loring & Co. Inc. is my hope

[illegible]

[The page contains faint, illegible handwriting, likely bleed-through from the reverse side.]

Handwritten text, likely a signature or name, appearing as "M. B. ...".

dl-5-02

There is no reason why, out of the 2 works viz., Lady Apothecary's quarters and the High School for which these rates were sanctioned at the Meeting held on 20-3-16 payment has been made for the former while that for the latter is being objected to and delayed so long. It is therefore my view that the contractor should be paid his dues.

(True Translation.)

M.A.B.

B. Marinuthu Pillay Avergal.,

This work was carried out both in 1914-15 & 1915-16. Considering all the aspects of the case & the good work done by the Contractor the Council at its meeting held on the 20th March last, resolved to pay ~~in~~ the schedule rates for 1915-16, both for the work done in 1914-15 & 1915-16, following the practice adopted in Local Fund & P.W. Deptⁿ. Further the Council thought that the difference would be small by sanctioning the schedule rates of 1915-16, for work done in 1914-15.

of 1915-16, for work done in 1914-15. Now the Govt. do not object to pay the Schedule rates of 1915-16 for work done in 1915-16, but wishes to know the reasons under which the Council happened to pass the rates of 1915-16 for work executed in 1914-15.

We have simply to point out the Govt. that the excess arrived at by calculating the rates of 1915-16 for work done in 1914-15 amounts to Rs 2-11-1 only as will be seen from the office note, prepared by the Secretary.

Bd arimath P May
Conceitos
1/8/16.

38
7

The rates provided
in the sanctioned estimate
were of a special nature
and the contractor agreed
to carry out the work. The
claim ^{for the} ~~for~~ deviation is
not at all admissible. And
such deviation is certainly
bad in principle. Hence
my objection to the passing
of higher rates at the meeting
held on 20.3.16

P. D. Shree
Cancellor
8.8.16

Private
1/2/16

M.R. 3 L. P. Anantharama Ayyar Avl. B.A. Bd

39 131
The rates for which the Contractor
look up the works were neither
those in force in 1914-15 nor those
in 1915-16 even though the works
were done partly in the first and
partly in the second year. The
rates were of a special nature
and very favourable to the Contractor
and I do not see why they should
be deviated from now -
Such deviation is also bad
on principle and hence
at the meeting held on 20.3.16.
I was against any special
concession being shown to
the Contractor - I stick to
the same opinion even now.


L. P. Anantharama
Councillor
28.7.16.

Rev. Father E. Perroquin S.J.,

As the sanctioned Estimate
special rates were provided
after careful considerations
Further upon once the contract
was entered into the contractor
had no other go but to carry
out the work. Hence I objected
to the passing of the higher
rates and at the meeting
held on 20th March last

Dandya P. Perroquin
7.8.16 Counsellor

2163/10/16
H. N. S. 6



W 1850 3650 16/16

Submitted to Government.

Collector.

5-9-16 6/9

31

Again G.O. No. , dated 191 .
Current No. 3974m from the *Cine Dindigul* , No. 416 , dated 28/6/1915.
Current No. from the , No. , dated 191 .

48

SUBJECT.

application of the Dindigul municipal Council for a Prov^t grant of ^{half} the excess in the cost of the estimates for improvements to the high school buildings.

The cost of the extensions to the high school was originally estimated at Rs 9,000 and a grant of half the cost was given to the Council from Provincial funds. vide G.O. 808 vol. 8 3rd Oct. 1912, and 1238 vol. 8 23rd Decr. 1913. The Council now reports that the cost has increased by Rs 2,030 owing to the increase in the rates on account of war and requests that a grant of half the excess also may be sanctioned. Submitted that this Deptt may support the application and forward the file to the Est Deptt for ~~order~~ issue of orders.

The ^{estimated} closing balance of the muni^l for the current year amounts to Rs 5,690 or only 8.3 per cent of the ordinary receipts against the prescribed ~~minimum~~ minimum of 10 per cent, and the Council cannot therefore conveniently find the whole of the excess from its funds.

V Nabia Nayakar
30.7.15
2/8/15.

Sec. 48 15

(G)
(T)

page 1 of

has of go 247m (K)
17.2.15

38

Dpl final
5/8

Educational (00). The explanation for the large variation in the estimate is summary, and may be accepted. P.W.D. might be able to advise.

Done

Letter No. 3974-174
5.8.15



Se

CN. 2700 Ed. A
5.8.15

Educational Department.

Submitted that the P.W.D. may, in the first instance, be requested u.s. to advise whether the explanation for the variation may be accepted. To enable that Department to give advice it may be necessary to furnish them with the revised estimates and the deviation statement. A draft memorandum asking the Chairman to forward these is submitted for approval.

Se CN
5.8.15. 8/8/15

Draft passed
8/10/15

Page 6 of 4
Page 7 of 4

[memorandum no. 2700-1 Ed. & 11.8.15]

Cur. no. 2871 Ed., from the C. M. C. Diindigul, no. 4/15

8.17.8.15

The Chairman has forwarded the revised estimates and the deviation statements. The P.W.D.

Please below

cost, according to the revised estimates, of the two extensions is compared below with the original one.

one.

	original estimate Rs.	Cost according to the revised estimate Rs.
Extensions referred to in fo. no. 808 Vol 39.12	4,000	5,330
do 1238 Vol 23.12.13	5,000	5,700

It is ~~also~~ observed that in the case of the second mentioned ~~extension~~ extensions, the deviation statement compares estimates amounting to Rs. 5,700 and Rs. 6,081, while the detailed revised estimate amount only to Rs. 5,700 and the original estimate to Rs. 5,000. In the calculation of the additional cost the Chairman has ^{however} taken Rs. 5,700 as the cost of the revised estimate. A draft memorandum calling for a clear report from the chairman is submitted for approval.

$\frac{L_2}{24.8.15} \quad \frac{R}{24.8.20}$

Draft passed
6 Sep 28/8

Memorandum no. 2871-1 Vol., dated the 30th August 1915
cur. no 3106. Vol. from the C. m. c., Sindigul. no 416,
dated the 4th September 1915

End. no 3106-1 Vol. dated the 13th September 1915
cur. no. 3380 Vol. from the C. m. c., Dividial, no 4
dated the 26th September 1915

The Chairman has now forwarded a second revised estimate for Rs. 6,081 for the second ^{extension} ~~revisions~~ referred to above and states that this may be taken for the purpose of the grant. He has ^{not forwarded} ~~also submitted~~

the deviation statement comparing the original estimate for this extension (Rs. 5,500) with the first revised estimate (Rs. 5,700). This may not be absolutely necessary. If the P.W.D. require it, it may be obtained.

2. The file may now, it is submitted, be forwarded to P.W.D. for advice as to whether the explanation for the variation may be accepted.

CA
2.10.15

We must have a proper deviation statement. I note also that the contractor is working at something under the estimate rates. We must not pay more than half the actual cost in any case.

CA
2.10.15

A draft memorandum is submitted for approval.

CA
4.10.15

CA
6.10.15

[memorandum no 3380-1 Vol. 8 6.10.15]

Cur. no 4219 Vol. from the L.M.C. Dindigul, no 416 8 25.11.15

Cur. no 4452 " do " 14.12.15

The Chairman now submit a revised estimate (for Rs. 6,280) for the second extension referred to in

① The note at foot of page 1 of the estimates.

noted
CA

CA
4/10

page 11 of 12

— 12 —

— 14 —

at (I)

at (I)

please see note at 'A'
on page 2 supra


PUBLIC WORKS DEPARTMENT
C. NO. 3852 W. K. S.
B.
DATE, 23/12/1915.

20/12/15
(Indel)

El no 3380-2

21. 12. 15

Circular
Circ. No. 11/15



Notes in A. L.

16.2.16

22/1/16

22

(T)

Ep. no. 1238 Edl., dated the 23rd December 1913
and a deviation Statement comparing this
estimate with the original one (amounting to Rs 5,000)

(G)

The revised estimate and the deviation Statement
relating to the first extension referred to in
Ep. no. 808 Edl., dated the 3rd September 1912,
at flag (Q).

Submitted that the P.W. D. may be requested
to advise whether the explanation for the
variation in the estimates may be accepted.

20.12.15. 20.12.15

Will P.W. D. please advise?

20.12.15

P.W. D. u.o.

Public Works Dept

pp 17-18 of Note by the Chief Engineer, P.W.D.

that the estimate No 12/4 C of 12.2.16

23.

The estimates have been
submitted in the Chief Engineer's
Office, and his remarks are contained
in his note read above.

The file may now be returned
to the Educational Dept.

10/2/16. 11/2/16

Edl no.

12.2.16

Educational Department.

The Chief Engineer, P. W. D., does not specifically answer the question whether the explanation offered by the Council for the variation in the estimates viz. the increase in rates owing to high prices of materials caused by the war, may be accepted. As he recommended the revised estimates subject to certain modifications, it is presumed that he has no objection to the acceptance of the revised rates.

2. It is observed that the cost of the extensions according to the ~~revised estimates~~ Chief Engineer's note is Rs 11,683 or Rs 73 more than that provided in the Council's estimates. In his letter of the 14th December last the Chairman, while forwarding the revised estimates for Rs 11,610, however, stated that the two extensions had been completed. It seems therefore ^{probable} ~~possible~~ that the extensions would have actually cost ^(or perhaps something less) only Rs 11,600. If so, it may ~~not~~ be desirable to base the grant on the actual cost instead of on the estimated one. Mr. Todhunter has already noted on page 4 ^{supra} that we should not pay more than half the ^{actual} cost in any case. As the actual cost is not definitely known, it is submitted that the Chairman may be asked to report on the point, the Chief Engineer's note being also communicated to him. A draft

please see end of WL note
on page 5 ^{supra}

page 1 of cf. A
pages 17 & 18 of cf.

para 2 page 15 of cf

memorandum is placed below

16.2.16. 16/2/16

p. 19 of cf

— 20 —

— 21 of —

p. 21 of cf

— 19 —

(Memorandum No.3380-3 Edl., d/the 17th February 1916)

C.No.1232 From the C.M.C.Dindigul,Telegram, dated the 28th March 1916.

C.No.1250 From the -do- No.416, dated the 28th March 1916.

The Chairman has reported the actual cost of

only the second extension, while in Memorandum

No.3380-3 Edl., dated the 17th February 1916, he

was asked to report the cost of both the extensions.

A draft memorandum calling for the actual cost of the first extension is submitted for approval.

2. It is too late to make any adjustment now, as the official year closes to-day. Even if it is possible, there is no budget provision for this purpose and the funds required can only be provided by reappropriation which can be done ~~leisurely~~ leisurely next year also, when the cost of both the extensions is definitely known. There seems therefore to be no necessity

to hurry up the adjustment for the second extension alone and the draft memorandum may therefore issue.

3. It is further observed that the Council has sanctioned a fourth revised estimate for the second extension for Rs.6,754, while the third


revised

original estimate	5,700	Rs
first revised estimate	5,700	
second do	6,081	-p. 9 of cf
third do	6,280	-p. 10 of cf
fourth do	6,754	-p. 21 of cf

12/4/16
p 17 of cf.
p 21 of cf.

p. 23 of cf.

PUBLIC WORKS DEPARTMENT.
C. No. 1178 W.K.S.
DATE 5.4.16



Eol no 1250-2
3.4.16

10/3/16

revised estimate as altered by the P.W.D. amounts to only Rs.6,353. The actual cost payable to the contractor is reported to be Rs.6,614 or Rs.140 less than the fourth revised estimate and Rs.261 more than the third. The excess of the actuals over the third estimate appears to be due to the adoption of schedule rates for 1915-16 both for the work done in 1914-15 and that in 1915-16, which was sanctioned by a narrow majority of one at the Council's meeting of the 20th March. Both the Sub-Collector and the Chairman have voted against the payment at the rate referred to above. It does not seem desirable that the Government should base their grant on an estimate in which the schedule rates of 1915-16 are adopted for work done in 1914-1915. The P.W.D. may be requested to advise on this point as well as generally on the fourth revised estimate now submitted, pending receipt of the reply from the Chairman.

4. After issue of the memorandum referred to in paragraph 1 supra the file may be forwarded u.o. to P.W.D. with reference to paragraph 3 above.

31.3.16
31/3/16.

P. W. D. Co.

1.4.16

PWD.

For the D.S.

With reference to para 3 of the Educational Dept. note on pp 7-8 ante, the fourth revised estimate of Rs 6753 for the second extension to the Municipal High School buildings at Dindigul has been scrutinised by the Chief Engineer. It is pointed out that the excess of Rs 261 in the actual cost and ^(Rs 334) over the third revised estimate is due to the fact that the 3rd revised estimate was based on the rates of 1914-15 and that the 4th revised estimate is based on the those of 1915-16.

2. The rates in the 4th revised estimate have been compared with the schedule rates of 15-16 and found to be fair. ^{The C.E. also} ~~It is also~~ ^{Consider} ~~pointed out~~ that to pay the rates of 1915-16 for work done during 1914-15 does not appear to be rea-

sonable. With these remarks the file may be returned to Educational.

Noted in A.L.
17.6.16

The Municipal Council may be asked in 7th to justify their procedure in this respect.

P.W.U.O. No. 1178
17.6.16

12/6/16
17/6



16.6.16

Educational Department.

The following statement shows the position:-

1 st extension.	Original estimate	R 4,000 -	Grant R 2,000
2 nd do -	do -	R 5,000 -	Grant R 2,500
1 st extension.	Actual Cost.	R 5,329.	Total 4,500
2 nd do -	do -	R 6,615.	

Total R 11,944

Half-grant R 5,972.

Grant already paid 4,500.

Balance payable 1,472.

2. Before the grant is sanctioned, the L.M. Deptt. may be requested u.o., with reference to para. 2 of the P.W.D. note on the previous page, to call on the Municipal Council to justify their proposal to pay at the rates of 1915-16 for work done during 1914-15.

With Lt. Secy.
 19.6.16
 19.6.16

W. C. He
 21.

Local & Mun. Dep't

A draft memorandum is submitted for approval.

26.6.16

V.T.K.
 28/6

[Memorandum No 171-1 m/o dt 27.6.16.]

Colno 1250-3
 22.6.16



CM 171 m/o

22.6.16

From the C.M.C. Dindigul, No 416, D 17.8.16

CNO 5335 m of 1916.

p30cf

p23cf

pp31-3cf

p29cf

From the Council's resolution of the 14th. August 1916 now submitted by the Chairman, it is observed that the majority of the Council have since adhered to their previous resolution of the 20th march to pay the contractor ^{at} the schedule of rates for 1915-16 for the work done in 1914-15 also. Increase in rates owing to high prices of materials caused by the war is given as an explanation by ^{some of} the ^{office} councillors for the new procedure. The Chairman however states that his personal opinion is that there is no justification for the resolution in question. Submitted that the file may be sent to Educational.

PR
18.9.16
Cor.
18.9.16

VTK
20/9

Home (Ed^l) U.O

Home Department
(Education)

dtm no 5335-17
20.9.16

Notes in A.D.



The position may be summarized thus:—

1 st extension.		2 nd extension.	
Original estimate.	4,000.	Original estimate.	5,000.
Revised estimate.	5,330.	Revised estimate.	5,700.
Actual cost.	5,230.	Actual cost.	6,081.
Grant already paid.	2,000.	Actual cost if enhanced rates are allowed.	6,280.
		Actual cost if enhanced rates are not allowed.	6,754.
		Grant already paid.	2,500.

2. The additional grant payable for the first extension is $\text{Rs } 5330 - \text{Rs } 2000 = \text{Rs } 665$.

3. As regards the second extension, the additional grant payable, if enhanced rates are allowed, is $\text{Rs } 6614 - \text{Rs } 2500 = \text{Rs } 807$. If enhanced rates are not allowed the additional grant payable will be $\text{Rs } 6324 - \text{Rs } 2500 = \text{Rs } 662$ only. The difference between the two rates is $\text{Rs } 807 - \text{Rs } 662 = \text{Rs } 145$ so far as Provincial funds are concerned.

4. The ex-officio Chairman and an appreciable number of the Municipal Councillors are not for allowing enhanced rates. Their views may be accepted. In that case the total grant payable for the two extensions together is $\text{Rs } 665 + \text{Rs } 662 = \text{Rs } 1327$.

5. The S.P.D. may be requested to state whether this amount can be met from the current year's budget provision.

29-9-16 S. P. D. 3-10-16
11/10 5.10.16

1.19.90 8087 3.9.12 (G)

1.1 C.F.

1.26 C.F.

9.0 (G)

1238 23.12.13 (T)

Pages 28-41 C.F.

J. A. P. 5/10/16

Volvo 3380-7

6.10.16

Current notes above.

C.O. No. 154 of 20.10.16. 13

The amount may be met out of savings on the total allotment on under subside in the current year but since the same are anticipated in the net cost of certain local board and municipal schools.

for 15. + 16.

Home (Est.) Deptt

A draft order is submitted for approval. If approved, it may be forwarded to the Financial and Estm departments w.o. for acceptance.

24.10.16


27.10.16
Lee

28/10/16

Accepted in full

31.10.16


L.H. info



Page 143



Recd 24/10



6308

Page 307016

2016 3380-7/15
30.10.16

File no 6308-1
1-11-16

CNo 6363M
3-11-16

[Faint, mostly illegible handwritten text, likely bleed-through from the reverse side of the page.]

US

Local and munl Departm

The draft order, may, it is submitted, be accg
in this Department and the file ^{returned u.o.} passed on
Home (Education) Department.

PR
3.11.16
Coa.
3.11.16

V.TK
4. 11

Home (Ed.) u.o.

LTM uo 6363-1M
4-11-16



Submitted that the draft may ism

CA
8.11.16
L

[Handwritten signature]

Grant.

Home DEPARTMENT.

Sanctioning the payment of an additional
— of Rs 1,327 towards the cost of certain extensions
to the Municipal high school buildings at
Dindigul.

READ AGAIN G.O. No. 808 DP, dated the 3rd September 1912. (C)
" " " 1238 DP, " " 23rd December 1913. (T)

READ ALSO:-

C. No. 3974 M.	From the C.M.C. Dindigul	No. 416	dated the 28-6-1915.
2871 DP	" do	416	" " 17-8-15
3106	" do	416	" " 4-9-15
3380	" do	416	" " 26-9-15
" 4219	" do	416	" " 25-11-1915.
4452	" do	416	" " 14-12-15
1250	" do	416	" " 28-3-16
1355	" do	416	" " 5-4-16
" 5335 M.	" do	416	" " 17-8-1916.

ORDER.

mis.

No. 117b, dated the 11-11-1916.

The Govt. regret ^{that they are} unable to
accept the proposal of the Municipal
Council of Dindigul to pay for the work
done in 1914-15 in respect of the second
extension to the Municipal high
school buildings at the schedule
rates of 1915-16.

2. The additional grant payable
from Provincial funds in respect
of the two extensions to the school
buildings comes to Rs 1,327 (Rs 665
for the first extension and Rs 662 on
account of the second extension).
Sanction is accorded to the payment
to the Municipal Council of this

amount, which will be met from
anticipated savings in the total
allotment under subsidies in the
current year's budget under 22 E-200-
Govt. schools - General.

27.10.16
27.10.16

27.10.16
27.10.16

at present it is not yet decided
whether the proposed extension of the
Board of Education to the Government
schools is to be carried out or not.

the proposed extension of the
Board of Education to the Government
schools is to be carried out or not.

two up

Read to despatch
with Councils
MOS
14.11.16

208 828

10.8.11

The Comr. of the District
Collr. of Madura
Collr. of Madura
A. G. Murugesu
Lm. dep.
Inl. dep.

Q87

When given for copying
When copied
When examined
When signed

191

READ AGAIN G.O. No.
191

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTER OF GOVERNMENT

STATEMENT WITH DITTO

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL

N.B.-

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.