

Law (1925) Department.

Education

Order SERIES.

G.O. No.

506

DATED

2/4/25

[Despatch Abstract.]

School

Government Muhammadan Secondary, Vellore, building - Postponed.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

P. W. D.

Memo No 2033. 144/23. 19
17. 10. 23

Govt. Muhammadan Secondary
Training School, Vellore.

With his letter ~~Ref.~~ on current

b 1 of 20 files (C)

No 10413 of 1918 dated 8. 5. 22
the D.P.I submitted an estimate
amounting to Rs 44100/- for acquiring
a site and constructing a building
for the Govt. Muhammadan Secondary
Training School at Vellore. The plans
and estimate were returned to the
S.E. Coimbatore with Q.O. No.
394W of 124. 23. The S.E. is now
requested to forward them at once
direct to the Secretary to Govt.
Law (284) Dept. with detailed
information on the following points:-

- (i) Whether the estimate already
prepared requires revision and,
if so, in what respects, and
- (ii) how long the preparation of
detailed plans and estimates
will take and the approximate
period required for construction
if the scheme is sanctioned

A statement in the form appended to Circular Memo No. 333C
d. 10-1-23, should also be sent along with the plan & estimate.

The reference should be
treated as specially urgent. The reply sent should
~~be sent to us as to reach~~

Quib. not later than the 25th

instant. A copy of the reply (excluding
plan & estimate) should also
be sent to this office

17/10/23
for S.

To
The S.E. Coimbatore circle

DESPATCHED

17 OCT 1923

Very urgent

S
OK
26/10

Law (copy sent)

No. 1675 A 2, 8 26-10-23
Telegram

Superintending Engineer
Coimbatore.


Please expedite reply
[to] P.W.D. memo [No.] 2033
Wk 1A - 1, [of] 17th October
[regarding] construction [of]
buildings [for me] Govt
Muhammadian Secondary
School, Vellore.

Del. P.C. Desb. 26/10

Copy by post
26/10

26.10.23. 26.10.23.

26.10.23



Public Works DEPARTMENT.

Received.....Registered.....

From (Name) W.G.Molesworth Esquire,

(Designation) Superintending Engineer,
Coimbatore Circle.

Post Box....., (STATION).....

Telegraphic Address.....

L. A. 14848 A
25/10/23.

To The Secretary to Government,

Law (Education) Department, Madras.

No. 2210 M
801-Z., dated 25th October 1923.

Sir,

ENCLOSURES.....

1 Est. for Rs. 44,100
3 Plans and
1 Statement.

SPARE COPIES.....
5 Total.

* Government Muhamadan Secondary Training School, Vellore.

With reference to P.W.D. Memo No. 2033-Wks. A/23-1,
dated 17-10-23, I forward herewith plans and estimates

for the work noted above with the following informa-
tions.

1. The estimate already prepared requires revision
in the following respects. (a) The rates should be -
altered according to the current rates for cartage of
materials (b) The scantlings of roof timbers should be
revised as per recent circulars on Madras Timbers.
By the above alterations the total amount of estimate
approximately comes to Rs. 43,000, excluding Rs. 9,481,
for the land compensation.

2. If the design is not altered it will not take
more than a week for the revision of the estimates and
if the scheme is sanctioned it will take about two months
to start the work.

A statement in the form appended to Circular memo
No. 333-C, dated 10-1-23 is also enclosed.

For Superintending Engineer,
25/10/23

Coimbatore Circle.



Name of work.

Amount of ^{original} estimate.

Authority sanctioning the estimate.

Whether a site or land has to be acquired before work can be started.

If so its probable cost and estimated time it will take to acquire it.

Estimated time that it will take to prepare contract plans and specifications, call for tenders and make contracts after technical sanction or (2) to prepare detail plans and estimates after administrative sanction.

Whether any special plant or material not readily obtainable in the country is required before work is started with some particulars.

Making due allowance for (a) (b) and (c) for the nature of work and the season and circumstances of the locality what would be the best ~~time~~ time of the year to receive orders to proceed with the work with remarks as to any particular season during which work could not be proceeded with.

Assuming orders to be given to commence at the best time and having regard to the other points how long a period would be considered reasonable for entirely completing the work.

Remarks.

Constructing a Mahammadan Middle School with outhouses at Vellore.

Rs.44,100.

Government.

Yes.

Rs.9,481/-. Three months.

Plans and specifications already prepared. If estimate is sanctioned, it will take 2 months to call for tenders, and make contracts.

None.

From January to October, the remaining three months being monsoon only materials can be collected!

One year and two months.

LKS
25.10.23

(Sd) C. Peddie 22.10.23
Executive Engineer
North Arcot Dn

EDUCATIONAL DEPARTMENT.



In future letters, please
give No. R.C. No.
dated 12-10-23
and short title *

Rec'd _____ Enclosures Nd

3199 D/22

Reg'd _____ Spare copies _____

Telephone No. 5238

Telegraphic Address :

"Instruction"

Madras.

The Old College,

Dated 12- 10- 1923 192 .

From

R. Littlehailes Esq., M. A .,
Director of Public Instruction,

Madras.

L. du 4667A
16/10/23.

To

The Secretary to Government,
Law (Education) Department

Sir,

* Accommodation- Government Muhammadan Secondary
School, Vellore.

I have the honour to request the favour of early

ar. 13-10-23

Public Works DEPARTMENT.

Received Registered

From (Name) W. G. Molesworth, Esquire,

(Designation) Superintending Engineer.

Post Box _____, (STATION) Coimbatore Circle

Telegraphic Address.

To The Chief Engineer, P.W.D.,

M a d r a s.

No. 7574, dated 4th November 1923.
801-Z.

Sir,

ENCLOSURES

Constructing Government Muhammadan Secondary school
at Vellore.

SPARE COPIES

In continuation of this office No.2210-M, dated 25-10-23, I have to state that the Executive Engineer reports that -- the amount of grant that can be spent next year is Rs.25000/-

For Superintending Engineer,
Coimbatore Circle.

Construction of a building for the Government
Muhammadan Secondary School, Vellore.

Note by the Law (Education) Department.

The Govt. Muhammadan Secondary school, Vellore, was first opened in 1916 on a temporary basis out of a special ~~grant~~ ^(received from the Govt of India) grant for Muhammadan Education. The school having worked satisfactorily for a period of 3 years, it was retained permanently from 1st January 1919. From the beginning the school has been located in a rented building, the rent at present being Rs 50 a month. As the rented building was reported to be unsuitable for the school and as no better accommodation was available for a reasonable rent, the Director of Public Instruction submitted in May 1922 plans and estimates amounting to Rs 44,100/- for acquiring a site and constructing a building for the school and recommended that the acquisition of the site which was estimated to cost Rs 5,978, might be ~~effected~~ ^{proceeded with} in the year 1922-23. As, however, funds were not available in that year, the proposal was considered in connection with the budget for 1923-24. The Finance Committee having accepted the scheme, a provision of Rs 5,980 was ~~provision~~ ^{the} made in the budget for 1923-24 for the acquisition of land. The Collector subsequently reported that the cost of the site had risen to Rs 9,481 and additional funds were therefore provided to meet the increased cost. As, however, acquisition proceedings could not be completed before close of the official year, the ~~original provision was~~ ^{amount} had finally to be surrendered.

In October 1923, the Superintending Engineer

Para. 19 note in Finance Committee
p. 14 of S.A. 394-N (C)
12.4.23

p. 17 of S.A. 394-N (C)

S.A. 58-N (B)
17.1.24

P. 40 of 23.

reported that the estimate already prepared required revision and that the total ^{Cost of the building & site} ~~amount of the estimate~~ ^{should be Rs 52,481} ~~inclusive of the cost of site~~. The scheme was thereupon again placed before the Finance Committee in connection with the budget estimate for 1924-25 and the committee classed it as a class III scheme. As class III schemes were not provided for in the final budget, no provision was made for the work in the budget for 1924-25. It will thus be seen that the scheme has been pending for nearly ^{three} ~~3~~ years, and as the building is ~~urgently required~~ ^{for it}, the necessary provision may be made in the budget for 1925-26. The Supg. Engineer has reported that a sum of Rs 25,000 can be spent in the first year of the construction of the building, ~~xxxxxxx~~ ^{xxxxxxx} This amount as well as the sum of Rs 9,481 required for land acquisition or Rs 34,481 in all may be provided in the budget for the next year.

G.N.

8th
12-7-24

AK
14-7-24

VTK
15/7

Finance Dept.

The proposal may be placed before the Finance Committee as a Part II scheme for 1925-26.

V.G.K. 18-7-24.

R.W.D. 19-7-24.

avies

7/8/24

41 CIVIL WORKS, PROVINCIAL - TRANSFERRED.

PART II - SCHEMES - NEW MAJOR WORKS.

DEMANDS FOR 1924 - 1925.

Government Muhammadan Secondary School, Vellore.

Plans and estimates for constructing a building have already been submitted to Government. Provision of Rs.5,980 is included in the current year's P.W.D. budget for acquiring a site. The Collector of North Arcot has taken steps to acquire the site. Provision for at least a portion of the cost of the building may be included

R. Littlehailes/12-10-1923.

Law (copy)

(C)

(X)

In G.O. No. 394W, 7/24.23

sanction was accorded to the acquisition of a site at a cost of Rs. 5980/- for the construction of a building for the Muhammadan Secondary School, Vellore. There is also a provision of Rs. 5980/- for the purpose in the current year's P.W.D. budget. The Collector of North Arcot has since reported that

the cost of this land has now risen to Rs. 9480/- and has enquired whether the extra amount required will be available in the current year. The Collector has been asked to explain the large increase over the cost originally estimated and to justify the present valuation. This memo no. 4487A, 1, 8 13.10.23. in the linked file. ~~It is not possible that~~ the acquisition of land in question will be completed in the current year.

to keep in linked file
 Substantiated
 disposed of in
 Govt. 58W
 17.1.24

(3)

2 The cost of constructing a building for the school according to the estimate submitted by the D.P.D. last year was Rs. 46,100/- including the cost of land or Rs. 38,120/- excluding land. While submitting the estimate the Director remarked that the question of constructing a building might be taken up later on when funds

4.1 of Govt. at (C)
 Rs. 46100
 5980
 38,120



L. 46754
 16/10/23
 L. 47084
 19/10/23
 Memo 46754
 16.10.23

SECTION
 17001523
 CURRENT NUMBER
 2033

2033 17/10/23

funds became available. Vide para 3 of his letter on page 2 of G.O. 394W, 7.12.23. The estimate for the construction of the building ~~has~~ has not yet been approved and it has been sent to the Sup. Engineer, Coimbatore Circle, with the above G.O. The P.W.D. may now be requested to obtain the plans and estimates from the Sup. Engineer by telegram and to forward them in time to reach the Finance Dept. before 1st November next. They may also be requested to state (1) whether the estimates already prepared require revision and, if so, in what respects; and (2) how long the preparation of detailed plans and estimates will take and the approximate period required for construction, if the scheme is approved.

16.10.23
 16.10.23
 P.W.D.

A draft memo asking the S.E. to furnish the information direct to the Law (and) Dept is submitted. [It is not possible to embody all the above queries in a telegram]

unless a prohibitive cost is incurred by. After the issue of the memo, the file may be returned to the Law Dept.

Law (edu) No.

17/10/23

Law (cont. Sept.)

The Supg Engr's reply to P.W.D. memo on pages 1-2 cf. has not yet been received here. A telegraphic reminder may be sent to him. A draft telegram is submitted.

4675A

1/3 CF

Telegram sent.
p 3 cf


26.10.23

26.10.23

[CN. 4848A] From the Supg Engr., Coimbatore,
No. 2210M, of 25.10.23.

8-A-2504. on 25.10.23
p 4 cf

The estimated cost of construction of the ~~new~~ buildings now comes to Rs. 43,000/- with reference to the alterations ~~to~~ the original estimates which are considered necessary by the E.C. This, however, excludes the cost of the acquisition of land, for which a provision of Rs. 5,980 exists in the current year's budget and the question of acquisition is under consideration separately. The plans and estimates may be subject to the alterations referred to by the E.C. approved in this Dept. Further information in regard to the time required for the preparation of detailed plans and estimates and



and for carrying out the work is given by the Supg Engr. in the statement on pages 5 cf.

The file may be sent to the Finance Dept. for acceptance of the scheme for 1924-25. A provision of Rs. 35,000/- may be suggested for 1924-25.

29.10.23

29.10.23

30/10/23

Summary

Law Engr 40.4675A-3
20-10-23

Received on 31.10.23

BE 247

31.10.23

159 p at 15/10/23

Site 9.481
Building 43.000
52.481

Interest 6%
Maintenance 2 1/2%
8 1/2%

149

Finance Dept
The D.P.S. had no objection in 1922 to the construction of the building being taken up when funds become available - p 2 of p 396 W d 12th Apr. 1923. He does not appear to class the work as urgent. The Finance Committee also did not regard the scheme as urgent.

2. Including the cost of site, the cost of the work is now estimated at Rs. 52,481. The interest on this capital cost and the maintenance charges ~~amount to~~ ^{amount to} about Rs. 4,400 annually. But the ~~cost~~ ^{present} value of the building is only Rs. 600

Rs. 600.

The present ~~arrangement~~ is,

therefore cheaper and may continue unless it can be shown that the rented building is so unsuitable that a new building is inevitable that a new building must be constructed at a cost of Rs. 1000 in spite of the extra expenditure.

If the Law Dept. press for the scheme,

they may be requested to circulate the case to L,

Cs
5.11.23

L
5.11.23

5.11.23

Law

Law Dept.

Last year the Director reported that the rented building in which

the school was located was ~~not~~ unsuitable and that no better accommodation

was available for a reasonable rent. ^{Vide para 4 of Director's letter on page 2 of}

The acquisition of ~~a~~ a site for the school is being proceeded with and

the land will be acquired in the current year. In the circumstances,

the ~~question~~ question of provision of funds in the next year's budget for the construction of the building may be pressed.

For orders as to circulation.

12.11.23

12.11.23

ms

13/11/23

13/11/23

Rs. 394.11
12.4.23

Vide para 4 of Director's letter on page 2 of

unsuitable and that no better accommodation

was available for a reasonable rent.

The acquisition of

the school is being proceeded with and

the land will be acquired in the

current year. In the circumstances,

the question of provision of

funds in the next year's budget for

the construction of the building may

be pressed.

For orders as to circulation.

12.11.23

12.11.23

ms

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

13/11/23

The addition to the ~~note~~ note for the Finance Committee suggested overleaf comments to saying that because living in rented houses is for the moment economical, no attempt should be made to build houses. It is more than doubtful whether as a general encouragement of policy this is acceptable. Moreover in the present case it is stated that the present rented accommodation is unsuitable and that no better one could be had. ^{for a reasonable rent.} For orders whether the suggested addition should be made.

4675A

30.11.23

1.12.23

M2
C1

No private building is good enough for a secondary school. Of course at the outset to test the stability of a school we experiment with private buildings.

The Finance note may stand but the above point will have to be considered

3.12.23

M2
3.12.23
C1.

3/12/23

I do not think it is a wise administrative policy to allow official Councils in rented buildings the danger of being turned out any time & that the present economy should prevail over future interests of safety & convenience.



4675A

The Finance Dept. portion of the note has been entered in the note for the Finance Committee. It is, however, for consideration whether this Dept. portion of the note may not also be amplified with reference to the Secy's ^{and the's} notes on page 8 and. The following may be added at the end of his Dept. ~~portion of the~~ notes, with the concurrence of Finance.

"It may be argued, that after taking ^{into account} interest on the capital cost of the scheme and the cost of maintenance the annual charges will be very high when compared with the annual rent that is now paid for the private building. It may, ~~however~~, be mentioned that the present rented building is reported to be unsuitable for the school and that no better one is available for a reasonable rent. Further no private building will be good enough for a secondary school. Though of course at the outset a school may be held in a rented building to test the stability of the school."

add this at the place marked 'X' in the note

4.12.23

4.12.23

5.12.23

Note for the Finance Committee

Govt. Muhammadan Secondary School,
Vellore - Construction of a building.

Note by Law (edu) Dept.

The Govt. Muhammadan

Secondary School, Vellore, was first opened in 1916 ^(temporarily) for a period of three years out of the special Imperial grant for Muhammadan Education and having justified its existence ^{it} has been retained permanently from 1st January 1919. The School is now located in a rented building, on a monthly rent of Rs 50/- ^{The rented building} is reported to be unsuitable for the School and no better accommodation is said to be available for a reasonable rent.

The Director therefore submitted in May 1922 plans and estimates amounting to Rs. 24,100/- for acquiring a site and constructing a building for the School and recommended that the acquisition of the site which was estimated to cost Rs. 5,978/- might be effected in the year 1922-23.

In

Vide para 19 note for
Finance Committee
Page 119 of 394W
12425

(C)

do not RO

secret


school

1/12

In view, however, of the difficulty of finding the money required for the acquisition of land in that year the proposal was considered in connection with the budget for 1923-24, and after placing the matter before the Finance Committee, which accepted the scheme, a provision of Rs. 5980/- was made in the budget for 1923-24 for the acquisition of land. The Collector of North Arcot has taken steps to acquire the land in the current year.

2. The Supt. Engineer, Coimbatore Circle, has since reported that the ~~present~~ estimate for the construction of a building already prepared requires revision and that the total amount of the estimate comes to Rs. 123,000/-, excluding the cost of lands. As the land will be acquired in the current year provision may be made for the construction of the building in 1924-25. The Supt. Engr. reports that in 1924-25 a sum of Rs. 25,000/- can be spent. A provision

It may be mentioned that the present rented building is reported to be unsuitable for the school and that no better one is available for a reasonable rent. In the event no private building will be good enough for a secondary school though of course at the outset a school may be held in a rented building to test the stability of the school.



of this amount may be made in the next year's budget, the balance of Rs. 18,000/- being provided in 1925-26.

24-11-23.

26-11-23

27/11/23

Note by the Finance Dept.

Taking into account interest on capital and cost of maintenance the annual charges after the scheme has been completed will be about seven times the present rent charges.

R. W. D. Davis
29. 11. 23.

Fin. Deptt.

Extract of proceedings of the Finance Committee at their 11th meeting on 5-1-24.

The scheme was placed in class III.

8-1-24.

Law (Education).

Law (Edn)

May be circulated to the

Amble: The Minister for General

9-1-24

10/1/24

22/1/24




The D.P. may be requested to bring forward the scheme in connection with Part II schemes for 1925-26. A draft order is submitted.

2. Please see para 2 of the notes on page 11 ante. The provision made in the Budget Estimate for 1923-24 for the acquisition of land for the Kellase mahr secondary school was surrendered as ~~the land could not~~ be acquired before the close of that year. No provision has, however, been made ^{for the acquisition of the land} in the P.W.D. budget for the current year. It is presumed that the P.W.D. will take the necessary steps for the acquisition of the land in the current year, meeting the cost by reappropriation if possible. The file may be sent to the P.W.D. no before issue of the draft order.

Buildings

item 31 in Prov. 1926 W 25-3-23

Land



Q 11.4.24 V.T.K 12.4 L.E. 153A-1 15/4/24 P.W.D. u.o.


The draft order may be perused & the file returned to Law (Edn) u.o.

2. Para 2 of the Law (Edn) note on 15/3 ante. The preliminary notification under Section 4 of the Land Acq. Act has been published in the Commission and the question of provision of funds to meet the cost of the acquisition will have to be considered before the declaration final notice is published. & the proceedings started. As it is ~~now~~, there is no provision for the work in the current year and Law (Edn) desire that the acq. may be made in the current year, the expenditure thereon being met by reapp. from the G.W.D. fund. Law (Edn) will have to consult Finance as to whether they would agree to the proposed acquisition in advance of any provision for the work itself.

(B)




(Land)



A

P.W.D. 10921 L.E. 153A-1 29.5.24

L.E. 17390



7c 17390

Law Edn 17390-1 7-6-24

Law (Edn) Dept. The file may be sent to Finance with reference to 'A' above. It is very desirable that the acquisition of land for which steps have already been taken should be proceeded with and completed as early as possible.

Q 3.6.24 V.T.K 6.6 Finance u.o.

18

Muhammadan Secondary School, Vellore--Acquisition of land for the construction of the school building--estimated cost--Rs. 9.481

There was an allotment of Rs. 9481 in the budget for 1923-24 for the acquisition of land. As the acquisition was not proceeded with in that year, the provision lapsed.

2. In connection with the budget for the current year, the Law Department brought forward a proposal for the construction of the building for the school. (Estimated cost Rs. 43000 excluding cost of land). The Finance Committee placed the scheme in Class III. No provision was consequently entered for in the current year's budget for the construction of the building, nor was any provision made in the current year's budget for the acquisition of land.

3. The Law (Education) Department now propose to proceed with the acquisition of the land, and to meet the cost by reappropriation. It is submitted that the proposal to acquire the site should now be considered as a scheme of new expenditure and should be placed before the Finance Committee. Moreover, it does not seem advisable to acquire sites in advance, as it will lead to unnecessary locking of funds if it is not found possible to provide funds for the building for some years. vide Finance Department notes on pp. 10 & 11 and Sir Charles Todhunter's note on p. 13 of G.O. 394 W & 12.4.1923

4. In the circumstances, it is submitted that Law (Education) may be requested to bring this forward as a part II scheme for 1925-26.

16.6.24
16.6.24

16.6.24

18/6

4 CF

(D) G.O. 196 W
25-3-23

K on p. 13 ante

1-12 ante

4 CF

112 ante

113 ante

(C)



Law

Minis to 1734 (Sup)-1
19-6-24

16

Law (Ed.)

17

Submitted for orders

Please see pages 10-12 above for the history of the Scheme. Finance Committee have already considered the scheme in connection with the ~~last~~ current year's budget & placed the Scheme in Class III - "Desirable if funds are available". The School is a permanent one & is intended for a backward community. It was opened out of funds placed at our disposal by the Govt. of India. The present unsatisfactory makeshift arrangement for accommodating the school should admittedly be replaced by permanent arrangement & a building should be constructed soon. The acquisition of site in advance ~~was~~ had already been considered desirable & funds were actually provided for the purpose in the budget for 1923-24. There can possibly be no serious objection to doing the thing now if funds ~~are~~ be found. The Finance Member's note quoted by Finance can obviously apply to large outlays. The amount involved in this case is only Rs. 9.481. Any how the expenditure has to be faced & cannot be long put off. P.W.D. can evidently arrange for the amount if Finance

p. 12 ante

8658-20
17.1.24 (B)

Para. 3 on p. 15 ante

will not raise any objection. Provision
 of funds for the building ^{in future} will be ~~earlier~~
 easier if a slice of expenditure in respect
 of it in shape of cost of land is incurred
 in advance.

CA VTK
 10/7/24 21.6

M₂
 C4

The proposal of acquisition of land
 and a view to build thereon
 to be put before the Finance Committee
 as suggested in the note -
 21/6/24

I would deprecate incurring such
 a large liability at present; but -
 if my Hon. Colleague regards it
 as a matter of great relative
 importance I have no objection
 to its being put before the Finance
 Committee.




Rtg

2/7/24

For orders whenever a note
 for the Finance Committee may
 be prepared.

yes
VTK
 3.7



M₂

21/7/24

1739B

Landed 1739B-2
 17.7.24 9.7.24
 8/9
 12.7.24



[Part II Scheme - Budget for 1925-26]

put up by Law (Exp.) may be
 accepted & the following added as
 note by Finance :-

"The proposal may be placed
 before the Finance Committee as
 a Part II Scheme for 1925-26."

h. de 2128 B
 21/7/24

18.7.24

18.7.24

M₂
 21/7/24



Two 2809 Exp-1
 21.7.24

Rtd

19/7

photographed and typed and sent off
 before law was enacted as ordered - all settled
 regarding it & printed form is to be made up
 by the Law Dept.

Law (Exp.) Dept

The Finance Dept's note has been
 added

27-18-18 flag (A)

A draft note for the Finance
 Committee is submitted for approval.
 It may be sent to Finance for
 adding its portion of the note.

CA
 14.7.24


VTK
 16.7

Finance

19

added to the Note for the Finance Committee.
The file may be circulated to M₂ and
C₄ for approval of the note.

8
24.7.24
819
24/7/24



M₂
C₄

28/7/24
Rohi
2/8/24



Dep't. L. Cu 2365 B
7/8- 19/8/24

Fin. Deptt.

Extract of proceedings of the Finance Committee
at their first meeting for 1924-25 on 16-8-1924.

(Note: I am not a lawyer - amended II)

The Committee placed the scheme in class III.

* to be provided for
if funds are
available

Am D

18-8-1924.

Law (Edn.)

P.R.

20.8.24

Law (Edn.) Dept

May be submitted to M₂ for

perusal. The Finance Deptt has separately
stated that unless a scheme is included
in class I, it is not likely to be provided
for in the next year's budget.

819
21.8.24



28/8/24 VTK
23/8 M₂
being indue this in
hand 28/8/24

20.

No provision has been entered
made in the B.E. for 1925-26 for
the construction of a building
for the Govt Muhamadan
Secondary school, Vellore. The
D.P.I. may be requested to bring
up the proposal in connexion
with the budget for 1926-27. A
draft order is submitted.

CPA
4.4.25
819
6.4.25

CA
6.4.25
VTK
7.4

photographed and typed manuscript of
the law and amended to include all
relevant and it is not likely to be provided
for in the next year's budget.

Law (Edn) DEPARTMENT.

When received for Fair-copying.

When copied

When examined

When signed

When despatched

Date. 1/10 Initials AB

School.

Govt Muhammedan
Secondary ~~school~~, Vellore-
Building — postponed.

READ AGAIN G.O. No....., dated.....192.....

" " " " " 192 .

READ ALSO :—

C. No. 4667A From the _____, No. _____, dated _____ 192_____

” ” ” ” ” ” ” 192

” ” ” ” ” ” 192 .

ORDER.

Wib

No. 506, dated 7-4- 1925.

The D.P.D. is informed that no provision has been made in the P.W.D. budget for 1925-26 for the construction of a building for the Govt Muhammed Secondary School, Vellore. He is requested to bring up the proposal in time for consideration in connexion with the Budget Estimate for 1926-27.

DESPATCHED
8 APR 1925

To The D. P. I. (with plans
+ estimates etc)

COA
4.4.25
8/4
6.4.25-

$$\frac{172}{6 \cdot 4 \cdot 25} \quad \frac{V.T.K}{1 \cdot 4}$$

117 Jan 7

[Handwritten signature]

[Faint handwritten text, possibly "Secretary of State"]

[Faint handwritten text, possibly "The Secretary of State"]

When given for copying _____
When copied _____
When examined _____
When signed _____

192

READ AGAIN G.O. No. 192

DATED

CURRENT No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT ..

A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED OF, BRING NEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

- A = Copy in full.
- B = Not to be copied.
- P = Copy abstract only.
- Q = Copy heading only.