


Educational (1907) Department.

ORDINARY MS.

G.O., No. 62

DATED 6-2-7

INDEXED.



[Despatch Abstract.]

Hinda High School, Triplicane

Granting a further extension
till the 31st march 07 of the time fixed in G.O. 308 of
18th Aug 1906 for the completion of the work of constructing the
additions to the —.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
15-1	15	8212		15-1	15	8212	

[E]
1,900-10-2-08

EDUCATIONAL DEPARTMENT.

CURRENT FILE.

CONTENTS.

From	Number.	Date.	Pages.
[149] The S. P. I.	5138	21-1-07	1-4

[P. T. O. FOR PUT UP PAPERS.]

PAPERS PUT UP WITH CURRENT No.

Papers of the department to which the current belongs.

Number.	Date.	Original (=O) or spare copy (=S. C.).	Remarks. (In this column such of the papers as have been removed for copying, printing, etc., should be marked with a cross.)	Initials of Referencer with date in token of return to Reference department.
Ent	244	1.6.06		
"	283	20.6.06		
- 30	18.1.06	SC		
728	12.11.06	20.11.06		

Papers of other departments.

Department.	Number.	Date.	Original (=O.) or spare copy (=S. C.).	Despatcher to note the return of the papers to the departments concerned.

Stock Form No. 135
8,700-17-6-06.

EDUCATIONAL DEPARTMENT.

to 30
18/1/06



Received 22 - 1 - 1907, Registered 22 - 1 - 1907

to 409
7/1/06
592 copy
27/1/06
748 mis
2/1/06

Subject.

Recommending that the time fixed in G.O. No. 30 Educational d/ 18th January 1906 for the completion of the work of carrying out additions and extensions to the building occupied the Hindu High school, Triplicane may be extended till the 31st March 07.

ENCLOSURES.

No. 2

Spare copies

Ref on Current No. 5 1 3 8/03

Station Madras, Dated the 21 January 1907.

From (Name) The Hon'ble Mr. T.T. Logan, B.A.,

(Designation) Ag: Director of Public Instruction,

Madras.

To The Secretary to the Government of Madras,
Educational Department.

Sir,

With reference to G.O. No. 728 Educational dated 12th November 1906 ^{extending till the 31st December 1906} the time fixed in G.O. No. 30 Educational dated 18th January 1906 for the completion of the work of constructing the additions to the Hindu High School Triplicane, I have the honour to submit a letter from the Manager of the school with its enclosure requesting that a further extension of time till the 31st March 1907 may be sanctioned for the reasons stated therein and to recommend that his request may be complied with.

I beg to point out that there has again been a delay in applying for this sanction.


I have the honour to be,

Sir,

Your most obedient servant,

For Director of Public Instruction.

B.P.
19-1-07.
PKM
2/1/07 V.S.



2
Hindu High School

Triplicane 9 January 1907

From

M. R. Ry

Rao Bahadur M. Rangachariar and M. A.

Manager, Hindu High School,

Triplicane

To

The Director of Public Instruction

Madras

Sir,

I have the honour to inform you that our Contractor Rao Sahab. J. Naumbesumal Chettiar reports that the Consulting Architect to the Government of Madras has again refused to issue any more stock bricks since there is a great demand for the same for Government works and that he has not therefore been able to complete the work of constructing the additions to our school buildings within the 31st December 1906 - the time extended in your Proceedings Reference on C. no. 5138 of 03 dated 28 November 1906. He wants further time till 31st March 1907.

I have therefore to request that you will be pleased to recommend to Government that a further extension of time till the 31st March 1907 be allowed.

I am sorry I was not able to submit this application earlier as the Contractor sent his letter only on the 4 January 1907. A copy of his letter is herewith annexed.

I have the honour to be,
Sir

Yours most obedient servant

M. Rangachariar

Manager

3
144/5 China Bazaar Street
Samaratpur. P.O.

Madras 4 January 1907.

To
The Honorary Secretary
The Hindu High School
Tirupur.

Dear sir,

I beg to inform you that the
Consulting Architect to the Government of
Madras has refused to issue any more stock
bricks now since there is great demand for the
same for Government works. We may have to
wait some time for a further supply of bricks.
I therefore request that you will kindly
address the Director of Public Instruction
for the grant of further extension of time
31-March for completing the work and oblige.

I am, Dear Sir,

Yours faithfully,

Sof. T. Ramabharathi

(True copy) T

C. No. 149 From the D. P. I. No. 5138, dated 21.1.1907.

SUBJECT.

Extension of the time fixed in G.O. no. 30 Ed d/ 18.1.06 for the completion of the work of carrying out additions and extensions to the Hindu High School, Triplicane

E In G.O. no. 728 Ed d/ 12.11.06, the time
M fixed in G.O. no. 30 Ed d/ 18.1.06 for the completion of the work of constructing the additions to the Hindu High School, Triplicane was extended till the 31st December 1906.

2. The D.P. I submits a letter from the manager of the School requesting that a further extension of time may be sanctioned till the 31st March 1907 for the reason stated therein. The D.P. I recommends that this request may be complied with.

3. The delay in the completion of the work is attributed to the fact that the Consulting Architect refused to issue stock bricks on the ground that there was a great demand for the same for Govt works. Please see in this connection the letter of the Consulting Architect to Govt no. 792 d/ 31.5.06 read in G.O. no. 1286 W d/ 15.6.06. Orders are solicited as to whether the extension applied for may be granted.

For
30/1/07. RAO
30-1-07

rise pages 1 & 2 of cf.

rise pages 7 & 8.

Pages 2 & 3 cf.

Cf. the Contractor's letter on page 3 of cf.

728 Ed. 12. 11. 1906

READ ALSO:—

C. No. 149, From the D. P. I., No. 5138, dated 21. 1. 1907.

” ” ” ” ” ” ” ” ” ” 190

ORDER.

No. 62, dated 6-2- 190

Miss

In the circumstances stated by the manager, the time fixed M in L.O. n^o. 30 Edl, dated 18th January 1906 for the completion of the work of constructing the additions to the Hindu High School, Triplicane, will be further extended till the 31st March 1907. No further extension of time will be granted.

4.2.07.

Case
5.2.07

420

To, The D. L. I (Q. O).
" A. L. I (Q. O)
Dep't
6.2.07

1873

2 1 8
2 11 21

103 M
103 857

7 1 18 2138 2 9 8 147

In the circumstances stated
of the manager, the time fixed
in the 10th of Oct. 1873
for the completion of the work of construction
of the addition to the station
at the school, Triplicane, will be
further extended till the
1st March 1874. No further
extension of time will be
granted.

103 857

103 857

When given for copying _____
When copied _____ } 190 .
When examined _____
When signed _____

READ AGAIN G.O., No. _____, DATED
190 .

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.