

Education and Public Health (1945) Department.

Miscellaneous SERIES. ①

G.O. No. 353 Edn.

Dated 9.3.45

[Despatch Abstract.]

Schools - Elementary - District Board, North Arcot - Construction of an Elementary School at Madam - Acceptance of tender above estimate rates - approved.

Back papers.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
Go	644	Edn	5.5.42				

Further papers.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
Go							

C.F. 32.

In reply, please quote number, date and short title.*



Local Administration DEPARTMENT.

Received..... Registered.....

From (Name) Sri.K.A.Nanjundeswara Chetty.,B.E.,A.M.I.E.,

(Designation) District Board Engineer, North Arcot,

Post Box....., (STATION) Vellore.

Telegraphic Address.....

To The Secretary to Government, L.A.Department, Madras.

Through The President, Dt.Board, North Arcot, Vellore,

& The Superintending Engineer, Commns, Central Circle,

& The Chief Engineer, Commns, Chiepaik, Madras.

RC. No.3201/C2/44 dated 1/12/ 1944.

Sir,

*Sub: Contract-North Arcot District Board-- constructing an elementary school building at Madam--Revised estimate Rs. 13,800/-approval of tender-Requested.

ENCLOSURES
Tender file copy 2-3 made
3 taken - 1
Comparative stt

The Government in their memorandum No. 28051-A-2 dated 28-9-1943 ordered that the construction of the above building should be completed before 7-3-1945. The District Board President also ordered to start the work by selecting a contractor submitting revised estimate. Accordingly the revised estimate based on 44-45 rates in force prior to 1-9-1944 was submitted and tenders were invited on 10-10-1944 calling for quotations item war. Only one tender (item war contract) was received. Meanwhile the Superintending Engineer (Commns), has ordered in his copy of letter No. 13294-44-3-C4 dated 24-10-44 to the District Board President, North Arcot, to invite tenders as per revised estimate approved by him making provision for 100% increase over 42-43 rates sanctioned with effect from 1-9-1944. Accordingly fresh tenders were invited on 14-11-44 rejecting the original tender. Only one tender(itemwar contracts) from one Sri.M.C.Arumugam, a registered contractor is received. From the comparative statement (copy sent herewith) the excess percentage works out to 57.5%.

2. Since this is grant work and as there has been no competition among the contractors even at the 2nd invitation of tenders and inview of the high cost of living, dearth of efficient contractors and skilled labourers in the locality and high cost of materials, I consider that the rates quoted by the contractor are reasonable and I recommend that this tender may kindly be approved under rule 17-A of the tender rules and orders of approval communicated early.

3. Since the work has to be completed early so as to draw grant in time I am in anticipation of sanction to the quoted rates(item war contract) by the Government, issuing instructions to Assistant Engineer, Polur to carryout the work through this contractor. My action may kindly be approved.

4. The daily local rate of wages prevailing for males and females or boys are 0-14-0 and 0-8-0 and against the sanctioned rates of 0-11-0 & 0-6-0 respectively from 1-9-1944. The wages of coolies are still on the rise due to the recruitment of labour for Military works and export of labour from this District.

NR.1/12/44.

Endt 13320-ca 24

Dt. Board Engineer, N.Arcot.

Forwarded and Recommended

Dist. Secy, Office N.A. Arcot
Vellore 21-12-44 For President 21/12

OFFICE OF THE CHIEF ENGINEER (COMMS)
CHEPAUK, Madras.

Endorsement No. 2147/45-1-B4, dated 5-2-1945.

Forwarded: -----

2. In the circumstances stated by the District Board Engineer, North Arcot, the President, District Board, North Arcot has recommended the proposal of the District Board Engineer.

3. The District Board Engineer was not discreet in rejecting the tender received on 10-10-44 and calling for fresh tenders. This has resulted not only in further delay, but also in increased demand of rates. As the present tender is however only 7.5% in excess of proposed 45-46 rates, I recommend that the proposal of the District Board Engineer, North Arcot to accept it, may be approved under rule 17-A of the tender rules.

pp 284-5 of Sahany
Rule under M.L.B Act - Rule No. 157

For Chief Engineer (Comms).
M. G. K. Komar

Enc:- letters and enclosures.

To the Secretary to Government, Local Administration
Department, Madras.

AN/5.2.45.



05605

From: Sri B. Bakthavatsalu Naidu, M.L.A.,
President, District Board,
North Arcot, Valluvar.

Received: 8 FEB 1945 Registered

To: The Secretary to Government,
Education and Public Health Department,
Madras.
Thro' The Chief Engineer (Comms), Madras.

Roc. C4.13320-44,
dated 13th January 1945. 05760

Sir,
Subject: Buildings-Elementary schools-
District Board, North Arcot-Thellar and Matam
Schools--Construction of.

=====
The District Board Engineer, North Arcot has prepared revised estimates and invited tenders for construction of schools buildings at Thellar and Matam. The approval of tenders is under correspondence with the Superintendent Engineer (Communications) Madras. The District Board Engineer has not yet commenced the works. As the works have to be completed before 7-3-1945 as permitted in Government Memorandum No. 29051-A.2 Edn. dated 28-9-43, I request that the Government will be pleased to permit the District Board Engineer to execute the works in anticipation of approval.

pp 31-32 of (B)

n.t.o.

28/4
-2-
approval of tenders so that the grant
allotted for 1944-45 may be spent and drawn
in time.

sp.15/1.

15.1.45 President.

Copy to the District Board Engineer,
North Arcot, Vellore.

Office of the Chief Engr. (c)
Chennai, Madras.

Endt. No. 1481/45-1-B4., d/6-2-45.

Forwarded.

2. The proposal of the Dt. Bd. Engr. N.
Arcot to accept a premium tender at 57.5
above estimate rates for the work of
construction of the school building at
Madam has been recommended to Govern-
ment for approval in this office let-
ter No. 2147/45-1-B4 d/5-2-45. I am ask-
ing the District Bd. Engr. North Arcot
to proceed with the work in anticipa-
tion of approval. I request that my
action may be approved.

3. The premium tender at 85.56% above
estimate rates for the work of construc-
ting an elementary school building at
Theller has been returned to the D.B. E.
N. Arcot to furnish certain particulars.
P.T.O.

to justify the high premium rate
recommended. His reply is awaited.

For Chief Engr. (Comm)

Rkk 612

To the Secretary to Government,
Local Administration Depart-
ment.

30/6
 L.A. kept.
 Edn. J.P. 4. 6.
 T.D.
 P245
 8/2/45.

60
 9/3
 Schools - Ely - St. Board, North Brest -
 Construction of an Ely. school at Madam -
 Acceptance of Tender above estimate
 rates - Approved.
 C. No. 5605A/45 from the P.D.B. North Brest, Endf. No. 8
 13320-24-44, d/21.12.44
 " " C.E. (Comm), Endf. No. 2147/45-1-B4, d/5.2.45.
 " " P.D.B. North Brest, Rec. C.4. 13320-44, d/13.1.45
 " " C.E. (Comm), Endf. No. 1481/45-1-B4, d/6.2.45.
 G.O. (Hs) No. 353 Edn, d/9.3.1945.
 The Govt approve the
 proposal of the St. Board ^{Refined} North Brest
 to accept the tender of Sri M.C. Arumugam
 at 57.5 p.c. above estimate rates for
 the construction of an Ely. school
 building at Madam.
 They also approve the
 action of the C.E. (Comm) in having

X m p l e f

asked the D.B.E. to proceed with the works in accordance of sanction. X on p 28c-f

8/3/45
8.3.45

To The P.D.B.
North Arcot

~~From (Name)~~ Sri.K.A.Nanjundeswara
~~Designation~~ Chetty., B.E., A.M.I.E.,
District Board Engineer
~~Station~~ North Arcot,
Vellore.

14036

Enclosures: 2
RC. No. 2 dated 14/4/45

9-APR-1945

Sub Contract-North Arcot District Board constructing an elementary school building at Theiler - revised estimate Rs.13800/-approval of tender(item war contract)-requested.

The Government in their memorandum No.29051-4-2 dated 28-9-1943 ordered that the construction of the above building should be completed before 9-3-1945. The District Board President, North Arcot, also ordered to start the work by selecting a contractor submitting revised estimate. Accordingly the revised estimate based on 44-45 rates in force prior to 1-9-1944 was submitted and tenders were invited on 10-10-44 calling for quotations item war and there was no response. Meanwhile the Superintending Engineer, Communications, has ordered in his copy of letter No.13294-44-3-C4 dated 24-10-44 to the President, District Board, North Arcot, to invite tenders as per revised estimate approved by him making provision for 100% increase over 42-43 rates sanctioned with effect from 1-9-1944. Accordingly tenders for a second time were invited on 14-11-44 and two tenders (item war) one from S.K.Munuswami Reddi and another tender from P.Chidambara Mudr. were received. According to the comparative statement (copy enclosed herewith) the excess percentage works out 129.52% and 85.56% respectively.

2. Since this is a grant work and as there has not been much competition among the contractors even at the 2nd invitation of tenders and in view of the high cost of living, dearth of efficient contractors and skilled labourers in the locality and high cost of materials, I consider that the rates quoted by the lowest tenderer Sri.P.Chidambara Mudaliar are reasonable and I recommend that this tender (item war contract) may kindly be approved under rule 17-A of the tender rules and orders of approval communicated early.

3. The tenderer has mentioned in his tender that he will be using (1) Fillamarudu or Vengai wood instead of Karimarudu and (2) Country wood reepers instead of teak reepers. In view of the fact that certain types of timbers are not readily available in the market such slight changes will be necessary in actual execution and they will be adopted after obtaining the orders of the Superintending Engineer, Comms. In the meanwhile the tenderer's rates as claimed by him in his subsequent letter (enclosed) have been adopted in the comparative statement.

For item 22 of the schedule.

"Lead off 6" masonry drain as per sanitary type design" rate for one Running foot should have been quoted, but he has tendered quoting rate for 100 Rft. He has subsequently made clear in para 5 of his letter dated 30-11-44 enclosed with his tender (P.Chidambara Mudaliar).

4. Since the work has to be completed early so as to draw the grant in time I request early orders to start the work.

5. The daily local rates of wages prevailing for Males and females or boys coolies are 0-14-0 & 0-8-0 as against the sanctioned rate of 0-11-0 & 0-6-0 respectively from 1-9-1944. The wages of coolies are still on the rise due to recruitment of labour for Military works and export of labour from this District. The two tenders and additional letters (two in number) and statements are herewith enclosed.

Dist. Board Engineer,
North Arcot.

18/12/44. N Ref 13320-c444

Forwarded

Dist. Board Office
Vellore

2-12-44

19/12

CF. 32.

Local Administration Department

From (Name) Sri.K.A.Nanjundeswara

Designation Chetty., B.E., A.M.I.E.,
District Board Engineer

Station North Arcot,
Vellore.

14036

Enclosures: 2
RC. No. 2 dated 14/4/45

9-APR-1945

Sub Contract-North Arcot District Board constructing an elementary school building at Theiler - revised estimate Rs.13800/-approval of tender(item war contract)-requested.

The Government in their memorandum No.29051-4-2 dated 28-9-1943 ordered that the construction of the above building should be completed before 9-3-1945. The District Board President, North Arcot, also ordered to start the work by selecting a contractor submitting revised estimate. Accordingly the revised estimate based on 44-45 rates in force prior to 1-9-1944 was submitted and tenders were invited on 10-10-44 calling for quotations item war and there was no response. Meanwhile the Superintending Engineer, Communications, has ordered in his copy of letter No.13294-44-3-C4 dated 24-10-44 to the President, District Board, North Arcot, to invite tenders as per revised estimate approved by him making provision for 100% increase over 42-43 rates sanctioned with effect from 1-9-1944. Accordingly tenders for a second time were invited on 14-11-44 and two tenders (item war) one from S.K.Munuswami Reddi and another tender from P.Chidambara Mudr. were received. According to the comparative statement (copy enclosed herewith) the excess percentage works out 129.52% and 85.56% respectively.

2. Since this is a grant work and as there has not been much competition among the contractors even at the 2nd invitation of tenders and in view of the high cost of living, dearth of efficient contractors and skilled labourers in the locality and high cost of materials, I consider that the rates quoted by the lowest tenderer Sri.P.Chidambara Mudaliar are reasonable and I recommend that this tender (item war contract) may kindly be approved under rule 17-A of the tender rules and orders of approval communicated early.

3. The tenderer has mentioned in his tender that he will be using (1) Fillamarudu or Vengai wood instead of Karimarudu and (2) Country wood reepers instead of teak reepers. In view of the fact that certain types of timbers are not readily available in the market such slight changes will be necessary in actual execution and they will be adopted after obtaining the orders of the Superintending Engineer, Comms. In the meanwhile the tenderer's rates as claimed by him in his subsequent letter (enclosed) have been adopted in the comparative statement.

For item 22 of the schedule.

"Lead off 6" masonry drain as per sanitary type design" rate for one Running foot should have been quoted, but he has tendered quoting rate for 100 Rft. He has subsequently made clear in para 5 of his letter dated 30-11-44 enclosed with his tender (P.Chidambara Mudaliar).

4. Since the work has to be completed early so as to draw the grant in time I request early orders to start the work.

5. The daily local rates of wages prevailing for Males and females or boys coolies are 0-14-0 & 0-8-0 as against the sanctioned rate of 0-11-0 & 0-6-0 respectively from 1-9-1944. The wages of coolies are still on the rise due to recruitment of labour for Military works and export of labour from this District. The two tenders and additional letters (two in number) and statements are herewith enclosed.

Dist. Board Engineer,
North Arcot.

18/12/44. N Ref 13320-c444

Forwarded

Dist. Board Office
Vellore

2-12-44

19/12

Office of the Chief Engineer (Comms).,
Chopauk, Triplicane P.O. MADRAS.,

ENDORSEMENT NO. 451/45-2-B4., dated 4-4-45.

Forwarded.

The District Board Engineer, North Arcot has proposed the acceptance of the lowest tender of Sri P. Chidambaram Mudaliar at his quoted rates which works out to 85.56% above estimate rates based on 44-45 schedule of rates as it is only above 10% in excess of 45-46 schedule of rates.

The President District Board, North Arcot and the Suptg. Engr. (Comms) Central Circle have recommended the proposal of the District Board Engineer, for approval.

In the circumstances stated I recommend the acceptance of the lowest tender of Sri P. Chidambaram Mudaliar, Registered Contractor at 85.56% over 44-45 schedule of rates by Government under rule 17-A of the rules appended to G.O. No. 1410 L.A., dated 23-5-41., as subsequently amended.

pp 284-5 of Statutory rules

under M.C.B. Act No. 157

AS. 5.4.

To the Secretary to Government, Local Administration Department.
(With Enclosures).

pp 3-6 of

For CHIEF ENGINEER (COMMS).

L.A.

EOP H 2.0

40
28/4

12/26/4

⑦

EOP.H(A)

Schools - St. Board, North Arcot -
Construction of an elementary school at
Thellar - Acceptance of tender above
estimate rates - Approved.

C. No. 14036 A/45 From the P.D.B. North Arcot, N. Ref. 13320/K/44,
d/31.12.44

plc

" " C.E. (Comms), Et. No. 451/45-2-B4,
d/14.4.45
Memo. No. 14036 A/45-2 Edn., d/23/4/45

plc

The Govt approve the proposal
of the St. Board Engineer, North Arcot, to
accept the tender of Sri P. Chidambaram
Mudaliar at 85.56 p.c. above estimate
rates for the construction of an Elementary
school building at Thellar.

Depd with encl
R.S. 28.4.

To the P.D.B., North Arcot
" " C.E. (Comms)
(with c.f. pages 3-6 in
original)

10/4/45 K 10.4 45

12.4.45 Note P.T.O.

10/11/45

E

Note. The Govt sanctioned a subsidy ~~for~~ not exceeding one-half of the construction of the Ely. school buildings at Thellar and Madam, subject to a maximum of Rs 9,600. The St. Board has been allowed time till 31.12.45 to complete the works and claim the subsidy. The proposal of the D.B.F. ~~to entrust~~ ^{for} the construction of the school building ~~to a contractor~~ ^{at Madam} at 57.5 p.e. above the estimate rates ~~has been~~ ^{was} approved in G.O. 353 Edn, d/9.3.45. The present proposal ~~to entrust~~ ^{for} the construction of the school building ~~to a contractor~~ at 85.56 p.e. above estimate rates may be approved. ^{If as a result of this sanction the St. Board asks for an increase in the rates of the case.} The draft overleaf is for approval. L.A. and Fin may see before. ^{10/11/45}

G.O. 644 Edn
5.5.42
pp 25-26
B

pp 39-40 of
of ibid

9306

pp 7-8 of
EN
14 APR 1945

EdP. H. No. 14036
A/45-1
12/4/45

Seen in L.A. ¹³ L.A. Dent
Rm
L.A. No 9806-1E
17.4.45
Fin (expb)
The draft mems. on page 1 above may be perused and the case returned to E.P.H.
20.4.45
20.4.45
21.4.45
Fin No 14032 Edn
20.4.45
21 APR 1945
10583

14

From
W.H. TURNER, Esq., B.Sc., A.M.I.
Mech.E., M.I.E. (ind)
Chief Engineer (Highways)
Chepauk, Triplicane P.O.,
Madras.

To
The Secretary to Government,
Education and Public Health Department,
Madras.

Letter No. 5673-C/46-2 dated 27-1-47.



Sub: Buildings - Elementary schools North Arcot Dist., Board -
Thellar - construction of - execution of balance of work.
Ref: Educational And Public Health Department Memo 14036-A-45.2 Edn.
dated 23-11-45.

IN enclose copies of letters Roc. C10-7393-46 dated 30.10.46 and
Roc. C10-7393-46 dated 21.12.46 from the President and Special Officer
Dist. Board, North Arcot. The Special Officer reports that the original
contractor Sri. P. Chidambaram Mudaliar failed to execute the work. He
was fined and his contract was terminated.

The Special Officer now recommends to entrust the balance of work
amounting to Rs. 17713/- based on the rates of the original contractor to
one Sri. A. Venkatasamy Reddiar, a registered contractor of the locality,
dispensing with tenders.

The Board wishes to complete the work before the end of February '47
and draw the grant. In the circumstances stated the proposal of the
Special Officer to entrust the balance of work to Sri. A. Venkatawamy
Reddiar at the rates of Sri. P. Chidambaram Mudaliar may be approved.

For Chief Engineer (Highways)

GJ/28.1.

Copy of letter No. Roc. C10.7393-46, dated 30.10.46 from the President Dist., Board, North Arcot, Vellore, to the Chief Engineer (Highways) Madras, through the Supg. Engineer, Madras. (19)

Sub: Buildings - Elementary schools - District Board - North Arcot Dist., - Thellar - construction of - execution of balance work - through a selected contractor - dispensing with tenders approval - requested.

Ref: Roc.No.803-D.B., dated 5.10.46 of the Divisional Engineer (Highways) Wallajah.

The work of constructing the schoolbuilding at Thellar was entrusted to one P. Chidambaram Mudaliar, a registered contractor at quoted rates which worked out to 57.5% above estimate rates and the same was approved by Govt., in G.O. No. Ms. 353, Edn. dated 9.3.45 and communication with Chief Engineer (Comms), Endorsement No. 1481-45-2-B4 dated 6.4.45.

2. The contractor failed to execute the work in spite of warnings and imposition of fines with in the time allowed in the agreement and hence it has been proposed to entrust the balance of work amounting to Rs. 17713/- based on the rates of original contractor, to one A. Venkatasamy Reddiar, a registered contractor dispensing with tenders. The Divisional Engineer (Highways), has in his letter cited above, copy enclosed, has recommended the proposal. The work is to be executed early and grant drawn from Govt., before the end of the official year.

3. As there is no loss to the Board and the Govt., in entrusting the work to the selected contractor at the rates of the original contractor, I request you to approve of the proposal at an early date so that I may entrust the work to the selected contractor. Early orders are solicited.

Endt. No. 11418/46-1B dated 16.11.46.

Submitted to the Chief Engineer (Highways) Madras, for favour of approval. The work has been dragging on too long and so it is desirable that the present offer be availed of. There is no loss over the transaction nor is there likely to be any gain in fresh tenders.

Sd/- x x x
Supg. Engineer (H) II Circle.

Copy of the letter No. 803 D.B. dated 5.10.46 from the Divisional Engineer (Highways) Wallajah to the President, Dist. Board, N. Arcot.

Sub: Construction of a school building at Thellar - cancellation of contract of the original contractor and executing the balance work at rates not exceeding the rates of original contractor through a selected contractor dispensing with tenders.

Ref: Report from the Asstt. Engineer, Dist. Board Works Roc. No. 125/46 dated 21.9.46 reporting on the condition of the work and recommending cancellation of contract of the original contractor and to accept the offer of one A. Venkatasamy Reddi submitted by him at rates not exceeding the rates of the original contractor.

I have to state that the above work was entrusted to the contractor P. Chidambaram Mudaliar at quoted rates which worked out to 57.5 % above estimate rates and this has been approved by the Govt. in G.O. No. Ms. 353 - Edn. dated 9.3.45 and communicated with Chief Engineer, (Comms) endorsement No. 1481-45-2 B4 dated 6.4.45.

2. As the contractor failed to show progress and complete the work by the agreed extensive time of 30.9.46 he has been penalised Rs. 150/- and his contract also is cancelled at his risk and cost. The Asst. Engineer, Dist. Board works has recommended an offer from one A. Venkatasamy Reddy of Athipakkam a registered contractor for doing the balance work at the same rates of the original contractor. A copy of the letter of the Asstt. Engineer, is enclosed.

This balance work is proposed to be entrusted to the ~~selected~~ selected contractor dispensing with tenders to save time and avoid delay in the execution of work. The balance work to be executed amounts to Rs. 17713/- based on the ~~xx~~ rates of original contractor. As there will be no loss to the board and Government as it is a grant work and to avoid delay in the completion of the work, I request you to kindly address the proper authority for entrusting the balance work to a selected contractor dispensing ~~with~~ tender.

Sd. A.R. Sivaswamy.
Divisional Engineer.

Ref: ~~Letter~~ No.5673-C/46-1 dated 2.12.46 of the Chief Engineer(Highway)

1. Total value of the work as per accepted tender of the original contractor is Rs.20484/- but as per revised estimate including petty supervision charges is Rs.23060/-.

2. Value of work so far done is Rs.3813/- and balance of work to be entrusted to the new contractor dispensing with tenders as per revised estimate comes to Rs.19,147/-.

3. The Divisional Engineer (Highways) in his letter No.1487-DB dated 18.12.46(copy enclosed) reports that he had to recommend the new contractor for the execution of the balance of work dispensing with tenders as invitation of tenders will involve the same delay and as it was also doubtful that any favourable tender would be received owing to high price of materials and cost of labour. The selected contractor is a local influential person interested in the work and he has expressed his desires through the Divisional Engineer (Highways) to execute the balance of work at the same rates of the tender of ~~xx~~ P. Chidambaran ~~xxxxx~~ Mudaliar.

I agree with the recommendations of the Divisional Engineer (Highways) Walajah and request the Chief Engineer (Highways) to approve the proposal at the earliest as the work has to be completed before 28.2.47.

Copy of the letter No.1487-DB dated 18.12.46 from the Divisional Engineer, Highways, Wallajah Division, Wallajah to the Special Officer, Dist. Board, N. Arcot, Vellore.

Sub: Buildings - Elementary school - construction of a school building at Thellar - Executing of the balance work through a selected contractor disposing ~~with~~ ^{entering} tender proposals - particulars furnished.

Ref: Your letter Roc.C10.7393-46, dated 9.12.46.

The original order of P. Chidambaram Mudaliar for the above work was accepted by the Govt. in their memo No. 14036-A 45-2 Education dated 23.4.45 at 85.58% above estimate rates only ~~xx~~ as pointed out in your above letter.

1. Total value of the work as per accepted tender of the original contractor is Rs.20484 but as per revised estimate excluding petty supervision charges is Rs.23080/-.

2. Value of work so far done is Rs.3813/- ~~xx~~ and balance work to be entrusted to the new contractor dispensing ~~xxx~~ with tenders as per revised estimate comes to Rs.19147/-. As the invitation of tenders will involve time and as it is doubtful that any favourable tenders will be received owing to high price of materials ~~of~~ cost of labour and as a local contractor interested in the work expressed his wish to execute the balance work at the ~~xx~~ same rates of the tender of P. Chidambaram Mudaliar it ~~xx~~ was proposed to entrust the work to the new contractor dispensing ~~x~~ with tenders.

Sd. A.R. SIVASWAMY
Divisional Engineer.

True Copy

Permanabhai
Superintendent. 29.11.17

GJ/28.2

37/26/2

31-11-2002 02421
12-5-24
pie

LOCAL INFORMATION DEPT.

05006

13 FEB 1947

NK

ST. MARTIN, PARIS

referred to

To the S.O. St. Board North Street

u u C.E.(H) ✓

u u D.P.I. ✓

u u Engr. L.F.A. ✓

Exp. A.W.O. 7006C/47-1

12/2/47

E ⑪ 19 Exp HCC-1)

Schools - St. Board North Street Building
Constructions of an ely. School at Thellar.

From the S.O. St. Board North Street
Rec. No. C-10-7393/46, 2/21.12.46
" " C.E.(H), No. 5673C/46-2, 2/27.1.47
Memo: No. 7006C-1/47-2 Edn, 2/18/2/47

The Govt. approve the proposal
of the S.O. St. Board North Street to
entrust the unfinished construction work mentioned
above to Sri A. Venkatasamy Reddiar, a
registered contractor, discharging in that
calling for tenders and at the rates tendered
by Sri P. Chidambaram Kuleshwar.

Note: L.A. and Fin. may see before issue

11/2/47

11/2/47

11/2/47

12/2/47

12/2/47

12/2/47

LA

200

P.T.D

20

GAcl LAD

Seen

13.2.47

Fun

LAWO. 5006-47-1E
14-2-47

Link Exp. A)

The draft memo may be accepted




Exp. A.

C.O.
16.2.47

E.P.H.

Fun. U.O. 9081 Exp. A.1.



18800
16.2.47

DP

14.2.47

14.2.47

(12)

M/S

EXP. H(A)

Schools - Ely - St. Board, North West - Construction
of an Ely School building at Madam - acceptance of
tender above estimate rates

From the P.D.B. North West Endr. No. B320-44-44, d/21.12.46

C.E. (Comm), Endr. No. 2147/45-1-B4, d/15.2.47

P.D.B. North West, Rec. C.E. 13320-44/13.1.45

(E. & S. Comm), Endr. No. 1481/45-1-B4, d/15.2.47

Subsidy has been sanctioned and a subsidy

not exceeding the cost of construction of a H.S. building

for the Board Ely School at the sum of Rs. 4,800.

A portion of the cost has been set aside at

a cost of Rs. 1,803. The St. Board has been allowed till

7.5.45 to finish the work and claim the subsidy.

owing to increase in the cost of materials, the estimate

rates had to be revised. It is now proposed to accept

the only tender submitted by a registered contractor

for Rs. 17,684 which is 57.5 p.c. in excess of the

estimate rates. The C.E. recommends the proposal.

He also states that the St. Board Engineer has been

asked to proceed with the work in anticipation of

sanction. The proposal may be approved and the

action of the C.E. ratified.

It is likely that the St. Board will

come up to Govt for an enhanced subsidy. This

question may be considered when proposals are

submitted by the St. Board

Attention is solicited to the remarks

of the C.E. at 'M' on p 2 c.f. for orders whether the

remarks should be communicated to the P.D.B.

R.A. and Finance may see

23.2.47

L.A.

Finance

May be formed and the file passed

on to Finance no. 1481/45

25/2/47

25/2/47

25/2/47

25/2/47

It would seem desirable to point out to the SBE that he should not have rejected the tender received on 10-10-44 & called for fresh tenders.

8/13/45

S/Fin

2-3-45

such No. act. is
his name, 10/10/44
his DB 2.3.45

The case may be pursued and returned to E.P.H. (The Dt. Bd. Engr.'s letter to the S.E. on pp. 25-26 c.f. contains the reasons for his rejecting the tender received on 10/10/44.)

8/13/45

6-3-45

E.P.H.

E.P.H.(A)

A draft order is submitted.

to at 11 am p. 20
fin no 11066 Exp B-1
6-3-45

