

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No.	452	Press ~~Mis.~~
Dated	21-4-18 57.	

Not to be folded or roughly handled

Fort St. George, Judicial Consultation, 21st April 1857.

No. 58. Read the following Extract from the Minutes of Consultation in the Public Works Department, dated 8th April 1857, No. 662.

Read the following Extract from the Minutes of Consultation in the Judicial Department.

Forwarding para. 1 of a letter from Major G. T. Haly, Commandant Malabar Police Corps, representing that no steps have as yet been taken for the erection of the extra sanctioned stables or other buildings for the Corps. (Here enter 10th March 1857, No. 291.)

In a resolution in the Judicial Department, dated 27th May 1856, the Government sanctioned an estimate of Rupees 1,990, for the construction of a Gun-shed with Store-room, Work-shed and Magazine, and Stables, for the use of the Malabar Police Corps, and in a subsequent order of the 23rd December following, authority was granted for the erection of six additional Stalls, and a Gram boiling godown, at an estimated cost of Rupees 480. On both occasions authority was given for proceeding with the works at once, and the sanctions were duly communicated to the Chief Engineer in the orders from this Department of

* Nos. 902 and 14.

the 9th June* 1856 and 5th January* last, respectively.

2. It appears however from para. 1 of Major Haly's letter communicated with the Extract above recorded, that no steps have as yet been taken for the erection of the buildings in question, or at all events that some of them are uncommenced, the Government therefore request the Chief Engineer will call upon the District Engineer for an explanation as to the cause of the delay in carrying out their orders, and he will at the same time instruct that Officer to commence the works forthwith.

3. The Government remark that the progress Reports submitted to the Central office must have shewn the Chief Engineer that these works had not been commenced and that the whole object of an emergent sanction is lost if works ordered in May, remain uncommenced ten months afterwards.

(A true Extract.)

(Signed) H. FORBES,

Acting Secretary to Government.

No. 59.

ORDER THEREON, No. 452; dated 21st April 1857.

Ordered to be communicated to the Acting Magistrate of Malabar, with reference to Extract Minutes Consultation 10th March 1857, No. 291.

(Signed) T. PYCROFT,

Chief Secretary.

91

No 452

Ordered She communicated to the
Acting Magistrate of Malabar with
reference to G. No. 6. 10th March 1857
No 291.

Fort George, {
21st April, 1857 }



to the Magistrate of } Depd 22^d
Malabar.

PUBLIC WORKS DEPARTMENT.
Judicial.

No. 662.

Extract from the Minutes of Consultation under date the 8th April 1857.

Read the following Extract from the Minutes of Consultation in the Judicial Department.

Forwarding para. 1 of a letter from Major G. T. Haly, Commandant Malabar Police Corps, representing that no steps have as yet been taken for the erection of the extra sanctioned stables or other buildings for the Corps.

In a resolution in the Judicial Department, dated 27th May 1856, the Government sanctioned an estimate of Rupees 1,990 for the construction of a Gun shed with Store room, Work-shed and Magazine, and Stables, for the use of the Malabar Police Corps, and in a subsequent order of the 1st December following authority was granted for the erection of the same. It was also ordered that the Chief Engineer be empowered to proceed with the work at once, and the necessary orders were issued to the Chief Engineer in the orders from this Department of the 10th June 1856 and 3th January 1857 but respectively.

It appears from the Minutes of Consultation of the 10th June 1856 that the Chief Engineer has not yet been empowered to proceed with the work at once, and the necessary orders were issued to the Chief Engineer in the orders from this Department of the 10th June 1856 and 3th January 1857 but respectively.

3. The Government remark that the progress reports submitted to the Council since we have shewn the Chief Engineer that these works had not been commenced and that the whole object of an emergent sanction is lost if works ordered in May, remain uncommenced ten months afterwards.

(A true Extract.)

Witness

Acting Secretary to Government.

To the Judicial Department. J.P.

Com. 10th March 1857 No 57 & 58.

27th May 1858 No 34 & 35.

23rd Decr 1857 No 20 & 27.

36 Intend on list of 28/4/57.

In com. 21st April
Judicial - 1857 (Depart^{mt}).

No 616

Extract from Mins of Cons^l
in the Public Works Depart^{mt}.
No 662 -

4/8 April 1857.
16 - " - "

Communicating the
orders of Government
with reference to the
delay in constructing
a gun shed with store
room &c for the use
of the Malabar Police
Corps - With an order

58 & 59