

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No.	265	Press Mis.
¹⁵²⁻¹⁵³ Dated	18-2-	19. 1865

9/4

Not to be folded or roughly handled

*Proceedings of the Madras Government, Judicial Department,
18th February 1865.*

No. 152. Read the following Proceedings of Government in the Public Works Department, dated 9th February 1865, No. 378.

Sanctioning the supplemental estimate
submitted by the Superintending Engineer,
1st Division, amounting to Rupees 12,708,
for the Central Jail now under construction at Rajahmundry. } (Vide Proceedings, Public Works Dept.,
dated 9th Feb. 1865, Nos. 183 & 184.)

No. 153. ORDER THEREON, 18th February 1865, No. 265.

Communicated to the Inspector General of Jails.

(Signed) A. J. ARBUTHNOT,
Chief Secretary.

To the Inspector General of Jails.

Ed. J. Tulloch.

*Proceedings of the Madras Government, Public Works Department,
9th February 1865.*

No. 183. Read the following letter from Captain J. G. RYVES, R. E., Superintending Engineer, 1st Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Waltair, 21st January 1865, No. 1,522 :—

SIR,

Enclosure 1.

• On my tour in the Godavery District last month.

1. When* inspecting the work and examining the accounts of the Central Jail now being built at Rajahmundry, my attention was drawn to errors and omissions in the sanctioned estimate. The former consisting of the following .—

Enclosure wall length	2,480 feet	should be	3,010 feet.
Banquette	do. 2,460	„	2,900 „
Inner partition walls	do. 1,640	„	2,168 „
Palisades	do. 1,300	„	1,532 „
Covering roof of radial blocks	286½' x 20' „		286½' x 27'

† Omissions.

The latter,† of eaves, boards to workshops and centre warder, and padlocks to the gates of cells.

2. I accordingly directed the Supervisor in charge of the Range to submit a supplemental estimate of the additional amount (Rupees 12,708) required, which I have now the honor to submit for sanction.

Rupees 1,31,300, G. O. No. 1,594, dated 26th September 1862.

Revised estimate sanctioned G. O. No. 3,153, dated 29th October 1863	...	...	...	1,86,000
Estimate now submitted	...	...	...	12,708
Well, vide G. O. No. 41, dated 9th January 1865	...	...	...	7,040

The estimate as originally sanctioned† was framed in the late Central Office ; and its incorrectness had hitherto escaped notice in this Office.

4. The total estimated cost of the Jail is now Rupees 2,05,748.

No. 184. ORDER THEREON, 9th February 1865, No. 378.

1. Under the explanation afforded, the Government sanction the supplemental estimate submitted with this letter, amounting to Rupees 12,708, for the Central Jail now under construction at Rajahmundry.

2. The cost of the Well referred to in the margin of paragraph 4 is given at Rupees 7,040. On reference to the Superintending Engineer's letter recorded in Proceedings No. 4, dated 9th January 1865, the Government observe that Rupees 7,105 were stated to have been expended on the work.

(True Extract.)



Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 1st Division.

„ Accountant General

„ Controller of Public Works Accounts.

✓ Judicial Department.

Exd. S. T. Augustin.

