

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No.	914	Press
		~~Mis~~
<i>41-42</i>	Dated	5 - 6 - 19 1867

3/4

Not to be folded or roughly handled

10

*Proceedings of the Madras Government, Judicial Department,
5th June 1867.*

No. 41. Read the following Proceedings of Government in the Public Works Department, dated 28th May 1867, No. 1602.

Sanctioning the substitution of brick-in-chunam for brick-in-clay, in the buildings connected with the new Central Jail at Trichinopoly. (Vide Proceedings, Public Works Dept., dated 28th May 1867, Nos. 637 & 638).

No. 42.

ORDER THEREON, 5th June 1867, No. 914.
Communicated to the Inspector General of Jails.

(Signed) A. J. ARBUTHNOT,
Chief Secretary.

To the Inspector General of Jails.

Exd. J. Tulloch.

Proceedings of the Madras Government, Public Works Department
28th May 1867.

No. 637. Read the following letter from the Acting Superintending Engineer, 6th Division, to the Secretary to Government, Department Public Works, dated Tanjore, 13th May 1867, No. 197 :—

I have the honour to bring to the notice of Government that the Executive Engineer, Trichinopoly, proposes to construct the Hospital for the Central Jail with brick-in-chunam throughout, instead of partially with brick-in-clay as provided in the estimate. One of his reasons for recommending this improvement is, that the site of the proposed building is overrun with white-ants to such an extent that the additional cost of the proposed improvement, if sanctioned, would more than compensate for the trouble and, perhaps, constantly recurring expense, which the ravages of the white-ants would otherwise entail. Under these circumstances I have the honour to recommend that the proposal of the Executive Engineer be adopted, and that sanction to the additional expense (Rupees 545), which the proposed improvements will involve, be accorded at an early date, in order that the work may be carried out with as little delay as possible. I am of opinion that it will be advisable to extend the improvement to all the buildings connected with the Jail, and this, if sanctioned, will involve an extra outlay of Rupees 5,000.

No. 638. ORDER THEREON, 28th May 1867, No. 1,602.

CIVIL WORKS, 28th May 1867. 1. Under the opinion expressed by the Acting Superintending Engineer of the 6th Division, His Excellency the Governor in Council sanctions the substitution of brick-in-chunam for brick-in-clay in the buildings connected with the new Central Jail at Trichinopoly. The additional outlay which this measure will involve should be included in the estimates which are under preparation.

2. The Government note that the Order of the 19th September 1866, No. 3,014, specially provides for the Jail Hospital being built of brick-in-chunam.
(True Extract.)



Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 6th Division.
" Accountant General.
" Controller of Public Works Accounts.
" Judicial Department.

Exd. S. T. Augustin.

