

ORDINARY MS.

G.O., No. 384

Dated 21st Feb. 1895.

[Despatch Abstract.]

DISTRICT JAIL AT BELLARY

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
	2541/98						

5TH FEBRUARY 1895, No. 280 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS. PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper :—

G.O., dated 13th December 1894, No. 3076, Judicial.

Read—the following letter from the Inspector General of Prisons, dated 25th November 1894, No. C/1827 :—

I have the honour to submit, for the approval and sanction of Government, a supplemental estimate amounting to Rs. 3,83 for the extensions to the Bellary District Jail. The original estimate for this work amounting to Rs. 27,490 was sanctioned in Public Works G.O., dated 20th September 1892, No. 2684 W. The reasons for altering the design of the cell doors which the need for the supplementary estimate is in part ascribed were stated in paragraph 3 of my letter No. 3707, dated 22nd August 1892, submitting the original estimate, and a comparative statement has been furnished by the Superintending Engineer explaining, in detail, the causes of variation. The works have been completed and were taken over by Jail Department last month.

Order—dated 13th December 1894, No. 3076 Judicial.

The supplemental estimate amounting to Rs. 3,683 for the extensions of the Bellary District Jail is approved and transferred to the Public Works Department.

(True Extract.)

(Signed) J. F. PRICE,
Chief Secretary.

ORDER—dated 5th February 1895, No. 280 W., Public Works.

The estimate amounting to Rs. 3,683 for extensions to the District Jail at Bellary is sanctioned as supplemental to the estimate of Rs. 27,490 sanctioned in G.O., No. 2684 W, dated 28th September 1892.

2. The outlay on the work to end of 893-94 was Rs. 26,643 and the current year's grant is Rs. 4,341.

3. The Superintending Engineer will explain why the prior sanction of Government to these important deviations entailing an excess outlay of Rs. 3,683 was not obtained.

4. The sanction accorded in paragraph of these Proceedings has been registered as Provincial No. 105 W. of 1894-95 and classified as Civil Buildings, Original Works.

(True Extract.)

C. M. Brisson
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, III Circle, withine enclosures.
" Examiner, Public Works Accounts.
" Judicial Department.

Exd. C. M. Brisson.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1895} Madras.
PUBLIC WORKS.

Dated February, 5th.

Recd. 15/2

Encl.

G.O., 5th Feb. 1895, No. 280 W.

FEBRUARY.

District Jail at Bellary

Supplemental estimate of Rs. 3,683 for extensions to the —, sanctioned with remarks.

Order of 21 Feb. 95, No. 284.

Communicated to

J. G. ...

Capt. ...

*25c } dupd
2/2/95*

READ AGAIN G.O., No.
189

DATED

CURRENT No.

ENCLOSURES TO G. No.

ORDER OF GOVERNMENT

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B. —

- A = Copy in full.
- B = Not to be copied.
- P = Copy abstract only.
- Q = Copy heading only.

A A A A A A A