

19-12-185

[L. & M.]
[9,000-8-3-90.]

Local & Munl. (1895) Department.

MISCELLANEOUS.

G.O., No. 1127 L.

DATED 28 June 1895

[Despatch Abstract.]

Bridge.

Communicating to the District Board, South Canara, G.O.,
Public Works Department, sanctioning the revised estimate
of Rs. 34,550 for constructing an iron pin trussed ---- over
the Kadinbilla river.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

[7]

Miscellaneous.

LOCAL AND MUNICIPAL DEPT.	
G.O., DATED	28-6-95
No.	1127L

INDEXED.

When given for copying.

[Despatch Abstract.]

Bridge
 Communicating to the
 District Board, South Banara,
 G.O. P.W.D. sanctioning the
 revised estimate of Rs 34,550
 for constructing an iron
 pin truss — over the
 Kadimbilla river.

READ AGAIN ORDER OF GOVERNMENT, DATED
129, No. , MISCELLANEOUS.

BACK PAPER, No.

OF 189

FURTHER PAPER, No.

OF 189

ENCLOSURES.

CURRENT No.

STATEMENT WITH DITTO.

ORDER OF GOVERNMENT

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL (not paged).

N.B.—

- A = Copy in full.
- B = Not to be copied.
- P = Copy abstract only.
- Q = Copy heading only.

Copied by

Examined by

14TH JUNE 1895, No. 1427 W., PUBLIC WORKS.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Buildings and Roads.
Civil Works.

READ—the following paper:—

From J. HANNAN, Esq., Superintending Engineer, IV Circle, to the Chief Engineer, Public Works Department, dated Ootacamund, 15th May 1895, No. 197 W.

I have the honour to submit, for sanction of Government, a revised plan and estimate amounting to Rs. 34,550 for constructing an iron pin trussed bridge over the Kadimbilla river in the South Canara district.

The total amount of the estimate is raised from Rs. 34,300 to Rs. 34,550 owing to certain corrections made in this office.

The original estimate amounting to Rs. 29,250 for the above work was sanctioned in G.O. No. 86 W., dated 15th January 1895. The cause of excess over this estimate, viz., Rs. 5,300, is explained in the accompanying supplemental report and comparative statement.

Nine of the enclosures that accompanied the original sanctioned estimate are also submitted for reference.

A copy of the resolution of the District Board, dated 28th March 1895, approving this revised estimate is enclosed.

ORDER—dated 14th June 1895, No. 1427 W., Public Works.

The revised estimate amounting to Rs. 34,550 for constructing an iron pin trussed bridge over the Kadimbilla river in the South Canara district is sanctioned in supersession of the estimate of Rs. 29,250 sanctioned in G.O. No. 86 W., dated 15th January 1895.

2. This sanction has been registered as Local No. 6 W. of 1895-96.

(True Extract.)

Whishpall
Under Secy. to Govt., P.W.D.

To the Superintending Engineer, IV Circle.
" Local and Municipal Department, with thirteen enclosures. ✓

Exd. T. K. Narayana Aiyangar.
Spare Copies

BUILDINGS AND ROADS.
CIVIL WORKS.

Govt. of {1895} Madras.
PUBLIC WORKS.

1722 L

Dated June, 14th.

Recd. 20 JUN 1895 Encl. 1

G.O., 14th June 1895, No. 1427 W.

JUNE.

Bridge

Revised estimate of Rs. 34,550 for constructing an iron pin trussed — over the Kadimbilla river in the South Canara district, sanctioned.

(with order)

By order 28/6/95 No. 1127
communicated to the
District Board, South Canara.

1/2
24/6/95
C.P.
25. VI

The President, District Board,
South Canara with 13
enclosures.

X Retained in the office
+ Respected
Recd. 4/7/95

189

When given for copying
When copied
When examined
When signed

189

READ AGAIN G.O., No.
189

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT A A A A A A A

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B. —

A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.