

[L. & M.]
[9,000-5-5-96.]

INDEXED.
Local & Munl. (1896) Department.

MISCELLANEOUS.

G.O., No. 2089/m

DATED 8-12-96

[Despatch Abstract.]

Administration Report

Recording Explanation in con-
nection with the — of the Mayanman
Munl. Council for 1895-96.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Local & Munl. (189⁶) Department.

CURRENT No. 3198^M

This Order No. 2089 Munl. 48-72-76

Recorded.

V.A.
11/12/96

8/89/96

From

The Chairman
Municipal Council
Mayavanur

No. 1078

Dated 29th November 1896

Received 30

Registered 30

Enclosures

Spare copies

SUBJECT.

Submitting explanation
in reference to G.O.
No. 1503.M. received
5.9.96
the Administration Report
of the Municipality for
1895-96.

BACK PAPERS

G.O.	No.	Department.	Date.
for	1503	h	5-9-96

FURTHER PAPERS.

G.O.	No.	Department.	Date.

Municipal Office
Mayawaram
27 Nov 1896

From M. K. A. Alaga Pillai Esq.
Chairman, Municipal Council
Mayawaram.

To The Secretary to Government,
Local & Municipal Department
Madras

With reference to G.O. No 1503.
M. date 5th September 1896 reviewing the
Administration of this Municipality
for 1895-96, I have the honor to
explain as follows:

2nd Para of the G.O. In regard
to the delay in the completion of the
New Lavatory Building I have the honor
to state that owing to various objections
on the plan and estimate of the Building,
it was not until November 1895, a revised
plan and estimate for its construction
at a cost of Rs 4500 was submitted
to the Superintending Engineer V.
Circle which was later approved
of by him in the 7th January 1896,
with certain modifications and raising
the estimate to Rs 4960. The Council
at its meeting held on the 18th January 1896

11ms app
H

Adopted his mode of action. New
 Materials were then sent for and
 the work was consequent &
 taken on. had on about
 the beginning of February 1896.
 And in the remaining 2 months of
 the present year a sum of Rs 773
 was spent on its construction. So
 there has been no practical delay
 in this important matter. The building
 is now almost complete.

3. Para 4(c) regarding the distribution
 of the full allotment for the Grants.
 I have the honor to submit that full
 amounts as per Certificate of the
 Secretary of the Department for
 of Schools were paid. The decrease
 appears to have been due to the
 withholding of Grants to certain
 Schools for not securing the required
 strength under rule 11(c), A, Chapter
 III of the Grant-in-Aid Code.

I have the honor to be
 Sir,
 Your most obedient servant

When given for copying _____
 When examined _____
 When signed _____

189.

READ AGAIN G.O., No. _____
 189 , _____
 DATED _____

CURRENT No. _____

ENCLOSURES TO C. No. _____

ORDER OF GOVERNMENT

LETTER OF GOVERNMENT.

STATEMENT WITH DITTO.

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
 IN ORIGINAL.

A A A A A A A

N.B. —
 A = Copy in full.
 B = Not to be copied.
 P = Copy abstract only.
 Q = Copy heading only.