

Marine (1898) Department.

G.O., No. 781 Marine

DATED 12th Sept 1898.

Q. 7. 821 m at
23.5.98

Light Keepers' Quarters at Pt Calumie [Despatch Abstract.]

Trans: Rev. Dept. Communicating
W. de Vries, letter from the S. S. V. "Circus" explaining
the cause of delay in commencing the construction of
the ———, communicated to the Rev. Port
Spec.

Dr

Recd &
Indexed. 19/9/98

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.
	821	Acc.	23-7-98				

Communicating, with
Remark, letter from the S. E. Church
explaining the Cause of delay
in Commencing the Construction
of ———.

BACK PAPERS.

G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.

Letter from the Executive Engineer.
Vegapattam Division, No. 265 S. E. dated
15th July 1898:—

With reference to your no ^{220. N. G.}_{28.6.98.}
I have the honour to state, that in March only
the foundations were put in. The bricks required
for the work have since been burnt and carted
to site. As the want of fresh water is badly
felt, the contractor promises to start work as
soon as a couple of showers fall.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

READ the following

Letter from the Superintending Engineer
V circle No. 537 W. dated 20 August 1898.

** Incl- Comd to Marine*
Adverting to para 3 of G.O. No. 1549 W. dated 21st June 1898 I have the honour to forward herewith copy of letter No. 265 dated 15th July 1898 from the Executive Engineer, Negapatam, explaining the cause of delay in the commencement of the work "Constructing Light Keeper's quarters at Point Calimere".

2. The Executive Engineer has been informed that his explanation is not considered satisfactory, and he has been asked to report the name of the subordinate in charge of the work.
(Order thereon. No. 2317 W & 6-9-98.)

** page 10*
Communicated to the Marine Department with reference to para 7(a) of G.O. No. 377 Marine dated 13 May 1898.

2. A further report from the Superintending Engineer is awaited.

(True Extract)

As K. M. S.

Under Secretary to Govt

To The Marine Department ✓
" Superintending Engineer V circle