

10/10/37
K.O. 1-1400-1-110
MADRAS RECORD OFFICE.

Government of Madras.

DEPARTMENT

G.O. No. 3

Press
Mis.

Dated

18-3-37

Not to be folded or roughly handled

1
X

Fort Saint George, Public Works Consultation of 24th February 1857.

No. 18. Read the following letter from Colonel C. E. FABER, Chief Engineer; to H. FORBES, Esq., Acting Secretary to Government, D. P. W., dated 30th January 1857, No. 9873.

Sir,

1. With reference to para. 13 of Extract Minutes of Consultation No. 2009, dated 30th October 1856, sanctioning for immediate execution, an estimate of Rupees (1,030) one thousand and thirty, for building a bridge of 2 arches of 12 feet span across the Nungul-lasooroo Nullah, near the Bengal frontier on Trunk road No. 6, I have the honor to forward* a letter, No. 1153, dated 21st December 1856, from the District Engineer of Ganjam, pointing out, that a bridge of 4 arches of 12 feet span is required.

2. From the Section of the stream forwarded by Lieutenant Phillips, the Executive Officer deputed to commence the work, and the circumstance of the risk of sudden floods to which the Nullah is subjected, from the bursting of Hill tanks in the neighbouring Zemindary lands; the necessity for the larger bridge is evident; and there appears good reason to suppose, from the explanation given, that the condition of the Nullah has become very materially altered since the original bridge was designed.

3. The revised estimate now submitted, is for Rupees (1,480) one thousand, four hundred and eighty, or Rupees (450) four hundred and fifty, in excess of the original one, and for which supplemental amount, I beg the sanction of Government. The rates allowed for the work are moderate and sufficient; and the bridge as now projected, is considered suitable for the object in view, the risk of detention to the Mails making the outlay proper under the head of "Emergent."

No. 19. ORDER THEREON, No. 331; dated 19th February 1857.

Under the circumstances represented, the Right Honorable the Governor in Council approves the alteration proposed in the estimate for a bridge at Nungullasooroo on Trunk road No. 6 in Ganjam, sanctioned on emergency in para. 13 of Minutes Consultation dated 30th October 1856; involving an increase of Rupees (450) four hundred and fifty. The Accountant General will place the additional sum now sanctioned at the disposal of the District Engineer.

Estimate formerly sanctioned.	Rs. 1,030
Do. as now approved	1,480
	Increase 450

(Signed) H. FORBES,
Acting Secretary to Government.

tioned in emergency
inf

3
4
Public Works Dept.

No. 331
Extract from the Minutes of Consultation

Under date the 19th February 1857.

Read the following
letter from the Chief-
Engineer.

Here enter 30th January 1857
1878/

At

the

0

McGill

Under the circum-
stances represented the
Right-Honorable the
Governor in Council ap-
proves the alterations
proposed in the Estimate
for a Bridge at Naugallah
- 2000 on Trunk Road
No. 6 in Guyana sanc-
tioned on emergency
in

100

4 Copies to the Chief Engr.
with Engr. Phelps Sept 20th
1 - a Rect. Center

1-a Rect. Circular

1867.

offering of the
= at the first of the
for a bridge at the mouth of the
on the bank of the river
city of the river
of the river

Public Works
of the river
of the river
of the river

1867.