

22.1
M.R.O. 1-82,400-29-11-80.

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

Contd. 23-7-57

G.O. No.	1254	Press Mis.
Dated	23-7-57	1857

Not to be folded or roughly handled

Fort Saint George, Public Works Consultation of 28th July 1857.

No. 99. Read the following letter from Colonel C. E. FABER, Chief Engineer; to H. FORBES, Esq., Acting Secretary to Government, dated 6th July 1857, No. 1813.

SIR,

In Extract Minutes of Consultation, No. 2009, dated 30th October 1856, Government sanctioned an estimate of Rupees (2,110) two thousand, four hundred and ten, for constructing an Engineer Office and yard, at Kurnool, and the same forms item No. 192, in statement No. 2, of the Current Budget.

2. The above estimate which provided for constructing the building with stone in clay, was submitted to Government with my reports, No. 5436, 1st August 1856, subsequently in Extract Minutes of Consultation No. 1818, dated 10th October 1856, Government directed, that such buildings were to be permanently built, using mortar instead of clay.

3. The order of Government was circulated to the Officers of the Department, with Extract from Proceedings No. 7239, dated 15th October 1856, and the District Engineer of Kurnool, with his letter No. 453, dated 11th June, now submits a revised estimate of Rupees (3,210) three thousand, two hundred and ten, for constructing the building with stone in chunam, instead of, with stone in clay.

4. The estimate is framed on moderate and sufficient data, and I have the honor to recommend its substitution for the one already sanctioned, the additional expenditure for which authority is solicited being Rupees (800) eight hundred, which might come out of the three lac fund, for supplementary charges on such estimates or isolated works.

No. 100. ORDER THEREON, No. 1431; dated 28th July 1857.

In Extract Minutes Consultation of the 30th October 1856, No. 2009, the Government sanctioned for entry in the Budget of 1857-58, an estimate of Rupees 2,410 for the construction of an Engineer's Office and Yard in the Kurnool District. This estimate provided for the use of stone in clay, but with reference to the opinion expressed by Government in para. 1 of Extract Minutes Consultation of the 10th Idem No. 1818, the Chief Engineer forwards with his letter above recorded a revised estimate for constructing the building with stone in chunam. Provision is also made in this document for a Magazine, a work not included in the former estimate, but the circumstance is not mentioned as it should have been, in the Chief Engineer's letter. The sum required for this building being however very small, viz. Rupees 210, the Right Honorable the Governor in Council will not withhold his sanction to the estimate forwarded by the Chief Engineer amounting to Rupees (3,210) three thousand, two hundred and ten, which will be included in the Budget for 1858-59. The sanction granted to the estimate of Rupees 2,410 above referred to will now be considered cancelled.

2. The Government observe that the estimate submitted on the present occasion is a detailed, instead of an abstract one, and they therefore request the Chief Engineer's attention to the several orders which require the submission of abstract estimates to Government.

(Signed) H. FORBES,
Acting Secretary to Government.

Copy of the
Central Office of P.W.
D. George 6 July 1857
No 1813

From The Chief Engineer
To The Secretary to Government
P.W. Department.

"Public"

Engineers Office
and Goods.

Siro dated 5 July 1857 No 1813

In Extract Minutes of Consultation
No 2009, dated 30 October 1856, Government
sanctioned an Estimate of Rupees
(2,410) Two thousand four hundred and
ten, for constructing an Engineer Office
and Card, at Hurriol, and the same
forms item No 192, in Statement No 2, of
the Current Budget.

2 Enclosures

1 Letter from the
D. S. J. Thorne
affine 157
1 Estimate -

2. The above Estimate which provides
for constructing the building with stone in
clay, was submitted to Government with
my Reports, No 5436, - 1 Aug 1856, subsequently
in Extract Minutes of Consultation
No 1848, dated 10 October 1856, Government
directed, that such buildings were to be
permanently built using mortar, instead
of clay.

3. The Order of Government was cir-
culated to the Officers of the Depart-
ment, with Extract from Proceedings
No 7259 dated 15 October 1856, and
the

the District Engineer of Murree, with
his letter No 453, dated 11 June, now submits
a revised Estimate of Rupees (3210)
Three thousand two hundred and ten, for
constructing the building with stones in
Chunam, instead of with stone in clay.

4-- The Estimate is framed on a
moderate and sufficient data, and I
have the honor to recommend its substitu-
tion for the one already sanctioned,
the additional expenditure for which
authority is solicited being Rupees (800)
eight hundred, which might come out
of the three Lac fund, for supplementary
charges on such Estimates, or related
works.

I have the honor to be

Sir

Your most obed^t Servant

Central Office of Govt

Lt Col George

6 July 1857

Wd. Arthur Colver

Chief Engineer

W
At Sup. Eng. G. C.

J. W. D.

N^o 1454

Extract from the Minutes of Consultation

Under date the 28th July 1857.

Read the following letter from the Chief Engineer—

(Here enters 6th July 1857 N^o 1813.)

In Extract Minutes Consultation of the 30th October 56 N^o 2009, the Government sanctioned for entry in the Budget of 1857/58, an Estimate of Rupees 2440 for the construction of an Engineer's Office and Yard in the Rurnool District. This Estimate provided for the use of Stone in Clay, but with reference to the opinion expressed by the Government in para 1 of Ex^{tra} Min^{utes}: Cons: of the 10th Admin^{istrative} N^o 1848, the Chief Engineer forwards with his letter above recorded a revised Estimate for constructing ^{the building} with Stone in Chumam.

At
the

Read 4th July 1857 N^o 34 & 43.
N^o 14th Oct 57 N^o 23 & 24.

Read 28th July 1857 N^o 10371

From
the Chief Engineer

to the Secretary to Government

at the Department

Read 6th July 1857
Read 10th July 1857

For the Chief Engineer
to the Secretary to Government
at the Department

Estimate of Rupees 2440 for
Constructing an Engineer's
Office and Yard in the Rurnool
District. This Estimate provided
for the use of Stone in Clay,
but with reference to the opinion
expressed by the Government in
para 1 of Ex^{tra} Min^{utes}: Cons: of
the 10th Admin^{istrative} N^o 1848,
the Chief Engineer forwards
with his letter above recorded
a revised Estimate for constructing
the building with Stone in
Chumam.

1899

223 July 1857

1899

1899

