

1. Number of pages 62
2. Date of receipt 26.5.58
3. Initials of the person

M.R.O. 1-82,400-22-11-20.

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

Cons. dated 9.4.1858

G.O. No.	614	Press Mis.
58-59. Dated	8-4-	1858

Not to be folded or roughly handled

Fort Saint George, Public Works Consultation of 9th April 1858.

No. 58. Read the following Extract from the Minutes of Consultation in the Military Department, dated 7th April 1858, No. 1218.

Read the following Telegraph Message from Colonel F. A. REID, Quarter Master General of the Army; to Colonel C. A. BROWNE, Secretary to Government, Military Department, dated Ooty, 6th April 1858.

"Fearing that the temporary Barracks at Trichinopoly would not be ready in time for the reception of the Wing of the Second E. L. I., His Excellency recommended the Wing being sent to Jackatallah, a report from the Officer Commanding Southern Division, however shewing that such fear was groundless caused the cancelling of the order for the Wing to come to the Hills. A report received last evening however shows the progress towards completion of the temporary Barracks to be miserably slow and the Commander in Chief begs that instructions may be sent to hasten the work which seems indeed to be neglected for others or the most serious inconvenience may attend the non-completion at an early date."

Communicated to the Department Public Works with a view to orders being sent.

(Signed) W. IL. WAPSHARE, Major,
Ag. Dy. Secretary to Government.

No. 59. ORDER THEREON, No. 614; dated 8th April 1858.

Ordered to communicated to the Superintending Engineer Southern Circle in charge of the Central Office, in view to immediate instructions being issued to the District Engineer of Trichinopoly to proceed rapidly with the construction of the temporary European Infantry Barracks at that station, and to report what progress has been made and when the work is likely to be completed.

(Signed) H. FORBES,
Acting Secretary to Government.

Mo. D.

No 1218

Extract from the Minutes of Consultation
Dated the 7th April 1858.

Read the following Telegram
Message.

From

Adj. General of
the Army.

To

The Secretary of Government
Military Department

Fearing that the temporary
barracks at Trichinopoly would not
be ready in time for the reception of
the Wing of the Second C. L. I. His
Excellency recommended the Wing being
sent to Juckadalla, a report
from

from the Officer Commanding
Southern Division however showing
that such fear was groundless caused
the cancelling of the order for the thing
to come to the Mills. A report received
last evening however shows the pro-
gress towards completion of the
Temporary Barracks to be miserably
slow and the Commander in Chief
begs that instructions may be sent
to hasten the work which seems
indeed to be neglected for others or the
most serious inconvenience may
attend the non completion at an early
date.

(Signed) H. Plashed.
Colonel Secy & Asst and duty C. S. Office
Telegraph Office
Madras 26th
of April /58

Communicated

Communicated to the Depart-
ment Public Works with a view to
orders being sent.

(Signed) H. H. Hapishare Major
Adj. Gen. Secy to Govt

To
The Department
Public Works.

Contd. H. H. H.

Dr. M. H. Nichols
June 16th 1858
2976 Lane St. N. York

87/5.

Richard Smith = born:
in the last of July.

[illegible]

Charles J. May

Plans of } Offic. 1/88.
 Dinwiddie } Offic. 1/88.

Straw. Ac. 12th 4th 1888.
Cal 89 in 6. 94th. Cal 2-1218.

Communicating "The"

possible delays from Quarter
Master General of the Army
concerning the same request
of the Commandant. This

indications among the
ground for building the
confidence of the Company
members at this juncture.

for the protection of the living
of the second business right.

Oct 24. 8. 1/2 paid 1868.

Mr. McCord

Jan 6/14

Ordered to be paid

referred to the Engineer
tending Engineer Dr. Thomas
Smith in charge of the central
Office, in view to recommend
modifications being made to
the District Engineer of
Michigan, to proceed ra-
pidly with the construction
of the temporary bridge over
Cassidy's Run at that
station, and to report what
progress has been made
and when the work is likely
to be completed. D. &

Recd.

8 April 1888.

O'Brien J. C. and changed - (Baptist) - 10