

(1) Number of pages 10

(2) Date of repair 19.10.38

(3) Initials of the Referencer 9

# MADRAS RECORD OFFICE.

## Government of Madras.

Public Health DEPARTMENT.

Cor. 16-12-57

|          |      |               |
|----------|------|---------------|
| G.O. No. | 2804 | Press<br>Mis. |
| 13-14    |      |               |
| Dated    | 1.12 | 1957.         |

Not to be folded or roughly handled

10

1

*Proceedings of the Madras Government, Public Works Department,  
for the month of December 1859.*

No. 13. Read the following letter from Lieutenant-Colonel J. H. BELL, Chief Engineer;  
to J. D. BOURDILLON, Esq., Secretary to Government, dated 19th November 1859,  
No. 7427.

I have the honor to forward herewith, a supplemental estimate amounting to Rupees 130  
for completing the additions to the light house at Divi, in  
the Masulipatam district, for which a sum of Rupees 920 was  
sanctioned in Extract Minutes Consultation of the 10th Jan-  
uary 1857, No. 64.

1 Letter from the District Engineer,  
Kistna Division, dated 20th October  
1859, No. 130, with  
1 Enclosure.  
1 Abstract estimate.

2. The District Engineer submits Mr. Sub-Engineer Ottman's letter in explanation of the  
necessity for the increased expenditure, from which it appears that the supplemental estimate  
has become necessary chiefly on account of the following causes.

1st. Loss of materials when the work was stopped under the restrictive orders.

3. The high price of labor, and the unwillingness of workmen to proceed to the work ex-  
cept at high rates of pay in addition to batta, in consequence of the difficulty experienced in  
procuring the necessaries of life at, or in the villages in the vicinity of, the light house, as well  
as the want of place to erect sheds for their accommodation.

4. Under the above explanation, I beg that Government will be pleased to sanction the  
supplemental estimate now submitted, which has been examined and found to be moderate but  
sufficient.

No. 14. ORDER THEREON, 1st December 1859, No. 2804.

Under the circumstances reported, the Government sanction the estimate of 130 Rupees  
for the completion of the light house at Divi out of the funds allotted to the Masulipatam  
district.

(Signed) J. D. BOURDILLON,  
Secretary to Government.

1213

Central Office of P.W.  
Fort Saint George  
19 November 1859.

7/427  
From,  
The Chief Engineer  
To,  
The Secretary to Government  
Public Works Department.

Marine

Sir,  
I have the honor to forward herewith  
a Supplemental Estimate amounting to Rupees  
130 for completing the additions to the Light  
House at Divi, in the Masulipatam District,  
for which a sum of Rupees 920 was sanctioned  
in Extract Minutes Consultation of the 10<sup>th</sup>  
January 1859, No 64.

2 The District Engineer submits Mr  
Sub Engineer Cottam's letter in explanation of the  
necessity for the increased expenditure, from which  
it appears that the Supplemental Estimate has  
become necessary chiefly on account of the following  
causes:-

Loaf

3 The high price of labor, and the unwillingness of workmen to proceed to the work except at high rates of pay in addition to hatter, in consequence of the difficulty experienced in procuring the necessaries of life at, or in the Villages in the vicinity of, the Light House, as well as the want of place to erect sheds for their accommodation.

11

Port Saint George } I have the honor to be,  
19 November 1859 } Sir,  
Your Most Obedt<sup>h</sup> Servant

1879  
Sgt. John L. Smith

To  
The Secretary to Government  
Public Works Department  
Singapore

Work. Completing the Perry Light House

of 185 /5

| Quantities | Description of Work                                                                                                      | Rate                 | Amount | Amount for each part |
|------------|--------------------------------------------------------------------------------------------------------------------------|----------------------|--------|----------------------|
| C. Yds.    |                                                                                                                          | R <sup>s</sup> at P. | Rupees | Rupees               |
| 350        | Sup <sup>ft</sup> Bricklayers hire for plastering 3 Coats Chumam and laying flat tiles to Upper Terrace——7 <sup>sq</sup> | 3                    | "      | "                    |
| 175        | D <sup>o</sup> Bricklayers hire for building Upper Terrace parapet wall and Plastering——9 <sup>sq</sup>                  | 3                    | "      | 5                    |
| 1800       | D <sup>o</sup> Bricklayers hire for Plastering walls & Pillars and between Joists 8 <sup>sq</sup> ——9 <sup>sq</sup>      | 2                    | "      | 36                   |
| 5800       | D <sup>o</sup> Whitewashing Upper and Lower Building——9 <sup>sq</sup>                                                    | "                    | 2 6    | 9                    |
|            | Hire for Carpenters for putting up Verandah——                                                                            | "                    | "      | 8                    |
| 300        | Sup <sup>ft</sup> Bricklayers hire for Plastering and laying 3 Coats flat tiles——7 <sup>sq</sup>                         | 3                    | "      | 9                    |
| 300        | D <sup>o</sup> Bricklayers hire for Building & plastering lower parapet wall——9 <sup>sq</sup>                            | 3                    | "      | 9                    |
|            | Carried Over                                                                                                             |                      |        | 87                   |

| Quantities | Description of Work                                        | Rate |    |   | Amount | Amount for each part |
|------------|------------------------------------------------------------|------|----|---|--------|----------------------|
|            |                                                            | Rs   | As | P | Rupies | Rupies               |
| C. Mds.    | Brought Over                                               |      |    |   | 87     |                      |
|            | Carpenter hire for railing to Stair Case                   | "    | "  | " | 2      |                      |
|            | Bricklayers hire for building Basement for Stair Case      | "    | "  | " | 6      |                      |
|            | — Privy —                                                  |      |    |   |        |                      |
|            | Bricklayers & Carpenters hire for putting up roof of Privy | "    | "  | " | 5      |                      |
| 400        | Sup <sup>4</sup> Plastering inside & outside of walls — 2  | "    | "  | " | 8      |                      |
|            | Painting 1/2 Doors & Windows with wood Oil                 | "    | "  | " | 6      |                      |
|            | Extra Establishment & sundries                             | "    | "  | " | 16     |                      |
|            | Total Rupies                                               |      |    |   |        | 130                  |

Central Office of P.W.  
Fort St. George  
19 Novem<sup>r</sup> 1859

*[Signature]*  
Lieut. Colonel  
Chief Engineer P. W.

Enclosure

In a letter

From

The Chief Engineer  
D. P. W.

To

The Secretary to Govt.  
D. P. W.

Dated 19<sup>th</sup> Nov/57  
Received

N<sup>o</sup> 7427.

DD 30.30/57

Abstract of the Supplemental  
Estimate for Completing the  
Derry Light House in the Dis-  
trict of Masulipatam.

Amounting to Rs. 130-0-0

Nov 13 - 1874

Nov 13 - 1874

Nov 13 - 1874

Nov 13 - 1874

Nov 13 - 1874

Nov 13 - 1874

Nov 13 - 1874

Nov 13 - 1874

Nov 13 - 1874

Nov 13 - 1874

Nov 13 - 1874

Nov 13 - 1874