

(1) Number of pages 5(2) Date of repair 3-6-58(3) Initials of the Referencer 7

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

29/6/58

G.O. No.

972

Press
Mis.

88-86

Dated

27-4

18 57.

Not to be folded or roughly handled

3-5-58

1A

Fort Saint George, Public Works Consultation of 29th April 1859.

No. 85. Read the following letter from Lieutenant-Colonel J. H. BELL, Chief Engineer ; to J. D. BOURDILLON, Esq., Secretary to Government, dated 14th April 1859, No. 9558.

SIR,

1 Copies of letters from the District Engineer Vizagapatam, Nos. 991 & 1075, dated 5th and 24th March 1859.
1 Estimate.
1 Plan.

I do myself the honor to submit, for the orders of Government, a Plan and Estimate amounting to Rupees (350) three hundred and fifty, for the construction of a Cook-room and Privy to the Hospital at Nursipatam.

2. It will be observed from Lieutenant Vertue's letter No. 991, dated 5th Ultimo, that the Buildings were erected on the representation of the Apothecary in charge, who deemed the additions very necessary, but on the District Engineer being called upon to state the authority under which, contrary to established rules, he undertook the work prior to obtaining the sanction of Government, he forwarded the accompanying letter No. 1075 of the 24th March 1859, explaining that the Collector having agreed with the Apothecary as to the advisability of the additions being at once made, in consequence of the unsafe and crowded state of the Hospital, and urged their execution, he had completed them.

3. Under these circumstances, I beg to recommend that the sanction of Government may be obtained for the outlay incurred.

Letter from Lieutenant J. VERTUE, Acting District Engineer, Vizagapatam ; to Colonel C. E. FABER, Chief Engineer, dated Camp Waltair, 5th March 1859, No. 991.

SIR,

I have the honor to forward for sanction, a Plan and Estimates for the construction of a Privy and Cook-room to the Hospital at Nursipatam. These were not included in the Estimate for the main Buildings, but the Apothecary in Medical charge of the Corps, thought them so necessary, that he communicated with me on the subject, which I then mentioned to the Collector, who thinking it highly desirable that they should be built, and if possible simultaneously with the Hospital, begged me to have them put in hand without delay. In accordance with his desire, they have been erected, and with the remainder of the Buildings, are now in use as intimated to you by my letter No. 984, dated 28th February 1859.

Letter from Lieutenant J. VERTUE, Acting District Engineer, Vizagapatam ; to Colonel C. E. FABER, Chief Engineer, dated Camp Waltair, 24th March 1859, No. 1075.

SIR,

In answer to your letter No. 8769 of 18th Instant, I have the honor to inform you that the Privy and Cook-room to the Hospital at Nursipatam were constructed upon a representation made to me by the Medical Subordinate in charge of the Sebundies, and with the concurrence of the Collector, who then happened to be at Nursipatam, and to whom I mentioned the requisition that had been made to me. The Collector agreed with the Apothecary in thinking that the Hospital would be comparatively useless without these additional Buildings, and as on account of the ruinous, unsafe, and uncomfortable nature of the Hospital then in use and crowded with sick, it was of the utmost importance to remove the men into the new Building with the least possible delay, I judged that, as the Collector approved of the work being immediately commenced, I was justified in at once putting it in hand, I may also mention that when the above happened, the sick in Hospital amounted to 25-30 per cent. of the entire force, and almost all suffering from fever and dysentery.

No. 86. ORDER THEREON, No. 972 ; dated 27th April 1859.

Referred to the Judicial Department.

(Signed) W. C. SIM,
Actg. Dy. Secretary to Government.

N^o 991. Northern Circle 34

From, Lieutenant J. Virtue
Acting District Engineer
Vizagapatam.
To, The Chief Engineer
Dept. P. W.
Fort Saint George

Sir, I have the honor to forward for
sanction, a Plan and Estimates for the
construction of a Privy and book room
to the Hospital at Nursipatam. These
were not included in the Estimate for
the main Buildings, but the Apothecary
in medical charge of the Corps, thought
them so necessary that he communicated
with me on the subject, which I then
mentioned to the Collector, who thinking
it highly desirable that they should
be built, and if possible simultaneously
with the Hospital, begged me to have
them put in hand without delay. In
accordance with his desire, they have been
erected, and with the remainder of the
Buildings are now in use as intimated
to you by my letter N^o 984. dated 28th Feb. 1859.

Military
Buildings

Vizagapatam
Dist. Eng^r's Office
Camp Waltair
5th March, 1859.

I have &c
Signed J. Virtue Lieut.
Acting District Engineer
From

N^o 1075. Northern Circle.
From, Lieutenant J. Virtue
Actg. Dist. Eng. Vizagapatam
To, The Chief Engineer D. W.
Fort Saint George.

Sir, Military Buildings

In answer to your letter N^o 8769 of 18th instant, I have the honor to inform you that the Privy and Cook room to the Hospital at Viscipatam were constructed upon a representation made to me by the medical subordinate in charge of the Ambulances, and with the concurrence of the Collector, who then happened to be at Viscipatam, and to whom I mentioned the requisition that had been made to me. The Collector agreed with the apothecary in thinking that the Hospital would be comparatively useless without these additional Buildings, and as on account of the ruinous, unsafe, and uncomfortable nature of the Hospital then in use and crowded with sick, it was of the utmost importance to remove the men into the new Building with the least possible delay.

5A
delay. I judged that, as the Collector approved of the work being immediately commenced, I was justified in at once putting it in hand. I may also mention that when the above happened, the sick in Hospital amounted to 25 or 30 percent of the entire force, and almost all suffering from fever and dysentery.

Vizagapatam:
Dist. Eng. Office
Camp Waltair.
24th March 1859

I have &c.
(Signed) J. Virtue Lieut. Col.
Actg. Dist. Eng. Vizagapatam

True Copies

Charles H. Orr Captain
Supp. Engineer N. Circle

For

52

Central Office of Public Works,
Fort St. George, 14 April, 1859.
No. 9558.

To, The Chief Engineer.

Buildings
Military

To, The Secretary to Government
Public Works Department.

Set.

- Enclosures 3.
1 Copy of letter from
the Chief Engineer for the orders of Government, a Plan and Esti-
mate of the works to be executed.
1 Estimate.
1 Plan.

I do myself the honor to submit,
for the orders of Government, a Plan and Esti-
mate amounting to Rupees 350/ Three
hundred and Fifty for the construction of
a fever room and wing to the Hospital at
Rasichalam.

It will be observed from Lieutenant
Vernon's letter of 1st 1859, dated 5th Ulline that, the
buildings were erected on the representation of
the Apothecary in Charge who deemed the
additions very necessary, but on the District
Engineer being called upon to state the authority
under which, contrary to established rules,
he undertook the work prior to obtaining the
sanction of Government, he forwarded the accom-
panying letter of 10th 1859 of the 24th March 1859,
explaining that the Collector having agreed
with the Apothecary as to the advisability of
the

To, The Chief Engineer
The Secretary to Govt.
Public Works Department.
Dated 14th April 1859.
No. 9558.
Office of Correspondence
Regarding the Construction
of a Fever Room
and Wing to the Hos-
pital at Rasichalam.
1859.

additions being at once made, in consequence
of the unsafe and crowded state of the Hospital,
and urged their execution, he had completed them.

3 Under these circumstances I beg to
recommend that the sanction of Government
may be obtained for the outlay incurred.

I have the honor to be,
Sir,

Your Most Obedient Servant

Central Office of P.W.
Fort St. George
14th April 1859.

J. H. L. Colonel
Chief Engineer

J. H. L.

To
The Secretary to Government
Public Works Department

Boarding of the Charles Court
in the Summer of 1871-72
May 13 to Sept 14 in Room
235

Ms. A. 9. 2. 1. 1. 1. 1.

1847-1859. *Leitch*
1860-1870. *Leitch*
1871-1886. *Leitch*

Chief Engineer

The Secretary to Government
Sept. 18.

Dated 14th }
 Dec. 2. 15 }
 March 1859.

169558

Dec. 3.

Submits and recommends
for funding of New Zealand
and to receive \$50 for the
construction of a first room
and living to the Hospital
at New Zealand.

Chicago. 27th April 1887.
Wm. McKim & Co. Ltd

82972
The General
Department
of the
Interior
Washington

Frank W. Long
 27th Apr / 59
 5 Colours to the post Sep^r 12 Dec^r 28
 with Adam & Edmund