

(1) Number of pages 6(2) Date of repair 27-6-42

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Public Works* **DEPARTMENT.**

G.O. No.	628	Press Mis.-
571-572		
Dated	31-3-	1862.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
31st March 1862.*

No. 591. Read the following Endorsement of the Acting Deputy Chief Engineer, Central Circle, dated Chepauk, 13th March 1862, No. 11,476.

Read the following letter from Lieutenant-Colonel H. W. HITCHINS, District Engineer Presidency, to the Deputy Chief Engineer, Central Circle, dated Madras, 7th March 1862, No. 2,563 :—

SIR,

The price of timber having been increased from 2-11-2 to 3-10 per cubic feet since the preparation and sanction of the Estimate amounting to Rupees 4,390 for making certain alterations and renewing the roof, &c., at the Commissariat Granary on the North Beach, an additional sum of Rupees 610 over the amount sanctioned is now required to carry out the work. I have therefore the honor to request you will be good enough to authorize the extra outlay.

¹ Letter from the District Engineer Presidency, No. 2,563, dated 7th March 1862.

Forwarded to the Secretary to Government, Public Works Department, for orders, with reference to letter from this Office No. 11,152, dated 4th March 1862, regarding the increased price of timber.

(Signed) J. CARPENDALE, Lieut.-Colonel,
Acting Deputy Chief Engineer, Central Circle.

No. 592. ORDER THEREON, 31st March 1862, No. 628.

The additional sum of Rupees 610, represented as necessary owing to the rise in price of teak timber since the preparation of the Estimate for certain alterations to the Commissariat Granary on the North Beach, is sanctioned.

(Signed) W. H. HORSLEY, Lieut.-Colonel,
Secretary to Government.

N^o 2563

From

The District Engineer.
Presidency
To
The Dy. Chief Engineer
Central Circle.

Sir,

The price of Timber having been increased from 2-11-2 to 3-10-⁸ per Cub. foot since the ^{sanction} preparation of the estimate amounting to Rs. 4390-⁰⁰ for making certain alterations and renewing the roof at the Commisariat Granary on the N. Beach an additional sum of Rupees 610-⁰⁰ over the amount sanctioned is now required to carry out the work. I have therefore the honor to request you will be good enough to authorize the extra outlay.

Cy. Distt. Eng. Office
Madras.
7th March 1902

I have the honor to be
Sir,

Your most obedient servt.

H. H. H. S. D. C. B.

Distt. Engineer Cy.

No. 11496.

Forwarded to the Secretary to Government P.W.D. for orders with reference to letter from this Office No. 11152 dated 4th March 1862 regarding the increased price of timber.

Deputy Chief Engineer's Office
Central Circle
Chhapra
13th March 1862.

St. Cal.
Acting Dy. Chief Eng. & Co.

Lieutenant Colonel W. H. Doreilly
Secretary to Government P.W.D.

Xth 8th 1862

No. 10100 9/3 March 1862
No. 11496

From 13th 1862

To the Dy. Chief Engineer
Central Circle
Presidency

dated 13th March 1862
Recd. 8. 1862

No. 11496

Requesting to authorise

the extra outlay of Rs. 610 - - for making certain alterations & repairing the roof &c. at the Comptroller's Quarters in the old Bunk the price of timber having been increased from 2-11-2 to 3-10- - by C. L. J. in the 13th March 1862. The amounting Rs. 610 - - -

No. 11496

The additional sum of Rs. 610 represented as necessary owing to the rise in prices of spars & timber &c. The preparations of the Estimates for certain alterations to the Comptroller's Quarters on the North Road is sanctioned.

13th March 1862
W. H. Doreilly
Lieutenant Colonel
Secretary to Government P.W.D.

13th 1862

20th March 1862 491-492

20th March 1862
No. of 1000 for March
1862

The 2nd of the 1000
to the 1000 of the 1000
to the 1000 of the 1000

dated 1st March 1862.
No. 1413

20th March 1862.
No. 1413

Enclosed letter from the
District Engineer & Receiver,
regarding the increased price
of timber.

20th March 1862

20th March 1862

20th March 1862

20th March 1862