

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1550

Press
~~Min.~~

3245-346

Dated 15-6 -

1863.

Not to be folded or roughly handled

13

Proceedings of the Madras Government, Public Works Department,
• 15th June 1863.

No. 345. Read the following letter from S. PONNAPILLAY and others, inhabitants of the village of Codumbakum, to Colonel W. I. BIRDWOOD, R. E., Secretary to Government, Public Works Department, dated Codumbakum, 9th June 1863 :—

SRI,

1. We the undersigned inhabitants of the village of Codumbakam and its suburbs, respectfully request you will bring to the notice of His Excellency the Governor, the very slow progress made in metalling the Codumbakam road, according to the estimate recently sanctioned. All that has yet been done for the greater portion of the road is, raising it by throwing over it earth, dug from the sides, and the gravel has been spread only for a few yards. The material has not as yet been collected for the rest of the road.

2. We also beg to bring to your notice that no work of any kind has been performed on that portion of the road, which runs over the bund of the Nungumbakam Tank, on the ground, we are informed, that it is included within the Municipal limits of the Town of Madras. On enquiry we find that such is not the case, and we, therefore, humbly request that orders may be issued for the submission of a Supplemental Estimate for the portion of the road alluded to. This part of the road is in a very dangerous condition, and if it is left unmade, the portion beyond it, which is now being formed, will be of no use whatever. We also beg to point out that unless there is a railing or small wall on the sides of the bund, accidents will occur.

No. 346. ORDER THEREON, 15th June 1863, No. 1,550.

1. Referred to the Superintending Engineer 4th Division, who is requested to report without delay the cause of the slow progress complained of. The work was authorized to be proceeded with about eight months ago, and should have been completed by this time.

2. Captain Prendergast will be good enough to have an estimate prepared and submitted at an early date for the road which runs over the bund of the Nungumbakam Tank provided it is not within the Municipal limits of the Town of Madras. Provision should be made in the estimate either for a railing or a parapet wall as may be thought most suitable.

(Signed) W. I. BIRDWOOD, Colonel, R. E.,
Secretary to Government.

75 W 1863 Depo
Part of last 40 June

1872
from the inhabitants
of the village of
Todumbaruham.

Dated 9th June '63.

No. 1550-15th June
Bringing to notice
the slow progress made
in metalling the Codum-
barum road, Madras, and
requesting that orders may
be issued for improving
that portion of the road
which runs over the lands
of the Mangumbathum tank.

No. 1550-246.

Refers to the Superintendent's report who is requested to report without delay the cause of the slow progress complained of. The work was authorized to be proceeded with about 8 months ago and should have been completed by this time. Captain Orendergast will be good enough to have an estimate prepared and submitted at an early date for the road which runs over the lands of the Mangumbathum tank provided it is not within the Municipal limits of the town of Madras. Provision should be made in the estimate either for railing or a parapet wall as may be thought most suitable.

Sho. Supg Engr. H. 87.
Chepauk 2/3
Decr. 15th June 1863