

(1) Number of pages 6(2) Date of repair 11-8-62

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No.	<u>1691.</u>	Press
		~~Mis.~~
Dated	<u>29-6-</u>	<u>18 63.</u>

Not to be folded or roughly handled

1

*Proceedings of the Madras Government, Public Works Department,
29th June 1863.*

No. 624. Read the following letter from Captain O. W. S. CHAMBERS, R. E., Superintending Engineer 1st Division, to Colonel W. I. BIRDWOOD, R. E., Secretary to Government, Department Public Works, dated Waltair, 6th June 1863, No. 171 :—

SIR,

• No. 183 of 2nd June 1863. 1. I have the honor of submitting to Government a letter* from the Acting District Engineer Godavery, enclosing a comparative Statement, showing that, owing to the universal rise in rates, the original Estimate† for the excavation of the drainage channel from Biccavole to the Yelairoo, amounting to Rupees 3,180, must be exceeded by Rupees 1,093-9-8.

† No. 10 of Budget of Local Funds 1862-63. 2. Of the Estimate, Rupees 1,751-8-3 have been spent, and it is evident that with existing rates, besides the Rupees 1,428-7-9 still available, the sum mentioned before, Rupees 1,093-9-8, for which sanction is solicited, is necessary for the completion of the work, one estimated for six and half years ago, when rates obtained such as 6, 7 and 8 Pies a cubic yard instead of 10 and 12 Pies, the present rates.

3. I recommend that these Rupees 1,093-9-8 be sanctioned from the Reserve Fund, and failing that from the Repair Funds of the Godavery for the current year, head "Agricultural Irrigation Canals," page 38 of Budget.

No. 625. ORDER THEREON, 29th June 1863, No. 1,691.

Under the explanation afforded in the foregoing letter the Government sanction the revised Estimate of Rupees 4,274 for the drainage channels referred to, in supercession of the original Estimate of Rupees 3,180 now found to be inadequate owing to the rise which has taken place in the price of labor and materials since the preparation of the latter Estimate. Provision to the extent of the first Estimate has been made out of the Income Tax grant of 1861-62, and the excess above that Estimate, viz., Rupees 1,094, will be met from the Reserve.

(Signed) W. I. BIRDWOOD, Colonel, R. E.,
Secretary to Government.

N^o 171

Supy. Engr. Office ^{3rd} Fl. D. C.

Dattair 6th June 1863.

From

Captain W. S. Chambers ^{2nd} B. E.

Supy. Engr. ^{1st} Fl. D. C.

To

Colonel W. Birchmore ^{2nd} B. E.

Secretary to Government,

Depart^t. Public Works.

etc Sir,

132 of
June 1863.

I have the honor of submitting
to Government, a letter from the District
Engineer Godavery, enclosing a com-
parative statement, showing that,
owing to the universal rise in rates, the

of Prop^t original Estimate for the excavation
of the Drainage Channel from Bieda-
vale to the Yelairoo, amounting to
Rs 3180, must be exceeded by Rs 1093-98.

4/5

2. Of the Estimate, Rs 1757-8-3
have been spent, and it is evident that
into existing rates, besides the ^{Rs. a. 2} 1428-7-9
still available, the sum mentioned
before, Rs 1093-9-8, for which sanction
is solicited, is necessary for the com-
-pletion of the work, one estimated
for 6 1/2 years ago, when rates obtained
such as 6, 7 & 8 pias a cubic yard
instead

instead of 10 and 12 pies, the present rates.

3 I recommend that three Rs 1093-9-8 be sanctioned from the Reserve fund and failing that from the Repair funds of the Godavery for the current year, Head "Agricultural Irrigation Canals" page 38 of Budget.

I have the honor to be
Sir,
Your most obedient
Obed. Chamberlain (Capt. R. B.)
M.P. Euphrates

Sanction Rs 1093-9-8
from the Reserve fund

Sanction Rs 1093-9-8
from the Reserve fund

Sanction Rs 1093-9-8
from the Reserve fund

Sanction Rs 1093-9-8
from the Reserve fund

Sanction Rs 1093-9-8
from the Reserve fund

Sanction Rs 1093-9-8
from the Reserve fund

1000

No 1691

Proceedings of the Madras Government
Under date the 29th June 1883.

Recd the following letter from
the Superintending Engineer 1st Division

Submits an original letter
No 132 of 2nd June 1883 from the District
Engineer Godavari, together with a
comparative statement of work per-
formed the work to be executed and
requested Government sanction for an
additional sum of Rs 1093-9-8.

Under the explanation afford-
ed in the foregoing letter the
Supt sanctioned the Revised Estimate
of Rs 4274 for the Drainage
Channels referred to, in super-
addition to the original estimate
of Rs 3180 now found to be
inadequate owing to the rise
which has taken place in
the price of labor & material
since the preparation of the
latter estimate. Provision to
the extent of the first estimate
has been made out of the
income tax grant of 1881/2,
& the excess above that estimate
Rs 1094, will be met
from the Reserve.

Appd but refer to District
Eng^r to ascertain why the
work whenever commenced
was not completed

5 Copies

to the Sup^r & Eng^r 1st Divⁿ with 2 Encls. Dispt. 30th
to the Secy^r to Govt
to the Secy^r to Govt

Per 4th March 1884
1000

Per 4th March 1884
1000

Per 4th March 1884
1000

Per 4th March 1884
1000

Per 4th March 1884
1000

Per 4th March 1884
1000

1897 1898 1899
 Paid Goodby fine
 100. of Goodby
 29 29 29 29 29

Limited Estimate of
 Paper 4274 for the year
 of the change of
 from Accurate to the
 100 in the 100000

1894 1895