

(1) Number of pages _____
 (2) Date of repair _____
 (3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	212	Press
		Mis.
Dated	28-11-37	18

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
23rd July 1864.*

No. 432.

Read the following:—

No. 27.

List of the Orders of Government remaining undisposed of up to 30th June 1864.

No.	Date.	Subject.	Remarks.
1,038	18th May 1860.	Requests to submit a detailed Estimate for the Telegraph proposed by the Company.	The Electric Telegraph was omitted from the provisional Estimate recognized by Government in their Order No. 602 of 25th March 1861.
753	12th April 1860.	In approving of the forms of accounts Government call attention to the early preparation of Section VI for the Revenue accounts.	In Government Proceedings, No. 233 of the 21st January 1864, the Board of Revenue were ordered to submit Draft of forms of accounts and regulations, who did so in their Secretary's letter, No. 2,061 of the 7th April 1864. This office is also in correspondence with the Agent on the subject.
250	18th February 1862.	Before any expenditure is incurred in the construction of certain buildings on the Nullamulla hills, wishes to be informed whether any reliable information has been obtained as to the healthiness of the locality.	The Chief Engineer, in letter No. 43 of the 8th March 1864, copy of which was submitted to Government with the Consulting Engineer's endorsement No. 168, dated 10th idem, informed that this question will be postponed until the fifth Section of the Canal is completed.
823	1st April 1863.	Paragraph 2 awaits the receipt of the Agents's reply with regard to the sale of the Company's Stores, &c.	In letter No. 520, dated 9th January 1864, the Agent was requested to ascertain from the Board whether their orders which prohibit the manufacture of articles for their employes and private parties are equally applicable to the practice of selling stores in stock; no reply to this has been received as yet from the Agent.
3,318	14th November 1863.	Paragraph 2, calls attention to the above.	
1,058	28th April 1863.	Requests to submit for the sanction of Government revised Estimates for the Nellore works.	Plan and Estimate for the first four miles were received in April 1864, and returned for revision; intimation has been given that the Plans have been despatched to this office, but they have not yet arrived.
2,668	15th September 1863.	Paragraph 7 requests to submit for the sanction of Government Supplemental Estimates for the works recommended in paragraphs 19, 21, and 25 of the Consulting Engineer's Report, dated 18th August 1863.	Estimate for the additional work above Kurnool has been sanctioned, and those for the works below Kurnool have not yet been received.
879	30th March 1864.	Declines to pass the sum of Rupees 40,382-6-7, spent without sanction in the purchase of Stores, and requests explanation for the same.	In his letter No. 296, dated 2nd June 1864, submitted to Government with the Consulting Engineer's endorsement No. 18 of the 7th idem, the present Agent promised to send in the explanation at an early date.
965	6th April 1864.	Calls attention to the above Order.	

*Proceedings of the Madras Government, Public Works Department,
23rd July 1864.*

List of the Orders of Government, &c.—(Continued.)

No.	Date.	Subject.	Remarks.
3,117	26th October 1863.	Paragraph 3 directs to submit Supplemental Estimates for certain works.	The Estimate for the first 17½ miles of the canal has been sanctioned and those for the other works noticed have not been received as yet. The Agent's attention was called to their early submission in letter No. 679, dated 25th April 1864.
3,608	7th December 1863.	Paragraph 3 requests to report in what manner the expenditure in the Bellary Division is to be adjusted as the works there do not form part of the Tumbuddra scheme.	In letter No. 1,750, dated 16th December 1863, copy of which was submitted to Government with the Consulting Engineer's endorsement No. 122 of the 17th December 1863, the Agent informed that a reference on the subject was made to the Board, and a reminder was sent on the 8th June 1864, No. 61.
40	6th January 1864.	Paragraph 2 requests the Chief Engineer's opinion on the Consulting Engineer's proposal to strengthen the Somaishweram Anicut by an additional row of walls.	Reference made to the Chief Engineer, dated 20th April 1864, and a reminder has now been sent.
889 1,173	31st March 1864. 25th April "	Requests to submit Plans and Estimate for the remaining portion of the 10th section.	Reference made to the Agent on the 4th May 1864, No. 2; the Chief Engineer has since applied for additional Establishment, and the subject will be laid before Government in a few days.
209	20th January 1864.	Requests the Consulting Engineer to make arrangements with Colonel Cotton, the Government Superintending Engineer and the Collector for a series of experiments as to the quantity of water required per acre.	References were made on the 24th February 1864, to the Superintending Engineers of the 2nd and 3rd Divisions and the Chief Engineer of the Company, the reply of the first has been received and those of the other two Officers have not been received as yet.
882	31st March 1864.	Paragraph 5, requests to submit Estimate for the cost of the approaches to the Hindry Aqueduct if the same has not been included in any sanctioned Estimates.	Reference made to the Agent on the 30th April 1864, No. 698.
1,236	29th April 1864.	Paragraph 1, pending the receipt of the fuller explanation required from the Chief Engineer regarding the supplemental Estimate of the Soonkasala Anicut, sanctions an advance of Rupees 1,50,000 for that work.	The particulars called for have not been received as yet, from the Chief Engineer.
1,399	13th May 1864.	Calls for the Agent's Report on the result of the stock taking of the Company's Stores for the year ended 30th April 1863.	Reference made to the Agent on the 17th May 1864, No. 42.

1863
1058 28 April Requests to submit for the sanction of Government revised Estimates for the Nellore Works

1863
2668 15 September Para 7 - Requests to submit for the sanction of Government supplemental Estimates for the works recommended in paras 19, 21, and 25 of the Consulting Engineer's Report dated 18th August 1863.

1864
679 30 March Declines to pass the sum of Rs 40382-6-7 spent without sanction in the purchase of stores and requests explanation for the same.

965 6 April Calls attention to the above Order.

1863
3117 26 October Para 3 - Directs to submit supplemental Estimates for certain works.

1863
3608 7 Dec^r Para 3 - Requests to report in what manner the expenditure in the Bellary D^m is to be adjusted as the works there do not form part of the Tumkur-dra Scheme.

practice of selling stores in stock; no reply to this has been received as yet from the Agent.

Plan and Estimate for the first four ~~1st three~~ miles were received in April 1864 ~~intimation~~ ^{and returned provision;} has been given that the plans have been despatched to this office but they have not yet arrived. Estimate for the additional work above Kurnool has been sanctioned, and those for the works below Kurnool have not yet been received.

In his letter N^o 296 dated 2nd June 1864 submitted to Gov^t with the Consulting Engineer's endorsement A^o 18 of the 7th Idem, the present Agent promised to send in the explanation at an early date.

The Estimate for the 1st 17^{1/2} miles of the canal has been sanctioned and those for the other works noticed have not been received as yet. The Agent's attention was called to their early submission in letter N^o 679 dated 25th April 1864.

In letter N^o 1750 dated 16th December 1863 copy of which was submitted to Government with the Consulting Engineer's endorsement N^o 122 of the 17th December 1863, the Agent

1399 13th May 1864

Call for the Agents Report on the result of the stock taking of the Compa^ys stores for the year ended 30th April 1863.

Reference made to the Agent on the 17th May 1864 No 42.

1489 21 May

Forwards for communication to the Chief Engineer copies of papers relating to the Maury Tank and requests their return.

Forwarded to the Agent on the 6th June 1864 and not yet returned.

1540 27 May 1864

Para 5 - Directs the Consulting Engineer to see that a bridge is provided for crossing the canal near Gorapue

Para 9 - Requests to call upon the Chief Engineer to cause the short road proposed by the collector of Kurnool for preserving drive in that Town to be made.

Reference made to the Agent on the 7th June 1864.

77 20 June

Call for certain original documents for the purpose of taking copies for transmission to the Board

Will be forwarded immediately.

33 7th Jan^{ry} 1857

Papers relating to the proposed irrigation and navigation canal

Vide Remark in the List for the half year ending 30th June 1861 and para 5 of the

103 15th

Bellary transferred from the List of D. P. W.

Govt Pro: thereon N^o 1488 of 7th August 1861.

1287 3rd July

Consulting Engineer's office Irrigation & Canal Co. Canal Improvement.

August 1861.

2nd July 1864

Consulting Engineer's office Irrigation & Canal Co. Canal Improvement.

Valentignier Captain R.E. Consulting Engineer for Irrigation & Canal Co.

To The Secretary to Government D. P. W.

C. P. W.

707 1864 Depo
to. of Aug 6
from J. H. 2037

The Com. Engineer del.

To The Secy. to Government 8 P.M.
Chepauk
Madras

Dated 2 July. } 1864
R.D. 8-11

210, 2124 - 23rd July 1864

List of the Orders of
Government remaining un-
disputed of up to 30 June
1864.

70432

with a order

The ^{several} Proceedings
of Government ~~should~~ ^{should}
~~be entered in future~~

be entered in future
Returns in the number
in which they were
issued.

The Surgeon
will be requested to submit
early replies to the orders
noted in the margin,
which, it is observed,
are of long standing.

J. C.	753.	12 th April	1862
"	825	1 st Dec.	1863
"	3318	14 Nov.	1863
"	3117.	26 Oct.	1862

A Statement of the
periodical returns rendered
by the Consulting Engineer
shew