

(1) Number of pages _____

(2) Date of repair 12-10-1962

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	2612	Press Mis.
171-172		
Dated	9-9-	18 62.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
9th September 1864.*

No. 171. Read the following letter from Colonel A. J. M. BOILEAU, R. E. Superintending Engineer, 4th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Camp, Arcot, 31st August 1864, No. 2,575 :—

SIR,

- 1 Abstract Estimate.
- 1 Comparative Statement.

1. In G. O. No. 355, dated 11th February 1863, sanction was given to an Estimate Rupees 1,200, for strengthening the bund and

adding a sluice to the Kuppureddy Tangle in the Chittoor Taluq, North Arcot. Strangely enough no provision was made therein for raising the bund, though it is now found that such work is absolutely necessary; Captain Chrystie has therefore furnished a supplemental estimate, Rupees 620, to supply the omission, which I have now the honor to submit for sanction together with the prescribed comparative Statement. It allows for making the top of the Tank bank two yards higher than high water mark, and as it is very desirable that the work should be completed this year, I recommend that authority be given for its execution from the sum, Rupees 40,000, allowed in the Budget for works connected with the Poiney project, of which the tank in question forms a part.

2. The expenditure under the original estimate amounted to Rupees 1,201-1-9 up to the 30th April last, since when there has been no outlay.

No. 172. ORDER THEREON, 9th September 1864, No. 2,612.

1. Under the explanation afforded, the Governor in Council sanctions the supplemental Estimate, amounting to Rupees 620, for raising the bund of the Kuppureddy Tangle in the North Arcot District.

2. The work may be proceeded with from the Budget allotment for the Poiney project.
(True Extract.)

(Signed) J. H. M. SHAW STEWART, Major, R. E.,
Deputy Secretary to Government.

To the Superintending Engineer, 4th Division, with two enclosures.
" Accountant General.
" Controller of Public Works Accounts.

Exd. S. T. Augustin.

2 yards higher than H. W. M.; and as it is

very

No. 2575-

Superintg. Engrs. Office S. D.
Camp Arcot
31st. August 1864.

From,

Colonel A. J. M. Boileau R. E.
Superintending Engineer S. D.

Public

To,

Colonel C. A. Orr R. E.
Secretary to Government P. W. D.

Sir,

Enclosures

In L. O. No. 355 dated 11th.

1. Abstract Estimate

1. Comparative
Statement.

February 1863, sanction was given to an estimate
Rupees 1230, for strengthening the bund and
adding a sluice to the Kuppureddy Tangle
in the Chittoor Talook, North Arcot. Strangely
enough no provision was made therein for raising
the bund, though it is now found that such
work is absolutely necessary, Captain Chrystie
has therefore furnished a supplemental estimate,
Rupees 620, to supply the omission, which
I have now the honor to submit for sanction
together with the prescribed Comparative Statement.
It allows for making the top of the Bank Bank
2 yards higher than H. W. M., and as it is

very

very desirable that the work should be completed
this year. I recommend that authority be given
for its execution from the sum Rupees 40000
allowed in the Budget for works connected with
the Poiney Project, of which the Tank in question
forms a part.

The expenditure under the
original estimate amounted to Rupees 1201-1-9
up to the 30th April last, since when there has
been no outlay. —

Sup^y Engrs Office S^r M^r } I have the honor to be
Camp Arcot } Sir
31st August 1861. } Your Most Obedient Servant

A. Mearns Col^l. R. E.
Sup^y Engrs S^r M^r

To,
Colonel G. A. O'Connell R. E.
Secretary to Government P. W. D.

31/8/61
No. 2612
Under the explanation afforded,
the Governor in Council sanctions the
Supplemental Estimate amounting to
Rs. 620, for raising the bund of the
Kappureddy tangle in the North Arcot
District. The work may be proceeded
with from the Budget allotment
for the Poiney Project.

To The Superintg Engrs S^r M^r with two inclosures of 22
" " Accountant General S^r M^r 4
" " Controller of P. W. Accounts S^r M^r 4
Chepenth 9th Sept 1861 } 12th September

1864 Date
No. of Jan. Receipt
No 3584

From,
The Supp. Engineer, H. B.
To The Secretary to Gov. P. M. D.

Dated 31st August
Recd. 2 Sept. 1864.

82

No 2575

Submits for sanction
supplemental Est. No 620 for
raising the level of the roof pa-
reddy Tangle, the works having
by oversight been omitted in
the original Estimate sanctioned
in G. O. No 355 of 11th Feb'y/63.

etc, 2612-9th Sept'r/64

With an Order

No 171. 172