

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Police* **DEPARTMENT.**G.O. No. *5*

Press

Mis.

Dated *4**18***Not to be folded or roughly handled**

*Proceedings of the Madras Government, Public Works Department,
4th November 1864.*

No. 88. Read the following letter from Colonel A. J. M. BOILEAU, R. E., Superintending Engineer, 4th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Madras, 22nd October 1864, No. 3,647:—

SIR,

1 Abstract estimate.

1. I have the honor to submit, for the sanction of Government, an estimate amounting to Rupees 3,400 for widening and deepening the Tákkolam channel in the Wallajah Táluq, North Arcot District.

2. At present the channel is very narrow and choked with rock, and if its improvement is not shortly attended to, the cultivation dependent thereon, will be most seriously affected.

3. The average extent of land irrigated during the last five years is 406 acres, assessed at Rupees 2,941, of which Rupees 2,212 have been collected. The Collector has approved of the proposed works, and I am informed by the Acting Collector now in charge of the District that their execution will result in an increase in the revenue of Rupees 1,814.

4. Under these circumstances I recommend that the accompanying estimate, Rupees 3,400, be sanctioned for execution from the savings which will be effected on this year's allotment for the undermentioned work:—

Works.	Amount of estimate.	No. and date of sanction.	Probable expenditure in 1864-65.	Allotment for 1864-65.	Probable savings on allotment.	Portion of saving now proposed to be appropriated.
	RS.	No.	RS.	RS.	RS.	RS.
Alterations and additions to Horse Artillery Lines at Saint Thomas Mount to provide accommodation for two Batteries.	85,100	No. 120, dated 13th January 1864.	73,100	85,100	12,000	3,400

5. It was confidently expected that this work would have been completed this year but owing to the difficulty experienced in getting bricks it is now found that it will not be possible to expend the whole allotment Rupees 85,100 by the 30th April next.

No. 89. ORDER THEREON, 4th November 1864, No. 3,174.

1. On the recommendation of the Superintending Engineer, 4th Division, the Governor in Council sanctions the estimate amounting to Rupees 3,400, for widening and deepening the Tákkolam channel, in the North Arcot District.

2. The sanction of the Government of India will be requested to the transfer of fund recommended in paragraph 4. In the meantime, the work may be proceeded with.

3. Ordered that the following letter be sent:—
(Here enter No. 3,175, dated 4th November 1864)

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division.

" Accountant General.

" Controller of Public Works Accounts.

Exd. S. T. Augustin.

PUBLIC WORKS DEPARTMENT.

Public.

FORT SAINT GEORGE,

4th November 1864.

No. 90.

No. 3,175.

From

COLONEL C. A. ORR, R. E.,

Secretary to the Government of Fort Saint George, P. W. D.,

To

The Secretary to the Government of India, Public Works Department.

SIR,

1. In forwarding copy of the Proceedings of the Madras Government marginally noted, I am directed to request the sanction of the Government of India to the diversion of a sum of Rs. 3,400 from the Budget allotment marginally noted, to the work mentioned below:—

Procs. of Govt. dated 4th November 1864, Nos. 88, 89.

Alterations and additions to the Horse Artillery Lines at Saint Thomas' Mount, Madras District, to provide accommodation for two Batteries complete. Item 16, Rupees 85,100

Widening and deepening the Takkolam channel in the North Arcot District, estimate Rupees 3,400.

2. In anticipation of sanction, the Superintending Engineer has been instructed to proceed with the work, as it is urgently required.

I have the honor to be,

Sir,

Your most obedient servant,

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

Exd. S. T. Augustin.

N^o 3647.

Superint^y. Engrs. Office & D^y.
Madras 22^d October 1864

From,

Colonel A. J. M. Baileau P. E.
Superintending Engineer S^t. D^y.

To,

Colonel G. A. Orr P. E.
Secretary to Government P. W. D.

Public.

Sir,

I have the honor to submit for the sanction of Government an Estimate amounting to Rupees 3400 for widening and deepening the Pakkalam Channel in the Mallajah Taluk, North Arcot District.

2 At present the Channel is very narrow and choked with rock, and if its improvement is not shortly attended to, the cultivation dependent thereon, will be most seriously affected.

3 The average extent of land irrigated during the last 5 years is 406 acres assessed at Rupees 2941 of which Rupees 2212 have been collected. The Collector has approved of the proposed works, and I am informed

informed by the Acting Collector now in charge of the District that their execution will result in an increase in the Revenue of Papees 1814.

4 Under these circumstances I recommend that the accompanying Estimate Papees 3,400, be sanctioned for execution from the savings which will be effected in this year's allotment for the undermentioned work.

Alterations and additions to Horse Artillery Lines at Saint Thomas Mount to provide accommodation for two Batteries. —	Amount of Estimate.	No. and date of sanction.	Probable expenditure in 1864/65.	Allotment for 1864/65.	Probable savings on allotment.	Portion of saving now proposed to be appropriated.
	85,100	No. 120 dated 13 th January 1864.	73,100	85,100	12,000	3,400

5 It was confidently expected that this work would have been completed this year but owing to the difficulty experienced in getting bricks it is now found that it will not be possible to expend the whole allotment Papees 85,100 until the 30th April next.

Chf & Engr's Office
 A. M. D.
 Madras 22nd October 1864

I have the honor to be
 Sir
 Your Most Obedient St.
 A. Bouleau Colonel R.E.
 Chf & Engr. A. M. D.

Public Works Department
No. 3174

Proceedings of the Madras Government
Under date the 4th October 1864

Read the following

From The Sup^r Eng^r H. D.

Submits for sanction

Estimate Rs. 3,400 for deepening

Takkolam Channel in the Malabar

Taluk.

M.E. 22nd October 1864

In the recom:
mendation of the Super:
intending Engineer 4th
Divⁿ, the Governor in
Council sanction the
Estimate amounting to
Rupees 3,400, for widen:
ing and deepening the
Takkolam Channel
in the North Coast
District.

The

92/12/1864
Pro of Govt for sanction
of the Sup^r Eng^r 14th Divⁿ
The Secy to Govt P.W.D.

Dated 22nd October 1864.
No. 21

Sl. No. 3647.

Submits for sanction
Estimate Rs. 3,400 for deepening
Takkolam Channel in
the Malabar Taluk.

22/3/1864-12/12/1864

No. 58.

22/3/1864-12/12/1864

2. The sanction of the Government of India will be requested to the transfer of funds recommended in para 1. In the meantime the work may be proceeded with.

Ordered that the following letter be sent.

To The Secretary to the Govt of India P/A

Sir In forwarding copy of the Proceedings of the Madras Government marginally noted

Recd 1st Dec 1881
 Secy Genl.
 Work order P/A cet 13
 Dated 5th November

Alterations and additions to the three cutting lines at Saint Thomas Mount, Madras District to provide accommodation for two Batteries complete. Item 16 — 85,100

am directed to request the sanction of the Govt of India to the diversion of a sum of Rs 3,400 from the Budget allotment marginally noted, to the work mentioned below

Widening and deepening the Takkadam Channel in the North Crook District — Estimate — Rs — 3,400.

In anticipation of sanction, the Superintending Engineer has been instructed to proceed with the work, as it is urgently required.

Chepauk
 14th Nov 1881

[Signature]
 Secy to Govt

Nov 1864 2nd after
Pro: of Govt for Nov.

No 3174
3175
Pro: of the Mahood
D/4 Nov 7/64

Letter from the
Supt Engineer
Submitting an Estimate
of Rd \$400 for
widening & deepening
the T. P. Road in
channels in the St.
Pier District.

Nov 88 89.490