

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***public works* **DEPARTMENT.**

G.O. No.	40	Press
		Mis.
85-86.		
Dated	6-1-	1866.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
6th January 1864.*

No. 85. Read the following letter from Colonel S. O. E. LUDLOW, Consulting Engineer for Irrigation and Canal Company, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Saint Thomé, 18th December 1863, No. 123:—

SIR,

1. I have the honor to forward a Supplemental Estimate* received from the Chief Engineer through the Agent†, amounting after correction to Rupees 16,472 for the Somaisweram Anicut.

2. This additional Estimate is rendered necessary in consequence of the bed of the river being now found deeper by two feet than it was when the work was originally planned two years ago, a change which necessitates a corresponding addition to the height of the work and alteration in the section.

3. The original and revised sections are herewith forwarded, and considering the greatly increased width of the latter, it appears to me that it would be advisable to strengthen the work by an additional row of wells. The cost of this would be Rupees 12,998‡ making with the Chief Engineer's Supplemental Estimate a total increase of Rupees 29,470 above, the amount of Rupees 1,33,000, originally sanctioned§ for the work.

4. I beg therefore to solicit the sanction of Government to an additional sum of Rupees 29,470 for this work. If the Chief Engineer should be of opinion that the additional row of wells is unnecessary, he should have the option of omitting them.

No. 86. ORDER THEREON, 6th January 1864, No. 40.

1. Under the explanation afforded, and on the recommendation of the Consulting Engineer, the Governor in Council sanctions the Supplemental Estimate submitted with this letter, amounting in the aggregate to Rupees 29,470, for the Anicut across the Pennair at Somaisweram.

2. The Chief Engineer's opinion, if adverse to the proposal to strengthen the Anicut by an additional row of wells, should be submitted to Government in due course.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Consulting Engineer Irrigation and Canal Company.

„ Agent for do. do.
„ Secretary and Treasurer Bank of Madras.

No 123

From

Consulting Engineer
Irrigation & Canal Co.
St. Louis 18th Dec. 1863

The Consulting Engineer for
Irrigation & Canal Co.
To Colonel C. A. Orr & Co

Secretary to Government of Mo
Chepach

I have the honor to forward a supple-
mental estimate received from the Chief Eng^r
through the Agent, amounting after correction
to Rupees 16,472 for the Sonastera and Sunicut

2. This additional estimate is rendered
necessary in consequence of the bed of the
river being now found deeper by two feet than
it was when the work was originally planned
two years ago, a change which necessitates
a corresponding addition to the height
of the work and alteration in the section.

3. The original & revised sections are here-
with forwarded & considering the greatly
increased width of the latter, it appears to me
that it would be advisable to strengthen the
work by an additional row of walls. The cost
of this would be Rs 12,998 making with the
Chief Engineer's supplemental estimate a
total increase of Rs 29,470 above the amount
of Rs 13,200 originally sanctioned for the
work.

* A

Letter No. 15522
of 21 Nov/63.

Estimate B

*
Good Proceedings
No. 78 of 13 Jan'y/63.

J.

4 They therefore to solicit the sanction
of government to an additional sum of Rs 29470
for this work. If the Chief Engineer should
be of opinion, that the additional row of
wells is unnecessary he should have the op-
tion of omitting them.

I have the honor to be
Sir

Your most obedt Servt

J. J. Madam
Consulting Eng^r for 1864

Comd
Bt

Collyer & Nollan to England
of 20: February, 1864.

Dr. 1863 & 1864
of 20: of 1863 & 1864
of 20: of 1863 & 1864

From
The Lord: Aug. 2^d for
To J. B. Co.
The Secretary to the
of 20: of 1863 & 1864

Date of 1863 & 1864
of 20: of 1863 & 1864
of 20: of 1863 & 1864
of 20: of 1863 & 1864

Submits to the
of 20: of 1863 & 1864
of 20: of 1863 & 1864

of 20: of 1863 & 1864
of 20: of 1863 & 1864
of 20: of 1863 & 1864

of 20: of 1863 & 1864
of 20: of 1863 & 1864
of 20: of 1863 & 1864

of 20: of 1863 & 1864
of 20: of 1863 & 1864
of 20: of 1863 & 1864

of 20: of 1863 & 1864
of 20: of 1863 & 1864
of 20: of 1863 & 1864

of 20: of 1863 & 1864
of 20: of 1863 & 1864
of 20: of 1863 & 1864

of 20: of 1863 & 1864
of 20: of 1863 & 1864
of 20: of 1863 & 1864