

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works. DEPARTMENT.

G.O. No. 3585.

Press
~~Min.~~

306-307.

Dated 15-12-1964.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
15th December 1864.*

No. 306. Read the following letter from Captain J. MULLINS, R. E., Consulting Engineer for Irrigation and Canal Company, to Colonel C. A. ORR, R. E., Secretary to Government, Department of Public Works, dated Madras, 3rd December 1864, No. 164 :—

SIR,

1. The Agent and Manager has transmitted to me land plans and schedules for land required on the altered part of the 8th Section of the Main Canal, from the 140th to 143rd miles, but as this alteration has not been submitted for the formal sanction of Government, and I am authorized to pass applications for land only for sanctioned works, I have the honor to request the orders of Government thereupon.

No. 65, 5th August, paragraph 2.
,, 93, 9th September, „ 2.

2. In my letters as per margin the alteration of this part of the canal was noticed. I have inspected the new line, and know of no

objection to its adoption; and as the continuation of the new line in the 9th Section has been approved, I would recommend that authority for making over the land may be given. At the same time it is necessary that the usual information regarding the works to be executed on the line should be furnished by the Chief Engineer, and he will be requested, through the Agent, to forward plans and estimates, and to state what part of the amount sanctioned for the 8th Section, as originally designed, will be superseded by the new arrangements.

No. 307. ORDER THEREON, 15th December 1864,* No. 3,585.
The Government sanction the proposed alteration in the 8th Section of the Main Canal.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Consulting Engineer for Irrigation and Canal Company.
,, Manager for do. do.

Exd. S. T. Augustin.

28th Sept. 1864
Copy in a letter to Englund
25th January 1865 No. 10.

W. H. Dwyer
Prop. of Govt. of Dec. 1864
The Consulting Engineer,
L. The Secretary to Government.
D. P. W.

The Govt. sanction the proposed
alteration in the 8th section of the Main Canal.

W. H. Dwyer
To the Govt. Engrs 1864
Manager
Dec 15th 1864

Dated 3rd
Received 5th December 1864

Requests authority for
making over the land required
on the altered part of the 8th
Section of the Main Canal from
140 to 143 miles.

With an order
C. 3583-15th Dec 1864

C. 3583-15th Dec 1864