

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***public works* **DEPARTMENT.**

G.O. No.	1061	Press Mis.
346-348		
Dated	16-11-1866	

Not to be folded or roughly handled

75

*Proceedings of the Madras Government, Public Works Department,
14th April 1864.*

Read the following :—

No. 316. Proceedings of the Madras Government in the Military Department.

Communicating to the Commander-in-Chief letter from the Government of India stating that it is satisfied, with reference to the Artillery force which has been for many years past located at Bellary, that a second Battery is not required at that station, and should be withdrawn in the event of a reduction in the Artillery of the Madras Presidency being decided on. } (Here enter 11th March 1864, No. 819.)

No. 347. Proceedings of the Madras Government in the Military Department.

Passing Orders on the Proceedings Public Works Department referring a Comparative Statement showing the excess of the revised over the original Estimates for auxiliary buildings for the use of the Royal Artillery at Bellary. } (Here enter 6th April 1864, No. 1,143.) X

No. 348. ORDER THEREON, 14th April 1864, No. 1,061.

1. The Proceedings in the Military Department recorded above will be communicated to the Superintending Engineer, 3rd Division, for information and guidance.

2. In accordance with paragraph 3 of the second of the foregoing Orders, Colonel Hemery will be requested, in communication with the Quarter Master General, to prepare and submit without delay revised Plans and Estimates for the sanction of Government.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division.

„ Controller and Auditor of Public Works Accounts.

„ Accountant General.

Exd. S. T. Augustin.

5 E

3 E

**MILITARY DEPARTMENT.
PROCEEDINGS OF THE MADRAS GOVERNMENT.**

Read the following letter:—

From the Secretary to the Government of India, Military Department, Fort William, 20th February 1864, No. 663; to the Secretary to Government, Military Department, Madras.

With reference to the letter from your Office, No. 2877, dated 8th September, I am to acquaint you, for the information of His Excellency the Governor in Council, that the Right Honorable the Governor General in Council is satisfied, with reference to the Artillery Force which has been for many years past located at Bellary, that a second Battery is not required at that Station, and should be withdrawn in the event of a reduction in the Artillery of the Madras Presidency being decided on.

ORDER, No. 849, 11th March 1864.

Communicated to the Commander-in-Chief, with reference to Proceedings of Government, No. 2876, dated 8th September 1863.

(True Extract)

Michael
Secretary to Government

To the Quarter Master General.
Adjutant General.

„ Public Works Department. *With 20 spare copies*
„ Controller of Military Finance.
„ Insp. Genl. of Ordnance, } for information.
„ Judicial Department,

Exd. W. Regel.

[Statement

On

MILITARY DEPARTMENT.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following papers :—

Proceedings of the Madras Government, Public Works Department.

Referring to the Military Department a Comparative Statement shewing the excess of the revised over the original Estimates for auxiliary Buildings for the use of the Royal Artillery at Bellary. } Here enter 10th March 1864, No. 732.

Joseph W. Lee

[Statement

Comparative Statement shewing the sanctioned and revised amounts of the works in construction for the use of the two Batteries, and Infantry at Bellary and Ramandroog as called for by Government, No. 360 dated 3rd February 1864.

No.	Name of Work.	Amount of sanctioned Estimate.	Present state.	Amount of revised Estimate.	Probable excess.	Saving.	Remarks.
<i>For the use of No. 5 Battery.</i>							
1	Gun Shed.....	1,560	Built.....	1,560	...	...	This amount includes square slabs in lieu of rough stone flooring &c.
2	Store and Harness Room.....	4,880	Building.....	5,130	250	...	This amount includes square slabs in lieu of rough stone flooring.
3	Artificers' Shed.....	460	Built.....	460	...	...	Auggerwood in lieu of Palmyrah roofing.
4	School Room.....	2,600	Building.....	3,700	1,100	...	
5	Skittle Alley.....	600	Built.....	600	...	...	
6	Sick Stables.....	2,050	Do.	2,050	...	...	
7	Gram-boiling Shed.....	650	Do.	650	...	...	
8	Drainage Channels.....	1,800	Do.	1,800	...	...	
9	For 16 married men's Quarters.....	8,000	Foundation sinking.....	17,810	9,810	...	Deferred.
10	" 9 Non-Commissioned Officers' Quarters.....	7,830	Do.	15,190	7,360	...	Revised as per orders of Government. Revised Estimates approved in Order No. 135, Military Department, dated 14th January 1864.
	Reading Room Library, &c.....	5,460	Building.....	8,055	2,595	...	This amount includes square slabs in lieu of rough stone flooring, Auggerwood in lieu of Palmyrah roofing, Pannelled in lieu of Batten Doors, &c.
<i>For the use of D. Battery.</i>							
1	Alterations to the old Garrison Hospital	1,690	Building.....	1,690	...	...	Deferred.
2	Skittle Alley.....	600	Built.....	600	...	...	
3	Canteen.....	1,460	Building.....	1,460	...	...	
4	For 16 married men's Quarters.....	8,000	Do.	17,810	9,810	...	Revised as per Order of Government.
5	" 9 Non-Commissioned Officers' Quarters.....	7,830	Do.	15,190	7,360	...	Same as No. 5 Battery Reading-room &c.
6	Reading Room &c.....	5,460	Do.	8,055	2,595	...	Deferred.
7	Apothecary's Quarters.....	2,800	Do.	2,800	...	...	This saving will be effected by using the materials of the old sick Stables.
	Sick Stables.....	2,050	Do.	2,050	...	600	Deferred.
	Gram-boiling Shed.....	650	Do.	650	...	...	
	Hospital Serjeant's Quarters.....	2,090	Do.	2,090	...	...	
	For the use of Infantry.						
	Reading Room &c., at Bellary...	8,160	Building.....	12,004	3,844	...	Same as 2 Batteries' Reading-rooms &c.
	Do. do. for Con-	2,780	Do.	2,780	...	...	Deferred.
	valescent at Ramandroog.....						
	Total.....	78,960		1,23,684	44,724	600 44,124	Net excess

(Signed) J. F. FISCHER, Captain, R. E.,
Executive Engineer 1st Class.

EXECUTIVE ENGINEER'S OFFICE,
BELLARY, 19th February 1864.

ORDER, No. 1143, 6th April 1864.

The Governor in Council observes that it has been ruled by the Government of India in the event of any reduction taking place in the Artillery in this Presidency, the second Battery now at Bellary should be withdrawn.

2. Under these circumstances, the excess expenditure over the original Estimates on account of the additional Battery at that station need not be incurred. Such Buildings as are sufficiently advanced will, however, be completed; any others that may be indispensable being of a temporary construction only, and for which separate sanction must be obtained.

3. The Estimates will accordingly require further revision in communication with the Quarter Master General.

4. The above Order does not apply to the Buildings under construction for the accommodation of the Battery to be permanently stationed at Bellary, it resting with His Excellency the Commander-in-Chief to determine the description of Battery to be finally retained there, in event of any future reduction in that Arm.

(True Extract.)

M. M. M. M. M.
Deputy Secretary to Government.

To the Public Works Department. *With 20 spare Copies*
" Quarter Master General.
" Adjutant General, for information.

Exd. G. Rodrigues.

9E

MILITARY DEPARTMENT.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following papers :—

Proceedings of the Madras Government, Public
Works Department.

Referring to the Military Department a Com-
parative Statement shewing the excess of
the revised over the original Estimates for
auxiliary Buildings for the use of the
Royal Artillery at Bellary.

Here enter 10th March 1864, No. 732.

Pr:347

10th March 1864
P. of Govt. to Genl. Secy
10th March 1864

of Govt. in the

Military Department

Extract of 10th March

10th March 1864

10th March 1864

Copy sent to the
Genl. Secy. in the
original Estimate for
auxiliary Buildings for the
use of the Royal Artillery
at Bellary.

Comparative Statement shewing the sanctioned and revised amounts of the works in construction for the use of the two Batteries, and Infantry at Bellary and Ramandroog as called for by Government, No. 360 dated 3rd February 1864.

No.	Name of Work.	Amount of sanctioned Estimate.	Present state.	Amount of revised Estimate.	Probable excess.	Saving.	Remarks.
<i>For the use of No. 5 Battery.</i>							
1	Gun Shed.....	1,560	Built.....	1,560	...	...	This amount includes square slabs in lieu of rough stone flooring &c.
2	Store and Harness Room.....	4,880	Building.....	5,130	250	...	This amount includes square slabs in lieu of rough stone flooring.
3	Artificers' Shed.....	460	Built.....	460	...	...	Auggerwood in lieu of Palmyrah roofing.
4	School Room.....	2,600	Building.....	3,700	1,100	...	
5	Skittle Alley.....	600	Built.....	600	...	...	
6	Sick Stables.....	2,050	Do.	2,050	...	...	
7	Gram-boiling Shed.....	650	Do.	650	...	...	
8	Drainage Channels.....	1,300	Do.	1,300	...	...	
9	For 16 married men's Quarters.....	8,000	Foundation sinking.	17,810	9,810	...	Deferred.
10	" 9 Non-Commissioned Officers' Quarters.....	7,830	Do.	15,190	7,360	...	Revised as per orders of Government. Revised Estimates approved in Order No. 135, Military Department, dated 14th January 1864.
	Reading Room Library, &c.....	5,460	Building.....	8,055	2,595	...	This amount includes square slabs in lieu of rough stone flooring, Auggerwood in lieu of Palmyrah roofing, Pannelled in lieu of Batten Doors, &c.
<i>For the use of D. Battery.</i>							
1	Alterations to the old Garrison Hospital	1,690	Building.....	1,690	...	...	Deferred.
2	Skittle Alley.....	600	Built.....	600	...	...	
3	Canteen.....	1,460	Building.....	1,460	...	...	
4	For 16 married men's Quarters.....	8,000	Do.	17,810	9,810	...	
5	" 9 Non-Commissioned Officers' Quarters.....	7,830	Do.	15,190	7,360	...	Revised as per Order of Government
6	Reading Room &c.....	5,460	Do.	8,055	2,595	...	Same as No. 5 Battery Reading-room &c.
7	Apothecary's Quarters.....	2,800	Do.	2,800	...	...	Deferred.
	Sick Stables.....	2,050	Do.	2,050	...	600	This saving will be effected by using the materials of the old sick Stables.
	Gram-boiling Shed.....	650	Do.	650	...	...	Deferred.
	Hospital Serjeant's Quarters.....	2,090	Do.	2,090	...	...	
<i>For the use of Infantry.</i>							
	Reading Room &c., at Bellary...	8,160	Building.....	12,004	3,844	...	Same as 2 Batteries' Reading-rooms &c.
	Do. do. for Con- valescent at Ramandroog.....	2,780	Do.	2,780	...	...	Deferred.
	Total.....	78,960		1,23,684	44,724	600 44,124	Net excess

EXECUTIVE ENGINEER'S OFFICE,
BELLARY, 19th February 1864.

(Signed) J. F. FISCHER, Captain, R. E.,
Executive Engineer 1st Class.

ORDER, No. 1143, 6th April 1864.

The Governor in Council observes that it has been ruled by the Government of India in the event of any reduction taking place in the Artillery in this Presidency, the second Battery now at Bellary should be withdrawn.

2. Under these circumstances, the excess expenditure over the original Estimates on account of the *additional* Battery at that station need not be incurred. Such Buildings as are sufficiently advanced will, however, be completed; any others that may be indispensable being of a temporary construction only, and for which separate sanction must be obtained.

3. The Estimates will accordingly require further revision in communication with the Quarter Master General.

4. The above Order does not apply to the Buildings under construction for the accommodation of the Battery to be permanently stationed at Bellary, it resting with His Excellency the Commander-in-Chief to determine the description of Battery to be finally retained there, in event of any future reduction in that Arm.

(True Extract.)

Deputy Secretary to Government.

To the Public Works Department.

„ Quarter Master General.

„ Adjutant General, for information.

Exd. G. Rodrigues.

MILITARY DEPARTMENT.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following letter:—

From the Secretary to the Government of India, Military Department, Fort William, 20th February 1864, No. 663; to the Secretary to Government, Military Department, Madras.

With reference to the letter from your Office, No. 2377, dated 8th September, I am to acquaint you, for the information of His Excellency the Governor in Council, that the Right Honorable the Governor General in Council is satisfied, with reference to the Artillery Force which has been for many years past located at Bellary, that a second Battery is not required at that Station, and should be withdrawn in the event of a reduction in the Artillery of the Madras Presidency being decided on.

ORDER, No. 849, 11th March 1864.

Communicated to the Commander-in-Chief, with reference to Proceedings of Government, No. 2376, dated 8th September 1863.

(True Extract.)

To the Quarter Master General.

Secretary to Government.

- „ Adjutant General.
- „ Public Works Department.
- „ Controller of Military Finance.
- „ Insp. Genl. of Ordnance, } for information.
- „ Judicial Department.

Exd. W. Regel.

EXD. 1061 61 13 E P. N. D.

Proceedings of the Madras Government
Under date the 11th April 1864.

Read the following

Pro. of Govt in the Military Department

Communicating to the Commander
in-Chief Letter from the Govt of India
stating that it is satisfied with reference
to the Artillery Force which has been for
many years past located at Bellary, that a second Battery is not required
at that station, and should be with-
drawn in the event of a reduction in
the Artillery of the Madras Presidency
being decided on.

(Here enter 11th March 1864)

N^o 849

Pro. of Govt in the Military Dept.

Casting orders on the Pro. P. N. D.
referring a Comparative Statement
showing the excess of the revised over
the original Estimates for auxiliary
Buildings for the use of the Royal
Artillery at Bellary.

(Here enter 5th April 1864 N^o 1113)

The Proceedings
in the Military Dept.

recorded above will be

communicated to

the Superintendant 3rd

for information

and guidance.

In

In accordance
with para 3 of the
second of the forgo-
ing orders, Col.
Kinney will be requested
in communication
with the Quarter M-
ster to prepare and
submit without delay
revised plans and
estimates for the
sanction of Govt.

To
The Supergr. 3rd Bn.
Cont. 4th Div. Acella
A cella
Date 15th April

Lib 1525 F1143

2405

5

Sept 1864 Depts

Wm of Govt for App

1861

to the Coll out

2405

1861

Longy orders on

those of the 1861

a comparison of the

showing the

of the record over the

original & volumes

for reporting back.

and for the use of

the Regal Chilling

of Albany Comm

meant to the city

Aug 22 22 Division

22246 @ 228