

(1) Number of pages 20
(2) Date of repair 29. 9. 1942
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No.	1702	Press <u>Mr.</u>
233-234		
Dated	10-6-	1864.

Not to be folded or roughly handled

**Proceedings of the Madras Government, Public Works Department,
10th June 1864.**

No. 233. Read the following letter from Lieutenant-Colonel G. W. WALKER, R. E.,
Superintending Engineer, 7th Division, to Colonel C. A. ORR, R. E., Secretary to
Government, Department Public Works, dated Coimbatore, 27th May 1864, No. 10 :—

SIR,

1. In forwarding the Statement of unfinished works of the Canara District for the year
1863-64, I take the opportunity of submitting for sanction revised Estimates for the under-
mentioned bridges on the road below Munjerabad Ghât, viz. :—

Plan and Estimate.	1. Re-construction of the Cabbinhalla bridge...	Rs. 5,272
Estimate.	2. Conkerady bridge	2,260
Plan and Estimate.	3. New platform to Cujikar bridge	750

2. The first work is one for which an Estimate of Rupees 2,400 was sanctioned, and funds
allotted in G. O. No. 98 of 14th January 1863 for the re-construction of a new timber plat-
form ; but the monsoon of 1863-64 not only led to the necessity of re-building one abutment and
one pier from the foundations, but showed the propriety of raising the whole structure 4½ feet
for better security from floods. It is proposed also to face the up-stream cut-waters with granite.
These papers were not earlier submitted because from the difficulties of getting work done it
seemed likely that the funds already in hand would not be exceeded.

3. No. 2 is to cover an excess of Rupees 420 over the original sanction of Rupees 1,840
(portion of Rupees 9,040 in Government Order No. 2,134 of 6th September 1862), which is due
to deterioration of stone and to unadjusted advances to Stone-cutters, in the proportion of
Rupees 220 to the former and Rupees 200 to the latter cause, for which Lieutenant Fraser and
his Overseer Parthasarthy Naidoo are both liable without excuse. A considerable saving
(Rupees 673) was however effected by them in the construction of the Goletattoo bridge, the first
of the set comprised in this sanction, and I am inclined partly to attribute such saving and the
excess now reported to their having confused the accounts of the two works. As no excess will be
incurred on the gross original allotment I think leave may be given to write off the irrecoverable
advances to "profit and loss" and sanction be accorded for the revised amount.

4. The third work is one for entire re-construction, of which Government accorded a sanction
of Rupees 2,560 in their Order No. 2,816 of 24th November 1862. For this, by my advice, was
substituted a smaller work costing only Rupees 436 under a sanction conveyed in Government
Order No. 443 of 23rd February 1863. When last over the line with Lieutenant Filgate I
found that additional expenditure must necessarily be incurred for a new platform, which I
directed him to undertake from funds already at his disposal and for which I now request that
the sanction of Government may be accorded. The total expenditure incurred will have been
much less than half that which was originally contemplated and sanctioned.

No. 234. ORDER THEREON, 10th June 1864, No. 1,702.

1. Under the explanation afforded, the Government sanction the revised Estimate of
Rupees 5,272 for the bridge across the Cabinhalla river in the District of South Canara.

2. As regards the expenditure of Rupees 420 incurred in excess of the sanctioned Estimate
of Rupees 1,840 for the Conkerady bridge, the Government note the Superintending Engineer's
opinion that such excess is due in some measure to the accounts of the work having been con-
fused with those for the Goletattoo bridge, on which a considerable saving is shown to have been
effected. As the aggregate of the Estimates for these two bridges will not be exceeded, the
Government authorize the writing off of the sum of Rupees 420 to "profit and loss." This mode
of adjustment will render the sanction of the revised Estimate submitted, unnecessary.

3. The revised Estimate of Rupees 750 for the re-construction of the dilapidated bridge
over the Nulla a mile east of Upinangadi on the Munzerabad road, is sanctioned. It is observed
that Colonel Walker has authorized this work being undertaken from funds at Lieutenant

face the up stream abutment with granite
These papers were not earlier submitted because

**Proceedings of the Madras Government, Public Works Department,
10th June 1864.**

Filgate's disposal. Information should be furnished as to the particular allotments from which the necessary funds have been obtained. It will be observed on reference to the Orders noted in the margin, that savings on grants specifically made for works entered in the Budget, cannot be appropriated to works not originally included therein. The Superintending Engineer will, in replying to these Proceedings, report whether the diversion of the funds referred to or any portion thereof, was authorized subsequent to the promulgation of the orders in question.

4. The list of incomplete works submitted will be separately disposed of.]

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 7th Division.
,, Controller and Auditor of Public Works Accounts.
,, Accountant General.

Exd. S. T. Augustin.

1210
Superintending Eng's Office
P. Coimbatore 27 May 1864.
From,
Lieut. Col. G. H. Walker R. E.
Supt. Engineer Secunderabad
Colonel C. A. Orr R. E.
Secretary to Govt. S. P. W.

Sir,
In forwarding the Statement of
unfinished works of the Canara District for
the year 1863/64, I take the opportunity of sub-
mitting for sanction Revised Estimates for
the undermentioned Bridges on the Road below
Munrabad Chant, Viz:-

Plan & Estimate.

1. Reconstruction of the Cubbinholay
Bridge. ————— Rupees — 5272

Estimate.

2. Conkerady Bridge ————— " — 2260

Plan & Estimate.

3. New Platform to Mujikar Bridge — 750

The 1st work is one for which an Estimate
of Rupees 2400 was sanctioned, and funds
allotted, in G. O. No. 98 of 15th January 1863 for
the reconstruction of a New Timber Plat' form;
but the Monsoon of 1863/64 not only led to the
necessity of rebuilding one abutment & one Pier
from the foundations, but showed the proprie-
ty of raising the whole structure 4 1/2 feet for
better security from floods. It is proposed also
to face the up stream waterside with granite.
These papers were not earlier submitted because

from the difficulties of getting work done it
seemed likely that the funds already in hand
would not be sufficient.

No 2 is to cover an excess of Rupees 420
over the original sanction of Rupees 1340 (portion
of Rupees 940 in Government Order No 2134
of 6th September 1862), which is due to altera-
-tion of stone and to unexpected advances
to stone cutters, in the proportion of Rupees
220 to the former and Rupees 200 to the latter
cause for which Virutt Inker and his cousin
Parthasarathi Tailor are both liable without
excuse - a considerable saving (Rupees 575)
was however effected by them in the construc-
-tion of the Golehattos Bridge, the first of the
sort comprised in this sanction, and I am
inclined partly to attribute such saving
and the excess now reported to their having
confused the accounts of the 2 works - as
no excess will be incurred on the gross original
allotment I think there may be given to meet
off the irrecoverable remances to Profits and
and sanction be accorded for the Revised
amount.

The 3 work is one for future recon-
-struction of which Government accorded
a sanction of Rupees 2540 in their Order

5th
No 2816 of 24th November 1862 - for this, by
my adviser, was substituted a smaller work
costing only Rupees 436 under a sanction
conveyed in Govt. Order No 443 of 20th Feb. 63.
When last over the line with Virutt Tilgati
I found that additional expenditure must
necessarily be incurred for a new platform,
which I directed him to undertake from funds
already at his disposal, and for which
I now request that the sanction of Govt.
may be accorded - The total expenditure
incurred will have been much less than
half that which was originally contemplated
and sanctioned.

I have the honor to be
Sir
Your most Obedt. Servant

Wm. L. L. P.
Supp. Engineer 7th Division

Work. Constructing ^{of an arched} Cochran's Bridge on the 15th mile
of the road from Apinjanjary to Mungerabad.

Particulars of work.

Measurements

Le. L. B. *sententia*.

Foundations to 2 abutments	48	5	5	1200
Doth. to 4 wing walls	62	5	4	1240
Two abutments	44	3	4	528
Four wing walls	62	5	3 1/2	1085
	62	5 1/2	2 3/4	937 1/2
	62	5 1/2	2	632
Backing to Arch	36	3	3	324
Face walls	36	1	5	180
Blocking Courses	44	3 1/4	1 1/2	214 1/2
Lower retaining walls	124	1	1 1/2	186
Parapets	46	3	3	414
Laterite in chunam cft	124	2	3/4	186
One Arch laterite in chunam doth	34	1 3/4	21	717 1/2
Flooring rough granite in mud doth	23	25	3	1380
Centering				1550
Plastering under Arch	34	21		714
Doth. abutments	42	3		126
Doth. wing & face walls	80	15		1200
Parapets	248	2 1/2		620
Plastering with 1 coat of chunam				2660
Excavating				10696
Filling up wings & approaches				15740
Earthworks cubic feet				26436

Boston Lager beer
 Nankin
 10. Wang on 25th January

Chas. J. Fiske Little B.C.
Ag. & Co. v. Panama

1. Munroe Lieut. Col. R. E.

Pro: 14" July 1863 & 192-193

90 12 1844. 2000
 of 1000 lbs. of
 of 1000 lbs. of
 2440

He says, say it to you

de la chaux de la Grande Grange

Madras,

Dated 27.9.08

Recd 1 June 1864.

12/1902-1016 June/64
p. 11

Edith

of
downward constant of

Refined State of Union
 Bureau of Census for 1863/64

described in the
instructions of the
instructions of the

Brooklyn, N. Y. 1870

17283.

in bag can 16/100. 25.

in by way of 164 on 195

Revised

Abstract Estimate N^o 1863/64 913
South Canara

Works for constructing Lockroad Bridge on the 15th mile of the road from Upinangaz to Mungerabad.

Quantity	Description of work. Rate. Amt. Total	
7177 1/2	Subjeft of Latent in chunam per 100 ft 20 ..	1435 72
1247 1/2	Ditto of Archwork ditto ditto 20 ..	2494 4
1230	Ditto of rough granite in mud ditto 7 ..	861 7
1238	Ditto of centering ditto 6 ..	75 ..
2660	Subjeft of plastering per sq ft 3 ..	798 9
26133	Subjeft of earthwork per 100 ft 7 ..	1829 31
	Sundries &c ..	207 12 6
		2260 ..

Deduct amount of Estimate sanctioned in Govt. order N^o 2134 Dated 6th September 1862 } 1840 ..

Net amount now requiring sanction Rs 420 ..

Pro to Range Officer }
 & District }
 Bellanghery 23rd Jan'y 64 }
 Alex. J. H. L. S. M. E. L.
 S. G. Assistant Engineer
 South Canara

Wm. Walker Lieut. Col. R. E.
 Sup. Eng. 7th Division

Recd

Wm. Walker Lieut. Col. R. E.
 Sup. Eng. 7th Division

Abstract Estimate No. 4 of 1863/64

11.13

South Canara

Work Constructing a new similar platform over the Gudge River Bridge in the Mangarabad Road

Particulars of Work	Measurement				Amount
	sq	ft	in	to	
Gravel Road	32	8	1	12	257 51
Gravel	11	8	1	6	114
Gravel	7	8	1	12	60
Gravel	17	8	8	24	69
Gravel	17	3	4	14	30 33
Gravel	28	3	4	10	21 76
Gravel	3	3	15	20	5 8
Gravel	1	3	2	10	7 2
Gravel	64	8	1	2	10 18
Gravel	64	3	2	1	10 18
Gravel					517 28
Gravel					73 28
Gravel					591
Planting	64	17	1		136 76
Planting					27 34
Planting					164

Gravel

Total gravel and gravel

Total gravel and planting

Abstract Estimate No. 4 of 1863/64

South Canara

Work Constructing a new similar platform over the Gudge River Bridge in the Mangarabad Road

Quantity	Description of charges	Rate	Amount	Total
591	Gravel of good quality	12	664 14	
164	Gravel of good quality	16	225 8	
	Gravel and gravel		59 10	950
	Total Price			950
	Deduct value of old similar			200
	Net amount requiring similar			750

Public Works Office

South Canara

Coimbatore 20. 10. 1863

W. J. Frank

Assistant Engineer

Canara

Repairs

Detailed Estimate No. 1864/15

South Canara

Communications

1315

Work Rebuilding and Wrightening one Pier and one Abutment and Wrightening two Piers and one Abutment of the Cuddeholly Bridge

Particulars of Work.	Measurements			Costs
	L	B	H	
<u>Rebuilding</u>				
Rebuilding one Pier with Ditch	213 1/2	21 5	1	3120 3/4
Wrightening one Abutment	213 1/2	21 5	2	978 3/4
Rebuilding one Abutment	25	4 1/2	1	3138 3/4
Wrightening one Ditch	25	4 1/2	5 1/2	1533 3/4
Blocking Course to Pier	13	1	5 3	195 1/4
Ditch to Abutments & Wing walls	112 1/2	1 1/2		163 1/4
	3	5	5 1	75 1/4
	3	5	4 1	60 1/4
	6	5	5 1	151 1/4
	1	5	4 1	120 1/4
	3	5	3 1	115 1/4
	24	4 1/2	4 1/2	270 1/4
	6	5	3 1	90 1/4
	18	4 1/2	4 1/2	202 1/4
	27 1/2	4 1/2	4 1/2	611 3/4
	108 1/2	4 1/2	1	271 3/4
<u>Parapets</u>				918 3/4
<u>Total</u>	407 1/2			
Deduct for corners of Abutments to	128 1/4			138 1/4
Deduct for Cut granite facing to Cutwaters				858 3/4
<u>Total Estimate in Rupees</u>				635 1/4
<u>Painting</u>				58 1/4
Earth Work				5 1/4
Cut Granite facing to Cutwaters				
<u>Wood Work</u>				
Junglewood Brans	28	15 1/2	9 1/2	179 1/4
Planks	18	13 1/2	9 1/2	273 1/4
Ditto	9	13 1/2	9 1/2	91 1/4
Ditto	8 1/2	9	9 1/2	229 1/4
Ditto	17	4 1/2	3 1/2	718 1/4
Ditto	23	4 1/2	3 1/2	497 1/4
Ditto	3	4	3 1/2	116 1/4
Posts	4 1/2	11	3 1/2	73 1/4
Stake to Ditch	30 1/2	4	3	254 1/4
Crane rails	608	3	3	254 1/4
Lower Ditch				1554 2 1/4
<u>Carried over</u>				

1/2 (Division 1864)
 South Canara
 Off the bridge: 1/2 1/2 in
 the deep & wide stream
 dated 27.8.1864
 1864-10
 24440/64
 (The bridge is in a very
 bad state of repair and
 needs to be repaired
 & strengthened)

Brought over				150
Wastage				2237.3
Total Junglwood Cubic feet				1738
Plankings	152	11	17	32.3
Wastage				41
Total Junglwood Plankings Cubic feet				387

Post Office Office
 South Canara
 Camp Bellanur, 21st June 1885
 Alex. J. Heath Esq. Lieutenant R.E.
 Assistant Engineer South Canara

Repairs
Abstract Estimate No. of 1884/85.
South Canara
 Work. Rebuilding & heightening one pier & one Abutment & heightening two piers and one Abutment of the Cuddiholloy Bridge

Description of Charges	Rate	Amount	Total
5513 ² bullock of labour in Channarayana Concept	21	102.10.1	
1357 Soft of Coasting P. Exp.	1	63.9.1	
885 ² Cubic feet of Earth Work P. Exp.	2	10.4.4	
510 Cubic feet of best Granite P. Exp.	1.4	67.8.0	
708 2 of Good Junglwood	1.0	708.0.0	
387 2 of Plankings	1.4	483.12.0	
Chambers & Superintendence		485.14.6	5100
Total Expense			5100

Amount for Materials in hand and Balance of the same Govt Grant available

Net Amount requiring sanction Rupees 3000

Post Office Office
 South Canara
 Camp Bellanur, 21st June 1885
 Alex. J. Heath Esq. Lieutenant R.E.
 Assistant Engineer South Canara

Report to accompany an Estimate of Rupees 5100 for the restoration of the Cuddiholloy Bridge in the District of South Canara.

The foundations of the piers & Abutments being found it will be necessary to rebuild one pier & one Abutment entirely as per plan and to raise the remaining pier & Abutments to give the remaining piers & Abutments (now 15 feet high) 17 feet. Portions of the eastern wing walls will also have to be rebuilt and the retaining walls must be raised.

The stream cutwaters of the remaining pier having been a good deal damaged I think it will be necessary to face them with cut granite to a height of 17 feet the stream cutwaters of the new pier & of the Abutments must also be faced to the same height. The rate charged in the Estimate is that charged at Cuddiholloy last year.

The superintendence was estimated for separate last year & is now partly ready for this work. The balance of the sanction being part of the same Govt grant for 1882 is available for this work & has been allowed for accordingly.

Alex. J. Heath Esq. Lieutenant R.E.
 Assistant Engineer South Canara
 G. Walker Esq. Lieut. Col. R.E.
 Sup. Engr. 7th Div.

Public Works Dept
17.13

1702

Proceedings of the Madras Government
Under date the 10th June 1864

Read the following letter
from the Sup^r Insp^r Gen^l

Towards Statement of unfinished
works of South Canara District
for 1863/64 and submits 3 Estimates
for sanction of Cubbinholloy Pu-
-krady and Cajikar Bridges, Rs 272,
2260, + 750.

There enters 27th May 1864
No 10.

Under the explanation

afforded, the Government's sanction
the revised Estimate of Rs 272
for the Bridge across the Cabin-
halla river in the District of
South Canara.

As regards the expendi-
ture of Rs 420 incurred in
exp of the sanctioned Estimate
of Rs 1840 for the Conkerady
Bridge, the Government make the
Sup^r Engineer's opinion that
such exp is due in some measure
to the accounts of the work
having been confused with those
for the Golethakoo Bridge in which
a considerable saving is shown
to have been effected. As the

[Signature]

[Signature]

1702

of the

of the

of the

of the

of the

of the

of the

of the

of the

of the

was authorized ^{subsequent} ~~forward~~ to the promul-
-gation of the orders in question.

The list of Incomplete
works submitted will be separately
disposed of.

W.B.

aggregate of the estimates for
these two Bridges will not be
exceeded, the Govt. authorize the
setting off of the sum of Rs.
420 to Profit & Loss. This
mode of adjustment will render
the sanction of the revised estimate
submitted, unnecessary. -

The revised estimate
of Rs 700 for the reconstruction
of the dilapidated Bridge over
the Kulla a mile east of Epinian.
- gadi on the Mungerabad Road,
is sanctioned. It is observed that
Col. Walker has authorized this
work being undertaken from funds
at Lt. Selgadi's disposal. In-
- formation should be furnished
as to the particular allotments
from which the necessary funds
have been obtained. It will
be observed in reference to the
orders noted in the margin, that
savings on grants specifically made
for works entered in the Budget,
cannot be appropriated to works
not originally included therein. The
Supt. Engrs will, in replying
to these proceedings, report whether
the diversion of funds referred to
or any portion thereof.

G. O. 9th May 1904. 1340.

To
The Supt Engrs & Co
Cont & aud of NW accts
Act General
321
Deputy Commr

Wm. J. Webb & Son
No. 1 of Good & for Sale

18702

No. of the City of
No. of the City of

CP 2460/184

CP 283.204