

(1) Number of pages 8(2) Date of repair 18 11 50

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Public Works* **DEPARTMENT.**

G.O. No. 1170	Press Mis.
12. 13	
Dated 1 - 5 -	1865.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
1st May 1865.*

No. 12. Read the following letter from Captain A. S. MOBERLY, R. E.,
Superintending Engineer, 3rd Division, to Colonel C. A. ORR, R. E.,
Secretary to Government, Public Works Department, dated Camp, Madanapalli, 11th April 1865, No. 209 :—

SIR,
I have the honor to forward, for the sanction of Government, the accompanying Comparative Statement for "Constructing a building for the performance of Divine Services, &c," on the Ramandroog. The amount of the original estimate was Rupees 5,870, and was sanctioned in G. O. No. 1,371 of 12th May 1864, and that of the revised estimate is Rupees 7,810, the cause of increase is owing to the increased rates and the necessity of using Teak-wood.

No. 13. ORDER THEREON, 1st May 1865, No. 1,170.

CIVIL WORKS, No. 1.

Military Proceedings, 2nd May 1864, No. 1,475.
Public Works do., 12th " " " 1,371.

1. In the orders as per margin the Government sanctioned an estimate amounting to Rupees 5,870 for a building required for the performance of Divine Service on the Ramandroog. The Superintending Engineer now submits a revised estimate amounting to Rupees 7,810, exhibiting an increase over the original estimate of Rupees 1,940, or 33 per cent.

2. The causes of excess, which are stated to be (1) rise in prices and (2) the use of Teak for Nugger-wood, which was not procurable, are those which have been urged in the case of certain other works under construction in the District of Bellary, and for the reasons set forth in Proceedings of 28th February last, No. 560, the Government consider them to be unsatisfactory. Having already animadverted on the conduct of the Officer who prepared the first estimates, the Government sanction the revised estimate of Rupees 7,810 for the building under construction at Ramandroog.

3. The Superintending Engineer has omitted to mention what the outlay on this work has been up to date, and how the expenditure in excess of estimate has been met. This information should now be furnished.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division.
" Controller of Public Works Accounts.
" Accountant General.

Exd. S. T. Augustin.

No 209.

Supg: Engineer Office
Camp Akbarabad

From

11 April 1885

Captain A. S. Roberts, R.E.

Supg: Engineer, 3rd Division.

The Secretary to Government

Public Works Department.

Sir,

I have the honor to forward, for the sanction of Government, the accompanying Comparative Statement for "Constructing a Building for the performance of Divine Service &c" on the Ramandree. The amount of the original estimate was Rs. 5,870 and was sanctioned in L.O. No. 1371 of 12th May 1884. and that of the revised Estimate is Rs. 7,810: the cause of increase is owing to the increased rates and the necessity of using teakwood.

I have &c

A. S. Roberts Captain R.E.

Supg: Engineer

3rd Division.

12 May / June 1871.

To the 1885 Dept
From the 1885 Dept
The Supy. Engineer
3rd Division

2

The Secretary to Govt
P. W. Department.

No. 209.

Dated 11th
Recd. 18th April 1865.

E.I.

Forwards for the sanction
of Government a Comparative
Statement for Constructing
a Building for the performance
of Divine Service &c. Shewing
the difference in the estimated
and prevailing rates.

N^o 12

2-25th April 1865 or 28th

No. 1170-30th April 1865

Civil works Public Works Dept
5

No 1170

Proceedings of the Madras Government

Under date the 30th April 1865

Read the following

From the Superintending Engineer
3rd Div

Forwards for the sanction of
Government a Comparative State-
ment for Constructing a Building
for the performance of Divine Service &c.
Shewing the difference in the estimated
and prevailing rates.

Duly Pro. 2nd May 64 - 1475
P. W. Pro 12 Dec - 1371

For order 11th April 1865
No 209

For the orders as per
margin the Government sanction-
ed an estimate amounting to
Rs 5870 for a Building required
for the performance of Divine
Service in the Ramandiroo.
The Supy Engr now submits
a revised estimate amounting
to Rs 7810 exhibiting an
increase over the original es-
timate of Rs 1940, or 33 1/2 Cent.

The causes of exccp,
which are stated to be (1) rise
in prices & (2) the use of
teak for migger wood which
was not procurable, are those

which have been urged in
the case of certain other works
under construction in the District
of Bellary, & for the reasons
set forth in Pro. of 26 Feb.
last No 560, the Govt. consider
them to be unsatisfactory.

Having ^{already} annuladverted on
the conduct of the Officer who
prepared the first estimates, the
Govt. sanction the revised estimate
of Rs 7070 for the Building
under construction at Ramandray.

The Suptg. Engr. has
omitted to mention what the
outlay on this work has been
up to date, & how the expenditure
in excess of estimate has been
met. This information should
now be furnished.

C.P.

To The Suptg. Engr. & ²³ ~~the~~ comparative statement
Cont. of M. Accts. ²¹
Accts. General
Dated 2nd May

19.9^{5d}
1306

Dr. W. M. 1865 (Deposited)
Pro: of Govt for May
Chas. W. M.
Pro: of the Williams Govt
27th Sept. May 1865

50-0-0
Paid

The revised estimate
amounting to £ 7000 for
the construction of a
building for the performance
of Divine services & as
the Chamberlain of the
District. &c.

19.12.13.