

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 1727

Press
~~Mis.~~

525-526

Dated 21. 6. 1865.

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department
21st June 1865.

No. 525. Read the following letter from Captain A. S. MOBERLY, R. E., Superintending Engineer, 3rd Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Bellary, 1st June 1865, No. 27 :—

SIR,

In Order of Government No. 2,182 of 26th November 1861, sanction was granted for Rupees 1,160 for restoring the Matti Narredi tank in the Cuddapah District. In June last the work, whilst in progress, was breached, in consequence of a sudden and heavy fall of rain which brought so much water into the tank that the incomplete work was overtopped and destroyed. This circumstance was reported, but no orders were given regarding it. In March last it was brought to my notice that the balance of the estimate was insufficient to complete the work, and I therefore ordered a supplemental estimate to be prepared: the Acting Sub-Engineer has, however, prepared it as a revised estimate and deducted the amount of the former sanction, and I now have the honor to request that Government will sanction the amount of Rupees 582 from the sum allotted for repairs of tanks in the Cuddapah District.

1 Revised Estimate.

• On 19th June 1864, letter No. 82, from the Supervisor in charge of Royachoti Range.

No. 526. ORDER THEREON, 21st June 1865, No. 1,727.

CIVIL WORKS, No. 80.

Vide paragraph 26, Chapter V, of the Public Works Code.

1. The Government will defer passing orders on the revised estimate of Rupees 1,742 submitted with the foregoing letter, for restoring the Matti Narredi tank in the Cuddapah District, until furnished with the prescribed comparative Statement.
2. The original estimate for this work was sanctioned in G. O. No. 2,182, dated 26th November 1861, but no funds appear to have been allotted for it by Government up to the present date. The Superintending Engineer of the 3rd Division will accordingly be requested to report under what authority the work has been commenced, and what amount has been expended thereon up to the 30th April 1865. He will also explain from what source the outlay has been met.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division.

Exd. S. T. Augustin.

Superintending Engineer's Office
Bellary 1st June 1865.

N^o 27

From

Captain A. S. Moberly R.E.
Superintending Engineer 3rd Div.

To

The Secretary
To Government
P. W. D.

Sir

Enclosures 2

Revised Estimate

No 17 June 1864 letter
No 82 from the Secy
to the Govt of
Madras

In order of Government No 2182 of
26th November 1861, sanction was granted for
Rupees 1160 for restoring the Muthi Nairaddy
Tank in the Cuddapah District. In June last
the work, whilst in progress, was breached, in
consequence of a sudden and heavy fall of rain
which brought so much water into the tank
that the incomplete work was overtopped & destroyed.
This circumstance was reported, but no orders
were given regarding it. In March last it
was brought to my notice that the balance of
the estimate was insufficient to complete the
work, and I therefore ordered a Supplemental
Estimate to be prepared. The Acting Sub Engineer
has however prepared it as a Revised Estimate
and deducted the amount of the former sanction,
and I now have the honor to request that Govern-
ment will sanction the amount of Rs 582
from the sum allotted for repairs of tanks in
the Cuddapah District.

I have &c &c &c

A. S. Moberly Captain R.E.
Superintending Engineer 3rd Div.

Duplicate Abstract of an estimate for the Muddy Navy tank

Quantity	Description of work	Rate	Amount	Total
<u>Earthwork</u>				
7759	cubic yards earthwork	2.	969 14.	
1104	do for breach	1.	69 .	
552	do widening channel	4.	138 .	1176 14.
<u>Stonework</u>				
1121	cubic yards New stone facing	4.	280 4.	
149	do old do	2.	18 10.	298 14.
<u>Turfing</u>				
920	Square yards turfing	1.	57 8.	57 8.
	Building Walls and adding cisterns to sluice			
	Fumies and Superintendence			158 12.
			Papers	1742 .
	Deduct amount of original estimate			1160 .
				<u>Balance required to complete the work</u> 582 .

Payable to
22 April 1865

T. Annals

By Sub Engineer R.R.

Collector

A.S. Webb Captain R.R.
Supd: Eng^r & Co

No. 218 of May 11th 1865-218

Pro. (1st) for same
11th 2091

Captain R.R.
Superintendent of Works
3rd Division

Mr. Secretary & Treasurer
P.M. Co.

Oct 1st
Dec 1st
June 1865

To Mr. Webb

Submitting for the execution of
the work of a Captain R.R.

Estimate 582 for repairing
the Muddy Navy tank
in the Company's wharf
Southampton District

No. 5225

163 June 1865-218

218 1727 218 June 1865

1) point on the study Nairdy tank

The original estimate is revised, under instructions from the Superintending Engineer, with reference to the quantity of materials necessary to complete this work. It is also rendered necessary owing to unexpected supply breaking the work in progress in June last and reported on in my letter No 52 dated 19 June 1864.

2. The breach requires to be closed and rivetted the bund adjoining it to the Kalingal flow raised and the old rivetment repaired & reconstructed which latter was not provided in the original estimate.

3. A masonry Kalingal which had been intended at the surplus site is now found unnecessary owing to the site affording the facilities of a natural Kalingal and where some cutting and clearing only are needed.

4. The additional amount required is rupees 582 and early sanction is requested to hasten the completion of this project before the monsoon.

W. A. Muller

A. S. Webb Esq. Capt. R.E. Asst. Engineer R.E.
Supply: Rs. 582

(Nagachoti 2
22 April 1865)
A. S. Webb
A. S.

39/1602/116

W. A. Muller

Civil Works

Public Works Dept

No 1727 + 57

Proceedings of the Madras Government

Under date the 21st June 1865


Read the following

From the Superintending Engineer
3rd Division.

Submitting for the sanction
of Government a Supplemental
Estimate for repairing the (Here enter 1st June 1865 No 27)
Matti Narreddy tank in
the Poyacholi Taluk Cuddalore
District.

The Government will
defer passing orders on the
revised estimate of Rs 742
submitted with the foregoing
letter for restoring the
Matti Narreddy Tank
in the Cuddalore District,
until furnished with
the prescribed Imprestment
Statement.

The original estimate
for this work has sanctioned
in G.O. No 382 dated 26th
November/65

Write Order 26. (of 1)
of the P.W. Code -



MM 2091/65

Proc. 21 June/65 - 68/1-525

November 1861 but no
funds appear to have
been allotted for it by
Government up to the
present date. The Sup^r
Engineer of the 3^d Division
will accordingly be re-
quested to report under
what authority the work
has been commenced and
what amount has been
expended thereon up to
the 30th April 1865. He
will also explain from
what source the outlay
has been met -

and whether the Estimate
is sufficient

W.B.

By The Sup^r Engr 3^d Division

Sept 22^d 1865

1
J. N. 1868 & 24th
Mass: of 900 5/8 in
Blume

No 1727
Mass: of the Redpost
& 2/21 Blume/55

July 2 Aug 2 25th
requested to furnish
certain information
relative to the
revised estimate
for restoring the
Chertok Kharalei
Camp in the 6th.
Lafayette District.

No 525. 526

No 525. 526