

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. 2009

368-369

Press
Mis.

Dated 14-7-1865.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
14th July 1865.*

No. 368. Read the following Proceedings of the Madras Government in the
Revenue Department:—

Requesting that orders may be issued to }
expedite the completion of the Junction } (Here enter 11th July 1865, No. 1,587.)
Canal in the Tanjore District. }

No. 369. ORDER THEREON, 14th July 1865, No. 2,009.

CIVIL WORKS, No. 51.

No. 919, 5th April 1865.
,, 1,074, 22nd do. ,,

Communicated to the Superintending
Engineer of the 6th Division, who will
be requested to use every exertion to
expedite the submission of the report, sketch,
and estimate called for in the Orders marginally
noted, and to push on the canal works
as much as possible with the funds already
placed at his disposal.

(True Extract.)

Signed / *S. A. Cro* Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 6th Division.
,, Revenue Department.

Erd. S. T. Augustin.

*Proceedings of the Madras Government, Revenue Department,
11th July 1865.*

No. 174. Read the following Proceedings of the Board of Revenue, dated 6th July 1865.

Read Proceedings of the Madras Government, Revenue Department, dated 27th June 1865, No. 1,451.

Communicated to the Collector. The Board observe that instructions* have been already issued to Mr. Morris on the subject of paragraph 1 of the Order, and that a reply to the query in paragraph 3 will

be found in paragraph 8 of Mr. Morris' letter, dated 27th May 1865, No. 160, which was submitted to Government with the Board's Proceedings, dated 21st June 1865, No. 3,393, when Mr. Morris stated that the canal cannot possibly be completed before twelve months.


No. 175. ORDER THEREON, 11th July 1865, No. 1,587.

Separate Revenue, No. 10.
Salt.

1. Orders will be issued in the Department Public Works to push on the canal works with the utmost possible expedition.

2. Its completion is of importance for many reasons in connection with the Salt trade from Negapatam.

(True Extract.)


Acting Secretary to Government.

To the Public Works Department,
the Board of Revenue.

Ld. S. T. Augustin.

Chas. H. H. H.

182009

Communicated to the Super-
intending Engineer of the Division
who will be expected to see every
exaction is exacted the description
of the report, & to estimate value
of the property for in the order originally noted
1824-25 " and to push on the canal works as
much as possible with the funds
already placed at his disposal -

To the Superintendent Engineer
Division of the State of New York
New York
1824-25
36
11th Dec 1865

907 1865 Dated
Pro. of Govt. for July
No. 2569

Pro. of Govt. in the
Revenue Dept.

Of " } July
Recd 10 }
13

No. 1587

Requesting that
orders may be issued
to expedite the com-
-pletion of the junction
canal in the Tanjore
District.

No. 368-369

No. 2009-14 July 1865