

(1) Number of pages 12(2) Date of repair 2-12-42

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.****DEPARTMENT.**

G.O. No. <u>2120</u>	Press Mis.
Dated <u>18</u>	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
22nd July 1865.*

No. 585. Read the following Endorsement of the Superintending Engineer, 7th Division, dated Coimbatore, 12th July 1865:—

Read the following letter from J. O'SHAUGHNESSY, Esq., Sub-Engineer, South Wynad, to Lieutenant-Colonel G. W. WALKER, R. E., Superintending Engineer, 7th Division, dated Gudalur, 8th July 1865, No. 64:—

SIR,

1. I have the honor to submit a revised estimate for the Police lines at Sultan's Battery, amounting to Rupees 1,700, or 200 Rupees in excess of the original estimate.
* Rupees 1,500 sanctioned in G. O. No 614, dated 6th March 1865.

2. The original estimate was framed on the promise of certain residents at Sultan's Battery to supply materials at certain rates, these promises have not been fulfilled, and materials are not procurable at near the rates at which we were led to expect them.

3. I have calculated the revised estimate on the lowest rates at which I consider it possible to execute good work. The cost of the work actually executed is 15 per cent. more than these rates, but I attribute the dearness of the work executed in a great measure to inefficient superintendence, which I hope to make up for by closer supervision during the execution of the remainder of the work.

4. I beg to explain a trifling discrepancy between the estimate originally submitted and the statement of original estimate entered, for comparison with the accompanying revised estimate. In the estimate originally submitted the brick in chunam is entered as 75½ cubic yards, instead of 72 cubic yards, because only 54 instead of 162 cubic feet was deducted for door-ways, this mistake is corrected now, and in order to make the totals the same the trifling difference in masonry has been added to the item of sundries.

5. I beg to explain also, with reference to the charge for 204½ cubic feet of masonry "raising partitions to roof," introduced into the revised estimate, that this work was not considered necessary, and consequently was not provided for in the original estimate. In sanctioning the estimate my attention was called to the necessity of having the partitions raised, in order to secure the privacy of the inmates, and I was directed to have the work done; but in order to avoid the trouble of preparing a revised estimate it was hoped that I would get the work done out of the amount sanctioned for the whole building.

6. I succeeded in getting the work done at Gudalur, the lines having been completed there, at a cost of about 17 Rupees in excess of the sanctioned amount, but as a revised estimate has to be sent for the lines at Sultan's Battery, I have included this extra work.

Original letter submitted with revised estimate for provision of funds from the Police allotment of 1865-66. Rupees 876 required, out of which Rupees 676 have been provided in paragraph 28 of G. O. No. 1,863 of 4th July.

(Signed) G. W. WALKER, Lieut.-Colonel, R. E.,
Superintending Engineer, 7th Division.

No. 586.

ORDER THEREON, 22nd July 1865, No. 2,120.

CIVIL WORKS, No. 77.

South Wynad Range.

1. Under the explanation afforded, the Governor in Council sanctions the revised estimate of Rupees 1,700 for the construction of Police lines at Sultan's Battery in the Malabar District. The original estimate amounted to Rupees 1,500, and was sanctioned in the Proceedings of Government No. 614, dated 6th March 1865.

Proceedings of the Madras Government, Public Works Department,
22nd July 1865.

2. The outlay on the work up to 30th April last was Rupees 824, and Rs. 676 have been allotted in the Orders marginally noted for expenditure during the current year, leaving a balance of Rupees 200 still to be provided. This amount will be charged against the Budget allotment for Police buildings in Malabar.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 7th Division:
.. Controller of Public Works Accounts.
.. Accountant General.
.. Judicial Department.
.. Inspector General of Police

Exd. S. T. Augustin.

No. 64/65.

Southey's Range Office
Gudalur 8th July 1865

From The Sub Engineer
Southey's Range

To The Superintending Engineer
7th Division

Sir, I have the honor to submit a revised Estimate for the Police lines at Sultan's battery amounting to Rupees 1700- or 200 Rs in excess of the original Estimate.

The original Estimate was framed on the promise of certain residents at Sultan's battery to supply materials at certain rates. These promises have not been fulfilled and materials are not procurable at near the rates at which we were led to expect them.

I have calculated the revised Estimate on the lowest rates at which I consider it possible to execute good work. The cost of the work actually executed is 15 per cent more than these rates but I attribute the dearth of the work executed to a great measure to inefficient Superintendence which I hope to make up for by closer Supervision during the execution of the remainder of the work.

I beg to explain a trifling discrepancy between the Estimate originally submitted and the Statement of Original Estimate entered for comparison with the accompanying revised Estimate.

In the Estimate originally submitted the brick in Chumam is entered as 75 1/2 cubic yards instead of 73 cubic yards entered only, instead of 16 1/2 cubic feet was deducted for doorways. This mistake is corrected now, and in order to make the totals the same the trifling difference in masonry has been added to the Statement of Estimate.

I beg to explain also with reference to the charge for 20 1/4 cubic feet of masonry raising partitions to roof introduced into the revised Estimate.

*Rs 1800 saved
in 40 Rs 6147/
6 March/65

I succeeded in getting the work done at Guelph.
The lines having been completed there, at a cost of about
1700 in excess of the sanctioned amount. But as
a revised estimate has to be sent for the lines
at Sullivan's battery. I have included this extra work

I have the honor to be
 Your Most Obedient Servant
 J. S. Hays, Secy.
 C. B. Kingman

Submitting revised Estimate
for the construction of Shrine
here at Shiloh Battery.

The Springfield Engineer
 7th Division
 Dated 8th July 1865
 Received 15th
 To the Secy of War.
 Genl. Robt. Lind
 Etc.
 Hedges.

Sept 17 1876 D.D. 311
 From Geo. W. D.D.
 to the Congregational
 Church of Weymouth, Mass.
 Weymouth, Mass.

Original Letter submitted with Revised Estimate, for provision of funds from the Police Allotment of 1865-66 - Rs. 876 required, out of wh. Rs. 676 have been provided in para. 28 of G. O. No. 1068 of 4th July.

Countdown
2nd July 1865
The Secy to Govt D.P.W.
Madras

From
 The Sub Engineer
 South Wyand Range
 To The Superintending Engineer
 " " Division
 Dated 8 July 1865
 Received
 No 12 of 1865-66

Revised Estimate for
the construction of Police
lines at Sultan's battery
Estimate Paper 1700-0000.

1885
 1886
 1887
 1888
 1889
 1890
 1891
 1892
 1893
 1894
 1895
 1896
 1897
 1898
 1899
 1900
 1901
 1902
 1903
 1904
 1905
 1906
 1907
 1908
 1909
 1910
 1911
 1912
 1913
 1914
 1915
 1916
 1917
 1918
 1919
 1920
 1921
 1922
 1923
 1924
 1925
 1926
 1927
 1928
 1929
 1930
 1931
 1932
 1933
 1934
 1935
 1936
 1937
 1938
 1939
 1940
 1941
 1942
 1943
 1944
 1945
 1946
 1947
 1948
 1949
 1950
 1951
 1952
 1953
 1954
 1955
 1956
 1957
 1958
 1959
 1960
 1961
 1962
 1963
 1964
 1965
 1966
 1967
 1968
 1969
 1970
 1971
 1972
 1973
 1974
 1975
 1976
 1977
 1978
 1979
 1980
 1981
 1982
 1983
 1984
 1985
 1986
 1987
 1988
 1989
 1990
 1991
 1992
 1993
 1994
 1995
 1996
 1997
 1998
 1999
 2000
 2001
 2002
 2003
 2004
 2005
 2006
 2007
 2008
 2009
 2010
 2011
 2012
 2013
 2014
 2015
 2016
 2017
 2018
 2019
 2020
 2021
 2022
 2023
 2024
 2025
 2026
 2027
 2028
 2029
 2030
 2031
 2032
 2033
 2034
 2035
 2036
 2037
 2038
 2039
 2040
 2041
 2042
 2043
 2044
 2045
 2046
 2047
 2048
 2049
 2050
 2051
 2052
 2053
 2054
 2055
 2056
 2057
 2058
 2059
 2060
 2061
 2062
 2063
 2064
 2065
 2066
 2067
 2068
 2069
 2070
 2071
 2072
 2073
 2074
 2075
 2076
 2077
 2078
 2079
 2080
 2081
 2082
 2083
 2084
 2085
 2086
 2087
 2088
 2089
 2090
 2091
 2092
 2093
 2094
 2095
 2096
 2097
 2098
 2099
 2100
 2101
 2102
 2103
 2104
 2105
 2106
 2107
 2108
 2109
 2110
 2111
 2112
 2113
 2114
 2115
 2116
 2117
 2118
 2119
 2120
 2121
 2122
 2123
 2124
 2125
 2126
 2127
 2128
 2129
 2130
 2131
 2132
 2133
 2134
 2135
 2136
 2137
 2138
 2139
 2140
 2141
 2142
 2143
 2144
 2145
 2146
 2147
 2148
 2149
 2150
 2151
 2152
 2153
 2154
 2155
 2156
 2157
 2158
 2159
 2160
 2161
 2162
 2163
 2164
 2165
 2166
 2167
 2168
 2169
 2170
 2171
 2172
 2173
 2174
 2175
 2176
 2177
 2178
 2179
 2180
 2181
 2182
 2183
 2184
 2185
 2186
 2187
 2188
 2189
 2190
 2191
 2192
 2193
 2194
 2195
 2196
 2197
 2198
 2199
 2200
 2201
 2202
 2203
 2204
 2205
 2206
 2207
 2208
 2209
 2210
 2211
 2212
 2213
 2214
 2215
 2216
 2217
 2218
 2219
 2220
 2221
 2222
 2223
 2224
 2225
 2226
 2227
 2228
 2229
 2230
 2231
 2232
 2233
 2234
 2235
 2236
 2237
 2238
 2239
 2240
 2241
 2242
 2243
 2244
 2245
 2246
 2247
 2248
 2249
 2250
 2251
 2252
 2253
 2254
 2255
 2256
 2257
 2258
 2259
 2260
 2261
 2262
 2263
 2264
 2265
 2266
 2267
 2268
 2269
 2270
 2271
 2272
 2273
 2274
 2275
 2276
 2277
 2278
 2279
 2280
 2281
 2282
 2283
 2284
 2285
 2286
 2287
 2288
 2289
 2290
 2291
 2292
 2293
 2294
 2295
 2296
 2297
 2298
 2299
 2300
 2301
 2302
 2303
 2304
 2305
 2306
 2307
 2308
 2309
 2310
 2311
 2312
 2313
 2314
 2315
 2316
 2317
 2318
 2319
 2320
 2321
 2322
 2323
 2324
 2325
 2326
 2327
 2328
 2329
 2330
 2331
 2332
 2333
 2334
 2335
 2336
 2337
 2338
 2339

7272602/65

Revised Estimate for the construction of Police Lines at Sultans Battery.

Measurements in ft.,				Description of work,	Original Estimate			Revised Estimate		
Length	Breadth	Depth	Cubic Content		Rate	Amount	Total Amount	Rate	Amount	Total Amt.
190	2 1/2	1 1/2	712 1/2	Foundation						
189	2	1 1/2	56 1/2	Basement						
68	2	3	408	Retaining wall to be raised						
Total cubic feet: 1687 1/2				or 62 1/2 cubic yards brick in clay.	Rs. 4	"	250	Rs. 5	"	312 8
187	1 1/2	7 1/2	2103 1/2	walls above,						
18	1 1/2	6	162	deduct for doors,						
Total cubic feet 1941 1/2				or 72 cubic yards nearly	Rs. 7	"	80 1/2			
913	1 1/2	1 1/2	2043 1/2	add for carrying, partitions & roof,						
Total cubic feet: 2146 1/2				or 79 1/2 cubic yards	Rs. 8	"	636			
60	22 3/4			1365 square feet of roofing with Juncus and						
				rafters Bamboo leaves & antils, (or iron)	per square	30	"	409 8	square	37 8
				and Chittam borders,						
				7. Unnaidab pillars	each	3	21	each	3	21
				6. better doors with frames and						
				fastenings complete	"	15	90	"	15	90
				Slipping foundation & chittam			50			50
				Superintendence & Sundries			175 8			78 6
				Sundries						
							1500			1700

South Wynaad Range Office
 Audited 8th July 1865

Original Estimate of Rs. 1500, sanctioned
 in G.O. No. 614 of 6th March 1863.

Expenditure of 1864-65 — 824

Allocated in G.O. No. 1360 of 4th July — 676

Additional Allocation 200

Total Allotment of 1865-66 — Rs. 876

Repairs the thousand seven hundred,
 thousand seven hundred,
 sublimine

W. Walker Esq.
 Supd. Insp.

Mr. 2120

Under date the 22nd July 1865

Read the following in-
document

From the Supy Eng^s yth Nov.

Submitting revised
Estimate for the construction
of Police lines at Sullivan's
Battery.

Under the explanation afforded, the Governor in Council sanctioned the revised estimate of 1 Rupee 1700 for the construction of Police Lines at Sultan's Battery in the Malabar District.

will

South Hymnast Range.

District. The original estimate amounted to Rupees 1500 and was sanctioned in the Proceedings of Govt. No. 611, dated 6th March 1865.

The outlay on the work up to 30th April last was Rupees 824, and Rupees 676 have been allotted in the orders marginally noted for expenditure during the current year, leaving a balance of Rupees 200 still to be provided. This amount will be charged against the Budget allotment for

No 1868 dated 1st July 1865.

for Police Buildings in Malabar.

W.B.

The Superintending Engineer's Office
1st " Controller of W. Accounts 3
4 " Accountant General
3 " Judicial Dept
Inspector Genl. Malabar Police
24th July

Govt 1865 Dep
P^o of Govt to July

No 2120

P^o of the M^o Govt
D^o 22 July '65

CP. 252/65

Sanctioning the
revised estimate amounting
to Rs 1,700 for the construction
of Police lines at Sultan's
Battery, Malabar District.

No 585-586