

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 2865

Press
Mis.

661 — 662

Dated 27 — 9 — 1865.

Not to be folded or roughly handled

27

*Proceedings of the Madras Government, Public Works Department,
27th September 1865.*

No. 661. Read the following letter from Lieutenant-Colonel G. W. WALKER, R. E., Superintending Engineer, 7th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Camp, Trichoor, 14th September 1865, No. 126:—

SIR,

1. I have the honor to submit for sanction a revised abstract estimate* and comparative Statement showing a probable excess of Rupees 370, on the estimate of Rupees 1,630, for building an

Enclosures 2.

* No. 49 of 1865-66.

upstair room over a portion of the Collector's Cutcherry at Coimbatore, sanctioned in G. O. No. 170 of 18th January 1864. The chief item on which excess will be incurred is the brick-work, attributable to the general rise in rates since the estimate was framed two years ago, but specially to the use of very superior bricks, made by a European accustomed to the business.

2. Funds were provided for this work in G. O. No. 519 of 23rd February, and it should have been completed last year, when the excess might more easily have been met. Such might also have been done if a revised estimate had been prepared before submission of the Statement of Incomplete works of 1864-65. But it was not till June that I was made aware of the probability of any excess, and the estimate subsequently sent from the Range Office was most incorrect and had to be returned for revision, resulting in reduction by Rupees 280. I trust funds to the extent of the moderate balance of Rupees 370 are available, for the room is much wanted for the comfort of the Collector, and must be pushed on to completion.

No. 662. ORDER THEREON, 27th September 1865, No. 2,865.

CIVIL WORKS, No. 90.

1. The Government sanction the revised estimate of Rupees 2,000, submitted with this letter, for an upper

room to the Collector's Cutcherry at Coimbatore. The original estimate for the work will be considered cancelled.

2. The Range Officer will be reprimanded for the neglect brought to notice in paragraph 2.

3. The Government have no funds at their disposal to meet the excess of Rupees 370; but they will be prepared to consider any proposal which Colonel Walker may make for the diversion of the money from other sources.

(True Extract.)

(Signed) J. H. M. SHAW STEWART, Major, R. E.,

Under Secretary to Government.

To the Superintending Engineer, 7th Division, with one Enclosure.

„ Controller of Public Works Accounts.

„ Accountant General.

„ Revenue Department.

Etd. S. T. Augustin.

N^o 126 & Superintending Engineer's Office
Camp Trichoor 14th September 1865

From Lieut Colonel G. H. Walker R.E.
Superintending Engineer 1st
To Colonel C. A. Orr R.E.
Secretary to Government D. M.

1st of 1865/66. I have the honor to submit for sanction a
Revised Abstract Estimate and Comparative
Enclosure 2. Statement showing a probable excess of Rs 370 on
the Estimate of Rs 1630 for building an Upstair
Room over a portion of the Collector's Cutcherry
at Coimbatore, sanctioned in G.O. N^o 170 of 18th
January 1865. The chief item on which excess will be
incurred is the brickwork, attributable to the
general rise in rates since the Estimate was framed
2 years ago, but specially to the use of very super-
ior bricks made by a European accustomed
to the business.

2 Funds were provided for this work in G.O.
N^o 519 of 23rd Febry, and it should have been completed
last year, when the excess might more easily have
been met. Such might also have been done if a
Revised Estimate had been prepared before sub-
mission of the Statement of incomplete Works of
1864-65. But it was not till June that I was
made aware of the probability of any excess and
the Estimate subsequently sent from the Range
Office

Office was most incorrect and had to be returned
for revision, resulting in reduction by Rs 280. I
trust funds to the extent of the moderate balance of
Rs 370 are available, for the Room is much wanted
for the comfort of the Collector, and must be pushed
on to completion.

I have the honor to be

Sir,

Your most obt. Servant

Wm. H. L. P.
Superintending Engineer &c.

130

22661

22200 & 2245/65 @ 22200

22200 & 2245/65 @ 22200

Indemnity for construction of
Mithun & Chandra and on
for construction of
an average of Rs 300000
of Rs 16000 for building
an office for the
Collector of Coimbatore District

Enclosure

22661

22661

22661

22661

22661

Abstract Estimate for altering the Collector's Quarters at Coimbatore in Coimbatore District

Quantity	Particulars	Rate per unit	Amount of each part	Total
12	Squares of dismantling roof	@ 18	18	✓
28	Calic yards of pulling down wall	@ 8	14	✓
106 27	Gr. of brick in masonry	@ 7	746	66
328 5	Calic feet of Circular archwork in chumam	@ 46	92	63
1125	Squares of roofing with complete rafters, piers, nails, flat and painted chumam borse &c. complete @ 85 per sq. yd.		180	
	deducting the value of old materials 106			
379 48	Calic feet of Senghwood wrought and put up	@ 2	538	114
74 4	Gr. of flat archwork in chumam	@ 4	18	9
460	9" nails for fitting planks	@ 2	57	8
20	12" Gr. for bridging joists	@ 2	2	8
5	6" Gr. for joists	@ 1	5	
45 45	Squares of plastering with 2 coats of chumam	@ 38	160	4
6	glazed windows with frames &c. complete	@ 15	90	
1	Panel door with Gr. complete	@ 20	20	
1	Door for bathroom	@ 10	10	
Total Rupees				1958 65
Lundies				419 4
Total Estimate Rupees				2000

Coimbatore

28 August 65

Wm. H. L. P.
Superintending Engineer

Wm. H. L. P.
Superintending Engineer

Since letter from the Secy
Engineering & S. to the Secy
to Govt. D. P. M. No. 126 of 10/6/66

No. 49 of 10/6/66

No. 3608

Abstract Estimate
for letting the Collector
Cutcherry at Coimbatore
in Coimbatore Range
Coimbatore District

From 27 Sept 66 to 30 Sept 66

1 Civil Works Pub Works Dept
No 2865

Proceedings of the Madras Government
Under date the 27th September 1865
Read the following

From the Superintending Engineer
of the 7th Div

Submits for sanction a Revised
Abstract Estimate with Comparative
Statement showing an excess of Rs 70
over the Estimate of Rs 1630 for building
an Upper Room over the Collector's Cutcherry
at Coimbatore.

The Government sanction
the revised estimate of Rs 2000
submitted with this letter for
an Upper Room to the Collector's
Cutcherry at Coimbatore. The
original estimate for the work
will be considered cancelled.

The Range Officer will
be reprimanded for the neglect brought
to notice in Para 2.

The Govt. have no funds
at their disposal to meet the excess
of Rs 370; but they will be
prepared to consider any proposal
which Col. Walker may make for
the diversion of the money from
other sources.

To The Secy to the Govt. D. P. M. ✓
4. Controller ✓
3. Asst Secy ✓
Rev Secy
Sept 28th September
1. Coimbatore District

45

No 661. 662

1771
 No. of Good Books
 No. 2565
 No. of the College
 27 Sept 1800

The power of the
 of the 2000 for building an
 upon paper to the 1000
 building at Cambridge
 finished.

The power of the
 of the 2000 for building an
 upon paper to the 1000
 building at Cambridge
 finished.

The power of the
 of the 2000 for building an
 upon paper to the 1000
 building at Cambridge
 finished.

2 Sept 1650 220