

(1) Number of pages 4(2) Date of repair 24-12-42

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. <u>3442</u>	Press ~~Mis.~~
<u>331-332</u>	
Dated <u>16-11-</u>	<u>18 65.</u>

Not to be folded or roughly handled

No. 331. Read the following Endorsement of the Superintending Engineer, 7th Division, dated Luckady, 10th November 1865.

With reference to the latter portion of my report on the Lawrence Asylum works Estimates, No. 151, dated 7th October 1865, I have the honor to bring to your notice the serious difficulty with which I am surrounded in consequence of want of sanction for the estimates in question, as now the Workshops and other works I was permitted to proceed with have been completed, I shall, unless early permission be granted to prepare roof timber, doors, windows, &c., be obliged to discharge a large body of skilled Carpenters collected after great trouble and expense, and who I fear when once discharged will take a long time to get together again; these men I have been able hitherto to retain having employed them on the construction of the Court House at this station, which will in all probability be completed during December, and then unless sanction is given for at least the preparation of the house fixtures above noted, I shall be obliged to dispense with their services. Under these circumstances I trust you will make early application to Government on the subject, and urge the necessity of the sanction now sought in anticipation of the sanction of the Government of India to the estimates.

(Signed) G. W. WALKER, Lieut.-Colonel, R. E.,
Superintending Engineer, 7th Division.

CIVIL WORKS, No. 52.

(True Extract.)

Secretary to Government.

Exd. S. T. Augustin.

[illegible]

11-18-65 No 177

Executive Engineer's Office
Maidgherries
Coatacamund 4th Nov. 1865

From

Major W. Farewell
Executive Engineer

To

Lieut Col. G. M. Walter R.E.
Superintendent of
Cumbatore

Sir,

With reference to the latter portion of my report on the Lawrence asylum works estimate No 151 of 4 Oct 1865, I have the honor to bring before you the serious difficulty with which I am surrounded in consequence of want of sanction for the estimates in question as now the work and other work I was permitted to proceed with have been completed. I shall unless early permission be granted to prepare roof timbers doors windows &c. be obliged to discharge a large body of skilled carpenters collected after great trouble and expense and who when once discharged will take a long time to get together again. These men I have been able without to retain having employed them on the construction of the Court House at this station which will in all probability be completed during December and then unless sanction is given for at least the preparation of the house fixtures above noted I shall be obliged to dispend with their services under these circumstances I trust you will make early application to Government on the subject and urge the necessity of the sanction now sought in anticipation of the sanction of the Government of India to the estimates -

I have the honor to be
Yours most truly
W. Farewell
Major
Executive Engineer

Oct. 30. 1832.

Superior's Office
7th Dec.
Lynchburg, 10 Nov. 1855.

Wm. Walter Lieut. & R. R.
Superintendent 7th Dec.

Respecting London for
the publication of these
papers at the same
medium but large -
No. 3442. 18th Novr/65.
Wth are Dear

1845
 The Executive Engineer
 Fort Monroe
 Fort Mifflin
 Philadelphia
 1845

Frederick
Huelsham

Feb 24 1903

Under the
circumstances
stated, the Deputy Engineer
of the 7th Regt is authorized
to incur the expense
of the necessary charges, &
to proceed with the
preparations of the
same for the
service of the
building.

Northallerton
16th Decr/05

2053/2022

32



425 California
1125 Solvay Dept

Prof. J. W. Saunders