

(1) Number of pages 12

(2) Date of repair 20 1 1903

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 1743	Press
34-35	Mis.
Dated 2nd - 6 - 1866.	

Not to be folded or roughly handled

8

*Proceedings of the Madras Government, Public Works Department,
2nd June 1866.*

No. 34. Read the following letter from the Superintending Engineer, 7th Division, to the Secretary to Government, Department Public Works, dated Coonoor, 19th May 1866, No. 14:—

I have the honor to state that the estimate of Rupees 266 for lowering the floor of the Military Hospital at Malliapooram, sanctioned in G. O. No. 617 of 22nd February 1866, is necessarily enhanced by a sum of Rupees 40, owing to its having been found in carrying out the operation that laterite rock, and not ordinary earth, was met with. I request, therefore, that sanction may be accorded for the increased amount of Rupees 306; whereof Rupees 187 having been spent up to 30th April, Rupees 119 remain to be provided from the Reserve of 1866-67.

No. 35. ORDER THEREON, 2nd June 1866, No. 1,743.

MILITARY WORKS, No. 2.

Under the explanation which is afforded by the Superintending Engineer of the 7th Division, the Government sanction the revised estimate of Rupees 306 for lowering the floor of the Military Hospital at Malliapooram, and direct that the work be completed during the current year from the grant for Minor New Works under "Military" in the Malabar District.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 7th Division.
,, Accountant General.
,, Controller of Public Works Accounts.
,, Military Department.

Exd. T. O'Connor.

N^o 14.

Supg. Engrs Office 7th Divⁿ
Coonoor 19th May 1866.

From
Lieut. Col. G. W. Walker R. E.
Superintending Engr 7th Division

Colonel C. S. Orr R. E.
Secretary to Govt. D. P. W.
Madras

Sir,

I have the honor to state that the
Encls: 1 Est^t Estimate of Rs 286 for lowering the floor
mate Rs 306 of the Military Hospital at Mallia
n^o 5 of 1866-67. = floor sanctioned in G. O. N^o 617 of 22nd
February 1866 necessarily enhanced by
a sum of Rs 40 owing to its having been
found in carrying out the operation that
laterite rock, & not ordinary earth, was
met with. I request therefore that
sanction may be accorded for the in-
creased amount of Rs 306; whereof
Rs 187 having been spent up to 30th April
Rs 119 remain to be provided from the
Revenue of 1866/67 -

I am Sir

W. W. Walker
Supg. Engineer 7th Divⁿ

as

18th
 22.5 of 1866/67.
 Forward Estimate of the probable expense of lowering the Floor of the Hospital from the
 10 feet level of Europeans Infirmary at Malabar Hill to the level of the Indian Infirmary.

Salys	Amount			Superficial Contents	Cubical Contents	Particulars of work.	Rate	Amount of work		By whom recommended
	L	B	H					At the	Work	
Lowering Floor of Hospital for Europeans Infirmary Malabar Hill	23	21	-	903	-	Floor of main Ward	-	-	-	The Floor is put so high that the Windows are completely covered by the Verandah.
	21	13	-	273	-	Men	-	-	-	
	21	13	-	273	-	Women	-	-	-	
	21	13	-	273	-	Surgeons	-	-	-	
	21	13	-	273	-	Old Room & Hospital	-	-	-	
1919	21	13	-	273	-	Surgeons	-	-	-	By whom recommended
	21	13	-	273	-	Old Room & Hospital	-	-	-	
	21	13	-	273	-	Surgeons	-	-	-	
Grand Total						1000 00 00	1000 00 00	1000 00 00	1000 00 00	1000 00 00

Malabar Hill
 15th May 1866

Malabar Hill
 15th May 1866

Malabar Hill
 15th May 1866

11 1866
 1st Dec. Dr. P. W.
 From A. L. H.
 The Supg. Engr.
 The Secretary to Govt.
 Dr. P. W.
 Madras

Dated 19th May 1866
 Received 25th

No. 14
 Encls: 1.

Reports measured sum-
 tion required for lowering
 floor of Malabar Hill
 11th Hospital - Rs 300.

No. 34.

e. 28th May 1866 R. 1st June/66

No. 1743-2nd June/66

Mylabadi District
S.D. Subbiah Range

Ina letter No. 14 of 19th
May 1866 from the Supy
Eng. 7th Div. to the Secy
to Govt. Madras.

27/5/66

Received Estimate of
the probable expenses
of lowering the floor
of the Hospital for the
Detachment of European
Infantry at Mallia-
pooram replacing
Rotten lumber.

Circular

Public Works Department
No. 11743 of 1866

PROCEEDINGS of the **MADRAS GOVERNMENT**
under date the 2nd June/66.
Read the following

From The Supy Engineer of the 7th Div. (Here enter No. 14. dated 19th May 1866)

Under the explanation
which is afforded by the
Superintending Engineer
of the 7th Division, the
Government sanction the
revised estimate of Rs.
306 for lowering the
floor of the Military
Hospital at Mallia pooram
and direct that the work
be completed during the
current year from the
grant for Minor Works

Works under "Military"
in the Malabar Dis-
trict.

[Faint, mostly illegible handwritten text, possibly a list or account.]

To
The S. Engr of the Govt
" Accts Genl
" Controller
" Military Depto

Recd 4th June

19
57
P. W. 186 D. Department.

Proc. of Govt. for India

No 1743.

PROCEEDINGS OF GOVERNMENT *of Madras.*

Dated *2nd June 1865*

*He received estimate
amounting to Rs. 306 for
covering the floor of Military
Hospital at Mallapuram
Malabar Dist. mentioned.*

A 34-35