

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 1856	Press
280-281	Mis.
Dated 13-6-	1866.

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
13th June 1866.*

No. 280. Read the following letter from the Superintending Engineer, 3rd Division, to the Secretary to Government, Public Works Department, dated Camp Ramandroog, Hospett Talúq, 31st May 1866, No. 302 :—

1. I have the honor to forward a revised estimate, amounting to Rupees 1,330, for a Post Office at Nundial for the sanction of Government.

2. In Government Order No. 3,691, of 23rd December 1864, an estimate was sanctioned for the work, but the amount, viz., Rupees 1,160, is found to be insufficient, as the prices of materials and labor have risen. The Postmaster General, on representation, obtained sanction to a further expenditure of Rupees 200 in addition to that previously sanctioned, viz., Rupees 1,160, and as the actual increase over the estimate first sanctioned is only Rupees 170, I request that the estimate now submitted may be passed.

3. The work has not been put in hand pending sanction to the revised estimate.

No. 281. ORDER THEREON, 13th June 1866, No. 1,856.

CIVIL WORKS, No. 48.

Under the explanation afforded, the Government sanction the revised estimate, amounting to Rupees 1,330, for the construction of a Post Office at Nundial in the Kurnool District. Funds for the execution of the work will be provided from the Reserve under "Civil Buildings."
(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 3rd Division.

„ Accountant General.

„ Controller of Public Works Accounts,

„ Public Department.

Exd. S. T. Augustin.

Abstract Estimate for Constructing a Post Office at Nundial

Contents	Description of work	Rate	Amount	Total
1632 1/2	6 feet Stone work in mud per cubic foot	1 1/2	552 11 8	
1475	Stone in Chimney	2	59 6	
637 1/2	Squares of roofing for main building with gable end laminated slates 1 inch thick jelly 2 course of flat tiles and plastering with 3 coats of Chumam per sq. ft.	30	191 4	
2 3/4	Squares of sloping roof of Barnard with best summer rafters ropers (nails 3 courses of flat tiles 3" in thick jelly) and plastered with 2 coats of Chumam per sq. ft.	25	57 6	
60 1/2	Squares of plastering the whole building with one coat of Chumam per square	2 8	151 5 7	
6 1/2	Squares of flooring with pebbles and Chumam mud pinned & plastered with 1 coat of Chumam per sq. ft.	2 8	15 6 1/2	
279	2 1/2 feet Coping for compound wall per sq. foot	16	26 2 6	
42 3/4	1/2 of East wall for excavating foundation per sq. ft.	1 1/2	7 11 7	
5	Shutter doors each 6x8	18	90	
3	Windows iron framed with shutters complete each 4x8	15	45	
2	Do. Do. Do. each 3x2	12	24	
2	Posts each	5	10	
1	Gate for compound	20	20	
14	Water Spouts each	8	1 5	
78	Stone Slates per running foot	2	9 12	
1	Letter Box	6	6	58
				1267 7 1/2
				10 4
				62 8 1/2
				1330

Sundries at 5 per cent 62 8 1/2

Total Expenses 1330

Nundial Range Office
Nundial
16th May 1886

Subd. A.

Howell
Superintendent in charge of
Nundial Range
W. W. H. Major
Superintendent 3rd Div.

N^o 302.

Supg Engineer's Office
Camp Ram and 2007
Hoosatt Talug,
Bellary District
31st May 1866.

From,

The Superintending Engineer,
3^d Division.

To,

The Secretary to Government,
P.W.D.

Sir,

I have the honor to forward a Revised Estimate amounting to Rupees 1330 for a Post Office at Naindial for the Sanction of Govt. In Government order No. 3691 of 23^d December 1864 an Estimate was sanctioned for the work but the amount vizt Rupees 1160 is found to be insufficient as the prices of materials and labor have risen. The Post master General on representation obtained sanction to a further expenditure of Rupees 200 in addition to that previously sanctioned vizt Rs 1160 and as the actual increase over the Estimate first sanctioned is only Rs 170. I request that the Estimate now submitted may be passed.

The work has not been put on hand pending sanction to the Revised Estimate.

I have &c

A. A. B. May 1866
Superintending Engineer
3^d Division

From the Engineer in charge of the Naindial Talug
to the Superintending Engineer of the 3^d Division
Dated 16th May 1866.
C. P. 2307/66
to the Secy to Govt
of 1865/66
Estimate for constructing a 6th class post office at Naindial in Naindial Talug amounting to Rs 1330 -

28 June 1866 A. 114

2280

1856 13th June 1866

Forward for sanction
of Government a Revised
Estimate for constructing
a Post Office at Nandi
amounting to Rs. 1330

302

Date 21st May
Revenue 5th June 1866

The Secy to Govt
P. H. D.

The Secy to Govt
P. H. D.

27th May 1866
Pro. of Govt. 13th June 1866
J. H. D.

Circular

1855

75

Public Works Department

1856

PROCEEDINGS of the MADRAS GOVERNMENT

Under date the 13th June 1866.
Read the following

From
The Superintending Engineer
of the 3rd Division.

(Here enter No. 302 dated 31st May 1866.)

Under the explanation
= lion afforded, the Govern-
= ment sanction the revised
Estimate amounting to
Rs. 1330 for the construction
of a Post Office at Nandi
in the Tirunelveli District.
Funds for the execution
of the work will be pro-
= vided from the Revenue
under "Civil Buildings"

N

1866

To
The S. Engr. 3rd Div.
" Meath Genl.
" Comdr.
" Public Dept.

27th June

34
5

Handwritten signature

P W 1866 20 Dept
Pro. of Cash for June

III 1856.

Pro. of the Marine Corps
of 13th June 1856

The revised estimate of the cost
of the 13th June for the construction
of Post Office at St. Michael's Church
St. Michael's Church

A 280-201.