

C.R.

M.R.O. 1-77,006-8-6-37.

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Work DEPARTMENT.

G.O. No. 2904	Press Mis.
278-29	
Dated 11/5/39	1805

Not to be folded or roughly handled

17

*Proceedings of the Madras Government, Public Works Department,
11th September 1866.*

No. 278. Read the following letter from the Inspector General of Police, to the Secretary to Government, Public Works Department, dated Madras, 6th September 1866, No. 1,462:—

1. On the 1st September the foundation of the Surimungalum Lock-up (Salem Railway Station) had been excavated, little more had been done I believe.
2. This work was urgently sanctioned many months ago, and is still incomplete.

No. 279. ORDER THEREON, 11th September 1866, No. 2,904.

CIVIL WORKS, No. 54.

1. The Superintending Engineer of the 5th Division is requested to furnish an immediate report of the cause

of the slow progress which is being made with the construction of the Lock-up at Surimungalum.

* Rupees 2,700.

2. The Government observe that the unexpended balance* of the estimate on the 30th April last was placed

at the Superintending Engineer's disposal in the Order of the 20th June 1866, No. 1,919.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division.
,, Inspector General of Police.

Exd. S. T. Augustin.

General Dept.
No. 1462

Chief Office of Insp. Genl of Police
Madras, 6th September 1866.

From

W. Robinson Esq.

Inspector General of Police
To
Colonel C. A. Orr R. E.
Secretary to Government
Public Works Department
Fort Saint George.

Sir,

On the 1st September the
foundation of the Surimangalam
Lock-up (Salem Railway Station)
had been excavated, little more had
been done, I believe.

2. This work was urgently sanctioned
many months ago, and is still in-
complete.

I have the honor to be,
Sir,

Your most obedient servant

W. Robinson
Inspector General of Police

Lid

Public Works Department
No. 2904

Proceedings of the Madras Government

Under date the 11th Sept 1866

Read the following

From
The Inspector General of
Police. Madras

(No. 1462) 7th Sept 1866

The Supy Engr
of the 5th Div. is
requested to furnish
an immediate
report of the cause
of the slow progress
which is being
made with the
construction of
the Lock-up at Sur-
mangalam.

The Govt observe
that the unexpended
balance of the

+ Rs 2700.

P. M. 1866
P. M. 1866
P. M. 1866

From the Secy of the
Govt. Madras

To the Secy to Govt.
Pub. Works Dept.
Fort St. George.

Dated 6th Sept 1866.
Recd 7th Sept 1866.

No. 1462

Inform that the foundation
of Surmangalam Lock-up
had been completed
and that the work is
still incomplete.

No. 2904

No. 2904-11th Sept 1866

estimate on the
30 April last
was placed
at the Supy Eng's
disposal in the
order of the 20
June 16, 1919.

W.B.

6 To P.E. 5 Dec ✓
6 To Insp. Genl of Police

Sup. 12 Sept

A-248-249

3

PL

P.H. 1866. Dep
Pro: of Govt for Sept

No 2904

Pro: of the Madras Govt

D/ 11 September, 1866.

The Superintending
Engineer of the 5th Division
requested to Report the cause
of the delay in the con-
struction of Lock-up at
Purimungalum (Palem Rail-
way Station).

No 278-279