

(1) Number of pages 12(2) Date of repair 12. 1. 1966(3) Initials of the Referencer **MADRAS RECORD OFFICE.****Government of Madras.***Public Works* **DEPARTMENT.**

G.O. No. 3907	Press <u>Mis.</u>
174-175	
Dated 11-12-1866.	

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department,
11th December 1866.

No. 174. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 27th November 1866, No. 3,373 :—

2 Plans.
 1 Abstract Estimate.
 1 Comparative Statement.

1. In continuation of my letter No. 1,976, dated 6th September 1863, recorded in Government Order No.

2,914, dated 12th September 1866, I have the honor to submit herewith, for the sanction of Government, a revised plan and an estimate amounting to Rupees 5,160, as also a comparative Statement for the work of erecting six zinc sheds to protect the Armstrong Guns in Fort Saint George, sanctioned for execution in G. O. No. 3,112, dated 19th October 1865, on an estimate of Rupees 2,700.

2. The revised estimate has been rendered necessary in consequence of some very important improvements having been made in the original design, the nature and superiority of which over the latter will best be understood by a comparison of the revised plan with the old one, which is herewith sent for the purpose.

3. One shed was first constructed in view to testing the improved plan, and having, on examination, found it to answer, the remaining sheds have been ordered to be constructed in accordance therewith.

4. Deducting from the amount, Rupees 5,160, of the revised estimate the sum of Rupees 2,700, being the amount of funds already granted for the work, and

Rupees	2,700	5,160
"	2,050	4,750
Rs.	...	410

Rupees 2,050, being the value of stores received without cash payment from the Public Works Stores and from the Mint, there remains a sum of only Rupees 410

now to be provided in money, which I request the Government will be pleased to grant.

No. 175. ORDER THEREON, 11th December 1866, No. 3,907.

MILITARY WORKS, No. 15.

1. In Proceedings No. 3,112, dated the 19th October 1865, the Government sanctioned an estimate of

Rupees 2,700 for the erection of corrugated zinc sheds to protect the Armstrong Guns on the Sea Face of Fort Saint George. With his letter above read the Superintending Engineer of the 4th Division submits a revised estimate of Rupees 5,160 for the work, and explains that the excess of Rupees 2,460 over the original sanction is owing to certain very necessary and important improvements having been made in the design.

2. Of the excess, Rupees 2,050 are shown to be the value of stores received from the Public Works Stores without payment, and the actual additional amount remaining to be provided is therefore only Rupees 410.

3. The Government approve of the revised estimate, and the current year's allotment for the work will be supplemented, if necessary, later in the year.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division,
 With two Plans, one Estimate, and one Comparative Statement.
 „ Controller of Public Works Accounts.
 „ Accountant General.
 „ Military Department.
 Ed. S. T. Augustin.

in view to testing the improved plan and

N^o. 3373 Supg. Engineer's Office & Div.
Madras 27 November 1866
From Colond. A. J. M. Poileau R.E.
Supg. Engineer & Division

To. Colonel. C. A. Orr. R.E.
Secretary to Government P.W.D.

Sir,
In continuation of my letter N^o. 1976 dated 6th September 1866, recorded in Government Order N^o. 2914 dated 12th September 1866, I have the honor to submit herewith for the sanction of Government a revised plan and an estimate amounting to Rs. 5760, as also, a Comparative statement for the work of erecting 6 zinc sheds to protect the Armstrong guns in Fort Santhoog sanctioned for execution in G.O. N^o. 3112 d/19th October 1866, on an estimate of Rupees 2700.

2. The revised estimate has been rendered necessary in consequence of some very important improvements having been made in the original design, the nature and superiority of which over the latter will best be understood by a comparison of the revised plan, with the old one, which is herewith sent for the purpose.

3. One shed was first constructed in view to testing the improved plan and having

having on examination found it to answer,
the remaining sheds have been ordered to
be constructed in accordance therewith.
4.

Deducting from the amount
Rs 5160 of the revised estimate, the sum of
Rupees 2700, being the amount of funds
already granted for the work, and Rs
2050 being the value of stores received without
Cash payment from the Public Works stores
and from the Mint, there remains a sum
of only Rupees 410 now to be provided in
money, which I request the Government
will be pleased to grant.

2700 } 5160
2050 } 4750
Rs. 410

I have the honor to be
Sir

Your most obedt servant

Strickland Colonel R.E.
Supy. Engineer to Divn.

20th Dec 1866 (2. 5 Dec 1866)

20/11/66

20th Dec 1866 - 11th Dec 1866

Submitting for sanction
a revised estimate for the
erection of sheds to
protect the
Armstrong guns in
the fort.

No. 3373

23rd November 1866

The Secretary to Govt.

From the Superintendent Engineer
of the 4th Division

WORK
I appear that the
sheds for these guns
are to cost for the last
year Rs. 500. a more
than Rs. 80. per gun in
amount that appears to me
most completely adequate for
such a purpose. I cannot help
thinking that some cheap
structures of wood & canvas
might have been devised
for the purpose but as
so much has been already
spent & taken for the
purpose I am

Public Works Department.
No. 3907

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 11th Dec 1866

From the Superintendent Engineer
of the 4th Division.

Read the following

(Here enter No. 3373 of 27th November 1866.)

In Proceedings No. 3112,
dated the 19th October 1865,
the Government sanctioned
an estimate of Rs. 2700
for the erection of corrugated
zinc sheds to protect the
Armstrong Guns on the Sea
Face of Fort St. George -
With his letter above read
the Superintendent Engineer
of the 4th Division submits
a revised estimate of
Rupees 5160 for the work,
and explains that the
excess of Rupees 2460 over
the original ^{sanction} is owing to
certain being necessary and
important improvements
having been made in

the design -

Of the excep, Rupees 2000 are shown to be the value of stones received from the Public works stones without payment, and the additional amount remaining to be provided is therefore only Rupees 410 -

The Government approve of the revised estimate, and the current year's allotment for the work will be supplemented, if necessary, later in the year -

Ministry Memo
to inform the higher
commander
Concerning the amount
expended during the year
1907 - 1908

W.D.

- To the Dep. Secy & Secy
- 1 - Chief Secy of Home
- 2 - Accountant Genl
- 3 - Military Secy

with two plans, one site & one comparative sketch

Decr 12 - December

217 3907 - 115 Dec 1908

100

Plaidt Sept
Pro of Soil for Beer
(11 No 3907
Pro: of Soil of mudras

Dated 11th December 1866.

The revised estimate
of Rs. 546 for the erection of
Shed (Corrugated Iron) to be
let the Ammunition Store on
the Sea face of Fort St. George
Madras.

11/4.175

20th Nov 1866 At 5th Dec 1866