

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. <i>4010</i>	Press
<i>328-329.</i>	Mis.
Dated <i>19 12</i>	<i>1866.</i>

Not to be folded or roughly handled

16

*Proceedings of the Madras Government, Public Works Department,
19th December 1866.*

No. 398. Read the following Proceedings of the Madras Government in the
Military Department:—
Approving of the width of the Cavalry Stables to }
be constructed at Bangalore being increased } (Here enter 15th December 1866, No. 4,371.)
to nine feet six inches.

No. 399. ORDER THEREON, 19th December 1866, No. 4,010.

MILITARY WORKS, No. 24.

1. Communicated to the Superintending Engineer of the 5th Division for information and guidance.
2. Under these orders, the estimate for Stables for the Cavalry at Bangalore will stand at Rupees 50,190. Rupees 42,070 have been provided for the work in the Budget of 1867-68.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division.

- .. Accountant General.
- .. Controller of Public Works Accounts.
- .. Military Department.

Exd. S. T. Augustin.

Exd. J. E. Cashart.

36

MILITARY DEPARTMENT.
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following letter :—

From the Officiating Quarter Master General, Head Quarters, Ootacamund, 10th December 1866, No. $\frac{1090}{9536}$; to the Secretary to Government, Military Department, Fort Saint George.

With reference to the Order of Government, dated 13th November 1866, No. 3932, approving of a plan of stabling for the 16th Lancers at Bangalore, estimated at Rupees 42,070, I have the honor, by order of the Commander-in-Chief, to bring to the notice of Government that the Officer Commanding the Mysore Division has represented that one block of the stables having been marked out, the stalls (8 feet wide) appeared to be too narrow for the large Australian horses to be stabled in them.

2. Major General Haines recommends that an additional foot in width should be allowed, and Mr. Holloway, the Inspecting Veterinary Surgeon, who is now at Bangalore, and has been consulted by the Major General, considers that the proper width for stalls is $9\frac{1}{2}$ feet. The Officer Commanding 16th Lancers thinks that the stalls should certainly not be less than 9 feet wide, and that even a width of 10 feet would be desirable.

3. Under the circumstances, His Excellency directs me to solicit the sanction of Government to a modification of the approved plan alluded to, to the extent of Mr. Holloway's suggestion—that is, that the stalls be $9\frac{1}{2}$ feet, instead of 8 feet in width.

4. The Officer Commanding Mysore Division reports that the contractor's (Mr. Lee's) tender for stabling

With stalls 9 feet wide is..... Rupees 47,466

„ $9\frac{1}{2}$ „ „ 50,190

and

„ 10 „ „ 52,708.

5. The work having been stayed by the Division General, pending this reference, the Commander-in-Chief begs that an early decision may be passed on this proposal.

ORDER, No. 4371, 15th December 1866.

Communicated to the Public Works Department, with reference to Proceedings in that Department, No. 3676, dated 19th November 1866.

2. Under the explanation afforded in the foregoing letter, the Governor in Council approves of the width of the stalls in the Cavalry Stables to be constructed at Bangalore being increased to 9 feet 6 inches.

Telegram to the Quarter Master General.] Here enter 15th December 1866, No. 4371A.

(True Extract.)

M. Marshall Major General,

Secretary to Government.

To the Quarter Master General.

„ Public Works Department. *With 20 spare copies.*

Ed. J. E. Cashart.

James

010431-2
4014

Commd to the
Supt Engineer of
the Sth Divⁿ for infor-
mation and guidance.

[illegible]

P. 10 1866 Department
No. of Govt. for ~~Department~~ 5155

Pro: Mr: God in the
Military Dep^t
no 4371

Sated 15th }
Recd 19th } December 1866.

Inclos none.

Approving of
the width of the Caval-
-ry Stables to be con-
-structed at Bangalore
being increased to 9
feet 6 inches -

With an Order

no. 14010-19th Decr 1866

A 390. 399.