

(1) Number of pages 1/1(2) Date of repair 0-1-1966(3) Initials of the Referencer **MADRAS RECORD OFFICE.****Government of Madras.***Public Works* **DEPARTMENT.**G.O. No. 1539

Press.

392-393

Mis.

Dated

1551866.**Not to be folded or roughly handled**

Proceedings of the Madras Government, Public Works Department.

15th May 1866

No. 392. Read the following letter from the Officiating Superintending Engineer, 8th Division, to the Secretary to Government, Department Public Works, dated Madura, 4th May 1866, No. 25 :—

1 Revised Abstract Estimate.
1 Comparative Statement.
Increase over original, Rupees 913.

1. I have the honor to forward, for the sanction of Government, a comparative statement and revised estimate, amounting to Rupees 6,713, for the Salt

road from Morekolam to Yettivial, in the 3rd Range, Madura District, with the Collector's approval.

2. The original estimate for this road, which was made by the late Conductor Bywater, and dated 26th October 1864, amounted to Rupees 5,800, was sanctioned in G. O. No. 2,536, dated 31st August 1865; but the rates for labor and materials have since considerably increased, and masonry work cannot now be done on the sanctioned rates.

• Within $1\frac{1}{2}$ cubic yard.

3. There is a very slight increase in the quantity* of masonry work, owing to the addition of a blocking course,

omitted in the first estimate; and there is a new item of Rupees 31-12-0 for plastering, which is a necessary addition. In other respects the revised estimate provides only for the increased rate of masonry, a Memorandum of the data on which the higher rate is framed is submitted with the estimate.

4. In the G. O. above quoted a sum of Rupees 3,000 was sanctioned from the Reserve Fund for this road; and in G. O. No. 478, dated 7th February 1866, a further sum of Rupees 1,000 was granted for expenditure in the past year. Provision is also made for this work in the current year's Budget to the extent of Rupees 2,800, making in all Rupees 6,800.

No. 393. ORDER THEREON, 15th May 1866, No. 1,559.

CIVIL WORKS, No. 49.

1. Under the explanations which are afforded by the Superintending Engineer of the 8th Division, and which

the Government regard as generally satisfactory, the Right Honorable the Governor in Council sanctions the revised estimate, amounting to Rupees 6,713, for the construction of the road from Morekolam to Yettivial in the Madura District.

2. It is observed that Rupees 2,800 are provided for the completion of the work in the Budget for the current official year.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,

Secretary to Government.

To the Superintending Engineer, 8th Division.

„ Accountant General.

„ Controller of Public Works Accounts.

„ Revenue Department.

No. 25. Sup^d Engineer's Office S.D.
Madura 11th May 1866

From

Captain H. L. Trendergast R.E.
Off^r Superintending Engineer S.D.

To

Colonel C. A. Orr R.E.
Secretary to Government S.D.

Sir,

Encls 2
1 Revised Abstract
Estimate
1 Comparative
Statements
Increase over
original Rs 913.

I have the honor to forward for
the sanction of Government a comparative
Statement and revised estimate amounting
to Rupees 713 -- " -- for the Salt
Road from Morekolum to Ueddiviab,
in the 3^d Range Madura District,
with the Collector's approval.

2 The Original Estimate for
this road, which was made by the
late Conductor Bywater, and dated
26th October 1864, amounted to Rupees
5800, was sanctioned in C.O. No.
2536, dated 31st August 1865. But
the rates for labor and materials have
since considerably increased in masonry
work ^{being done} and now be done on the sanctioned
rates

rates.

3. There is a very slight increase in the quantity of masonry work, owing to the addition of a blocking course, omitted in the first estimate; and there is a new item of Rupees 31-12-0 for plastering, which is a necessary addition. In other respects the revised estimate provides only for the increased rate of masonry. A Memo of the data on which the higher rate is framed, is submitted with the estimate. —

4. — In the C.O. above quoted, a sum of Rupees 3,000 was sanctioned from the Reserve funds for this road; and in C.O. N. 478, dated 7th February 1866, a further sum of Rupees 1,000 was granted for expenditure in the past year. Provision is also made for this work in the Current year's Budget to the extent of Rupees 2,800 making in all Rs 6,800. —

I have &c

Very respectfully

Captain R.C.

Off. Superintending Engineer S.D.

10th May 1866 11 PM

15392

15399 - 15th May 1866
 The necessity for the same
 to be decided and explained
 for road from Suroodam
 to be decided of Rs 6913
 included for sanction as Re.

203

203 23 May 1866

21 PM

The Secretary to Govt

The Officer in Charge
 8th May

11th May 1866
 11th May 1866
 11th May 1866

Abstract Estimate No 41865-66
 District Madura

Branch Road from Jettivial on Madura and Ram
 Road to Mocholom salt flat (Kot. Forin).

Qty	Description of work	Rate	Amount			Total
3/8	Cyds of earth	1	260	8	2	
	Sundries		87	7	10	2248
1/2	No 1 3x1 1/2 Tunnel		113	7	9	
	Cft or 22 1/2 Cyds of Bk in Chumam	5	113	7	9	
	Sq. feet of plastering (per 100)	2	8			
	Guard Stones	1	8			
	Excavating foundation and filling in approaches		25	8	3	
	Sundries		16	10	10	160
	Tunnels 3x1 1/2 as above detailed	160				800
2/2	No 2 6x3 Bridge					
	Cft or 43 1/2 Cyds of Bk in Chumam	5	216	12	2	
	Sq. ft of plastering (per 100)	2	10			
	Guard Stones	1	8			
	Excavating foundation and filling in approaches		45			
	Sundries		13	3	10	299
	Bridges 6x3 as above detailed	290				870
3/4	No 3 6x3 Tunnel 2' side walls					
	Cft or 51 1/2 Cyds of Bk in Chumam	5	258	5	10	
	Sq. ft of plastering (per 100)	2	13	12		
	Guard Stones	1	8			
	Excavating foundation and filling in approaches		44			
	Sundries		13		2	335
	Bridges 6x3 as above detailed	335				2010
	Total Estimate Rs					6713

Reduct amount of estimate sanctioned in G.O.
No 2536 of 31st August 1865 Refers

6713

582

Amount now to be sanctioned

913

W. H. Wywater Condor

Superior In charge

3rd Range Office

Madura

26 January 1866

3rd Range

Howland & Co Captains R.E.
Offrs. Superintending High S.D.

Howland
Collector

circulate

Public Works Department
No 1559

PROCEEDINGS of the MADRAS GOVERNMENT
Under date the 15th May 1866
Read the following

From the Officiating Superintending Engr.
of the 8th Division -
(Here enter No 25 dated 4th May 1866).

Under the explanations which are afforded by the Superintending Engineer of the 8th Div, and which the Government regard as generally satisfactory, the Right Honorable the Governor in Council sanctions the period estimate, amounting to Rs 6713, for the construction of the road from Morekolam

N.
W

3/4282/66

28/1927/66

Michael Colman
1844 of 1865-66-67
Perth & Madras
Black Branch Road
from Bellurich and Penn
mad and Madras Road
to Chelvaikulam with platform
Estimate *Refers to 6/10*

to Yettival in the
Madina Fib.

2. It is observed
that Rs 2800 are pro-
vided for the completion
of the work in the
Budget for the current
Official year.

[Signature]

- The S. Engr & Co. Secy to Govt
- " Acott here ✓
- " Controller ✓
- " Rev Secy ✓

[Signature]

Sept 16th May

11

P. W. 1866. Department.

Proc. of Govt for May
No 1559

PROCEEDINGS OF GOVERNMENT. of Madras

Dated 15 May 1866

The revised estimate amounting to Rs. 6,713 for the construction of Road from Moreskalam to Optimal Madras District same. third year

A392. 393.