

- (1) Number of pages _____
(2) Date of repair _____
(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public work DEPARTMENT.

G.O. No. <i>1602.</i>	Press Mis.
<i>637-638</i>	
Dated <i>28-5-</i>	<i>1867.</i>

Not to be folded or roughly handled

Proceedings of the Madras Government, Public Works Department
28th May 1867.

No. 637. Read the following letter from the Acting Superintending Engineer, 6th Division, to the Secretary to Government, Department Public Works, dated Tanjore, 13th May 1867, No. 197 :—

I have the honour to bring to the notice of Government that the Executive Engineer, Trichinopoly, proposes to construct the Hospital for the Central Jail with brick-in-chunam throughout, instead of partially with brick-in-clay as provided in the estimate. One of his reasons for recommending this improvement is, that the site of the proposed building is overrun with white-ants to such an extent that the additional cost of the proposed improvement, if sanctioned, would more than compensate for the trouble and, perhaps, constantly recurring expense, which the ravages of the white-ants would otherwise entail. Under these circumstances I have the honour to recommend that the proposal of the Executive Engineer be adopted, and that sanction to the additional expense (Rupees 545), which the proposed improvements will involve, be accorded at an early date, in order that the work may be carried out with as little delay as possible. I am of opinion that it will be advisable to extend the improvement to all the buildings connected with the Jail, and this, if sanctioned, will involve an extra outlay of Rupees 5,000.

No. 638. ORDER THEREON, 28th May 1867, No. 1,602.

CIVIL WORKS, No. 76.

1. Under the opinion expressed by the Acting Superintending Engineer of the 6th Division, His Excellency the Governor in Council sanctions the substitution of brick-in-chunam for brick-in-clay in the buildings connected with the new Central Jail at Trichinopoly. The additional outlay which this measure will involve should be included in the estimates which are under preparation.

2. The Government note that the Order of the 19th September 1866, No. 3,014, specially provides for the Jail Hospital being built of brick-in-chunam.
(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 6th Division.

- „ Accountant General.
- „ Controller of Public Works Accounts.
- „ Judicial Department.

Exd. S. T. Augustin.

No 197

From,

Suptg Engineer's Office 6th Dec

Tanjur. 13 May 1867.

Lieut Col. P. P. L. O'Connell R.E.

Suptg Engineer's Office 6th Dec

Colonel C. A. O'Connell R.E.

Secretary to Government S.O.M.

Sir,

I have the honor to bring to the notice of Government that the Executive Engineer Trichinopoly proposes to construct the Hospital for the Central Jail with Brick in Chumam throughout, instead of partially with Brick in flay as provided in the Estimate. One of his reasons for recommending this improvement is that the site of the proposed Building is overrun with white ants to such an extent, that the additional cost of the proposed improvement, if sanctioned, would more than compensate for the trouble and perhaps, constantly recurring expense, which the ravages of the white ants would otherwise entail. Under these circumstances I have the honor to recommend that the proposal of the Executive Engineer be adopted and that sanction

to the additional expense (Rs 545) which the proposed improvements will involve, be accorded at an early date, in order that the work may be carried out with as little delay as possible. I am of opinion, that it will be advisable to extend the improvement to all the Buildings connected with the Jail, and this, if sanctioned, will involve an extra outlay of Rs. 5000-

I have the honor to be

Sir,

Yours Most Obedient Serv^t

Stannell Litt. Cl. N. E.

Ag. Supt. Genl. Engrs. 6th Dec. --

in Council

Public Works Dept

No 1602

Proceedings of the Madras Government

Under date the 28th May 1867

Read the following

From the Actg Supt Engineer
of the 6th Div

(Store enter 13th May 1867
No 1617)

Under the opinion
expressed by the Acting
Superintending Engineer
of the 6th Division, His
Excellency the Governor
in Council sanctions the
substitution of brick in
chunam for brick in
clay in the buildings
connected with the new
Central Jail at
Trichinopoly. The ad-
ditional outlay which
this measure will

From the Actg Supt Engineer
of the 6th Div
to the Secy to Govt
Dated 13th May 1867 -

Read 13th May 1867 -

No 1617

No 1602-28th May 1867

Recommending that brick
in Chunam (be substituted)
for Portland Cement in
clay in the buildings of
the New Central Jail
Trichinopoly - And
authorizing the Actg
Superintending Engineer
to sanction the use of
brick in clay in the
buildings of the New
Central Jail at
Trichinopoly -

C. 22nd May 1867 No 257

No 1602

involve should be in-
cluded in the Estimate
which are under prepa-

ration.
2. The Govern-
ment note that the
Order of the 19th Sept^r
1866, No. 3014, specially
provides for the Jail
Hospital being built
of brick in chunam.

6 To Secy. Genl. ✓
3 " Accts Genl ✓
4 " Controller ✓
" Financial Dept ✓

3/1
Sept 29/5/67

10
1867
Pub. Works 1867 Depar^{mt}

Pro: of Govt. for May

No. 1602

Pro: of the Madras Govt.
D/28th May 1867

Sanctioning the
Substitution of brick-in-
churnam for brick-in-clay
in the buildings connected
with Central Jail at
Trichinopoly.

637-638