

(1) Number of pages 15

(2) Date of repair 9-11-1911

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. <u>1694.</u>	Press
<u>116-117.</u>	~~Mis~~
Dated <u>6 — 6 —</u>	<u>1869.</u>

Not to be folded or roughly handled

1A

*Proceedings of the Madras Government, Public Works Department,
6th June 1867.*

No. 116. Read the following letter from the Superintending Engineer, 5th Division, to the Secretary to Government, Department Public Works, dated Keenanore Anicut, 29th May 1867, No. 42 :—

1. I have the honour to submit, for the sanction of Government, a revised estimate of Rupees 495, accompanied by a plan and specification, for altering the drain in front of No. 1 Barrack, D.

1 Plan.
1 Estimate.
1 Specification.

Brigade Royal Horse Artillery, Bangalore.

2. In G. O. No. 3,661, of the 16th of November 1866, an estimate of Rupees 305 was sanctioned for this work, but it made no provision for turfing and graveling the slope down to the drain on each side, and this is considered necessary for the stability of the work. It is also proposed to lower the bed of the drain more than was at first intended, in order to secure the lower barrack from being flooded.

No. 117. ORDER THEREON, 6th June 1867, No. 1,694.

MILITARY WORKS, No. 8.

1. In supercession of the Order of the 16th November 1866, No. 3,661, the Government sanction the revised estimate of Rupees 495 for altering the drain in front of No. I Block of the D. Brigade Royal Horse Artillery at Bangalore, the expenditure being charged against the allotment for Minor New Works under "Military."
2. The necessity for the additional works now brought forward should have been foreseen, and provision for them made in the original estimate.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 5th Division, with one Specification.

- " Accountant General.
- " Controller of Public Works Accounts.
- " Military Department.

Exd. S. T. Augustin.

MilitaryBangaloreNew WorksAbstract of a Revised Estimate No. of 1866-67.

Work — Altering the Drain in front of No. 1 Barrack Co. Brigade
 Royal Horse Artillery Bangalore.

Quantity	Description of work	Rate		Per	Amount		Total	
		Rs.	As.		Rs.	As.	Rs.	As.
421	Qty of removing the old Drain & reconstructing the same in a lower level with stone slabs bedded in sand & pointed with chunam & turving with one foot breadth on both sides	8		Qty	210	8		
267 1/4	Quantity of Earth work	4	6	Qty	75			
267 1/4	— do — earth carted away to the distance more than 100 yds	2		do	34			
61 2/10	Squares of gravelling	1		do	61			
72 3/10	— do — of turving	1	4	do	90			
					470	8		
	Sundries				24	8		
	Papers				495			
	Subduct the amount of the former Estimate				305			
	Net amount to be sanctioned						190	

Rupees One hundred and ninety only

Exec Engineer's Office
 Bangalore 15th May 1867

/s/ John Pennycook Smith, B.E.
 Executive Engineer Bangalore

Edw. Ford Smith, B.E.
 Superintg. Engineer. S. S.

Suprntndg Engineer's office,
 Kennaore Amment 29th May 1867.
 No. 42.
 From
 The Superintending Engineer,
 5th Division.

To
 The Secretary to Government,
 D. P. Works.

Sir,
 I have the honor to submit, for the sanction
 of Government, a revised estimate of Rs 495,
 accompanied by a plan and specification,
 for altering the drain in front of No 1 Barrack
 D. Brigade, Royal Horse Artillery, Bangalore.
 1. M. A. O. N 3661, of the 16 of November 66,
 an estimate of Rs 305, was sanctioned for
 this work, but it made no provision for
 turfing and gravelling the slope down to
 the drain on each side; and this is considered
 necessary for the stability of the work. It is
 also proposed to lower the bed of the drain
 more than was at first intended in order to
 secure the lower barrack from being flooded.
 I have the honor to be
 Sir,

Yours

5th Division D. P. W.
Enclosure

307 2009/14

Abstract of a Revised Estimate
 for altering the drain in
 front of No 1 Barrack D.
 Brigade Royal Horse Artillery
 Bangalore.
 Amount of Estimate Rs 495-0-0

1691 - 6th June 1867

been foreseen, and ^{provision} ~~in~~
~~for them made~~
~~cluded~~ in the original
Estimate.

[Signature]

To

The S. Engr 5th Dist
" Acob Genl
" Controller
" Military Depo

dep 7/6/67

P. W. 1867. Department.

Proc. of Govt. for *Home*
No. 1694

PROCEEDINGS OF GOVERNMENT. *of Madras*

Dated

6th June 1867

*The revised estimate
of Rupees 3,668 for alterations
to Dr. am at Bangalore. in
front of No. 1 Block of the
Q. Brigade Royal Horse
Artillery. Sanctioned with
remarks.*

No. 116-117