

(1) Number of pages 10

(2) Date of repair 10-6-67

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. <u>6819</u>	Press Mis.
<u>387-390</u>	
Dated <u>17-6</u>	<u>1867</u> .

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
17th June 1867.*

No. 389. Read the following Endorsement of the Consulting Engineer for Irrigation and Canal Company, dated Madras, 5th June 1867, No. 21 :—

Read the following letter from the Agent and Manager Madras Irrigation and Canal Company, to the Consulting Engineer for Irrigation and Canal Company, dated Madras, 1st June 1867, No. 98.

1. Under the circumstances set forth in the enclosed copy of letters from the Chief Engineer and the Executive Engineer of the Hindry Division, I have the honour to recommend that, pending the submission of the supplemental estimate now in course of preparation, sanction be given by anticipation for the expenditure in the first section of the sum of Rupees 60,000.

2. Without attempting to justify the breach of rules which has been committed in doing the work without authority, there can be no doubt that the contractor's claim must be settled, and that he cannot be expected to await the tardy action of the Company in the preparation of estimates.

From the Assistant to Chief Engineer, to the Agent and Manager Madras Irrigation and Canal Company, dated Kurnool, 27th May 1867, No. 204.

1. I have the honour to recommend, at the desire of the Provisional Chief Engineer, that you will apply for sanction for the amount of Rupees 60,000 to be expended on the 1st Section, the amount to be granted as an advance similarly to that granted in the case of the 2nd and 3rd Sections.

2. To support my recommendation, I beg to enclose Mr. Browning's letter. To the amount stated by him as being required, the Provisional Chief Engineer has added Rs. 7,953-0-2 for contingencies, thus making the total now asked for Rupees 60,000. The plans and estimates upon which this demand is based are now in hand, and I hope will soon be ready.

3. I request your early attention to the above, as it is both right and expedient that contractors and others employed by the authorized Engineers of the Company should be *punctually* paid.

	Rupees 52,046 15 10
Contingencies	„ 7,953 0 2
	60,000 0 0

From the Executive Engineer, to the Chief Engineer, dated Hindry Division, 22nd May 1867, No. 133.

1. I have the honour to ask for sanction to expend Rupees 27,844-14-9 on works which should be carried out at once on the first section of this division.

2. I regret that, owing chiefly to Mr. Crawford's frequent illness, the measurements for an amended estimate are not yet in a fit state to be sent in, and I do not wish to send in such an estimate as will require again to be revised. I therefore ask for the above sanction, to avoid the necessity of delaying all works until the completion of the measurement.

3. I have the honour to refer to Government Order No. 3,671, of 17th November 1866, by which two lacs of Rupees were advanced for the second section in a similar way as a precedent for what I now ask.

4. I should inform you that the excavation of silt was commenced in January by order of Mr. Cotton, has been carried on also under Mr. East, but the contractor has not yet been paid. When I took charge of the division last month, I did not stop the work, for it was commenced before I came, was really required, and by stopping it I would have thrown a number of men idle; but I am anxious to have sanction, so that I may pay the contractor without compelling him to wait for his money until the completion of the amended estimates.

been committed in doing the work

Proceedings of the Madras Government, Public Works Department.
17th June 1867.

5. I shall add that before I came here the expenditure for Main Canal from commencement up to the Hindry aqueduct had exceeded sanction by Rupees 24,222-1-1. I now ask for permission to expend Rupees 27,844-14-0, making the total additional sanction required at present Rupees 52,046-15-10.

1. Submitted for the consideration of Government.
2. The Agent's letter is accompanied by letters from the Chief Engineer and Executive Engineer, Hindry Division, applying for the sanction of an advance to enable certain work to be gone on with in the 1st Section, and to pay a contractor for work already done.

3. It will be observed that a part of the advance is required for the clearing of the Main Canal, and as the silt taken out, or to be taken out, was brought in by water used for cultivation, and for the supply of the town, it would appear that the expenditure thus incurred should be debited to Revenue. Pending, however, the submission of the estimates, and the receipt of further information on this point, it is recommended that the advance of Rupees 60,000 asked for be sanctioned, subject to such adjustments of charge as may be found necessary.

(Signed) J. MULLINS, Captain, R. E.,
Consulting Engineer for I. and C. Company.

No. 390.

ORDER THEREON, 17th June 1867, No. 1,819.

IRRIGATION, No. 10.

Subject to future adjustment, the Government sanction the advance of 60,000 Rupees applied for in these papers

on account of the works on the 1st Section of the Madras Irrigation Company's Main Canal.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Consulting Engineer for the Madras Irrigation and Canal Company
„ Manager for do. do.

Exd. S. T. Augustin.

Madras Irrigation & C. Co.
Madras 1st June 1867.
No. 90.
Sir.

The Agent-Manager
M. I. & C. Co.

To
The Consulting Engineer
M. I. & C. Co.

Sir,
Under the circumstances set forth in the enclosed copy letters from the Chief Engineer and the Executive Engineer of the Hindry Division, I have the honor to recommend, that pending the submission of the Supplemental Estimate now in course of preparation, sanction be given by anticipation for the expenditure in the 1st Section of the sum of Rs. 60,000.

Without attempting to justify the breach of rules which has been committed in doing the work

without

R. E.

M. I. & C. Co.

without authority. There can be
no doubt that the Comptroller's
Claim must be settled, and
that he cannot be expected
to await the tardy action of
the Company in the preparation
of Estimates.

I have the honor to be
Dear Sir,

Yours faithfully,

W. Martineau

Agent and Manager

W. Martineau

(Chief Accountant)

No 204

Madras Irrigation & C. Co.
Chief Engineer's Office
Punee 62nd May 1867

To

J. H. Wenslow Esq
Agent and Manager
Madras

Sir

I have the honor to recommend
at the desire of the Pres^t Chief Engineer
that you will apply for sanction for the
Amount of Rs 60,000 to be expended in
the 1st Section, the Amount to be granted
as an advance similarly to that granted
in the case of the 2^d & 3^d Sections.

To support my recommendation
I beg to enclose Mr. Brooming's letter
to the Amount stated by him as being
required the Pres^t Chief Engineer has
added 7953-0-2 for contingencies,
thus making the total now asked
for Rs 60,000. The plans & Estimate
upon which this demand is based
are

P. H.

J. H. W.

are now in hand and I hope will
soon be ready.

I request your early attention
to the above, as it is both right
and expedient that Contractors
and others employed by the authorities
Superiors of the Company should
be punctually paid.

Yours
18/1 J. T. Schuyler
A. S. S. S. S. S.

\$ 32,046.15.10
Conting. \$ 9983.00.2
60,000.00.0
18/1 J. T. Schuyler

Yours

11/135

Manassas Iron & Co.
Army Division
22nd May 1864.

To
John H. Satterly Esq.
Chief Engineer

I have the honor to ask for
sanction to expend \$ 27844.14.9
on work which should be carried
out at once on the 1st Section
of this Division.

I regret that owing chiefly
to Mr. Crawford's frequent illness
the measurements for an amended
Estimate are not yet in a fit state
to be sent in, and I do not wish
to send in such an Estimate
as will require again to be amended.
Therefore ask for the above
sanction to avoid the necessity
of delaying all work until
the completion of the measurements.

Yours

J. T. Schuyler

I have the honor to refer to
Government Order No 3671 of 1911
November 16th by which two Cae.
of Rs were advanced for the
2d Section in a similar way as
precedent for what I now ask.

I should inform you that the
excavation of silt was commenced
in January by order of Mr. Collier.
It was carried on also under
the East, but the Contractor
has not yet been paid. When
I took charge of the Division
last month I did not stop
the work, for it was commenced
before I came, was really re-
quired and by stopping it I
would have thrown a number
of men idle, but I am anxious
to have sanction so that I may
pay the Contractor without com-
pelling him to wait for his
money.

money until the completion of the
gravelled Estimates.

I shall add that before
I came here the expenditure
for main Canal from Commence-
ment up to the Working Agreement
had exceeded sanction by Rs
24,202.1.1. I now ask for per-
mission to expend Rs 2,844.14.9
making the total additional
sanction required at present
Rs 52,046.15.10.

I have &c
B. A. Brown
Executive Engineer

1 True Copy
18/11/11
Chief Clerk

True Copies

Mr. Herbert Nelson
Agent to Managers

J

18/11/11

The Secretary to Government
J.B.W.D.

Public Works Department.

14/18/19

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 17th June/67

Read the following

From the Chief Engineer

J. K. Campy. (Here enter No. 2/ dated 5th June/67)

Subject to future adjustment, the Government sanction the advance of 60000 rupees applied for in these papers on account of the works on the 1st Section of the Madras Irrigation Company's Main Canal -

For the (causally) Engineer
for the M. I. C. -
Manager - J. K. Campy

Recd. 18/6/67

[Signature]

of the M. I. C. to the Govt.
of 27th July 1867.

of the M. I. C. to the Govt.
of 27th July 1867.

of the M. I. C. to the Govt.
of 27th July 1867.

of the M. I. C. to the Govt.
of 27th July 1867.

No. 389

© 10th June 1867 P.M.

© 12th 1879 - 17th June 187

Copy in a Letter to England
27 July 1867.

P. W. 1867. Department.
Proc of Govt. for June
No. 1819

PROCEEDINGS OF GOVERNMENT *of Madras*

Dated 17th June 1867

Sanctioning conditional
advance of Rs. 6,000 on
account of works on the
1st Section of the Madras
Irrigation Canal Company
Main Canal.

4389-390