

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 1357	Press Mis.
21-22	
Dated 1 . 5 . 1868 .	

Not to be folded or roughly handled

ay

No. 21. Read the following letter from the Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 18th April 1868, No. 264 :—

1. I have the honor to submit, for the sanction of Government, from the Reserve "Civil Buildings" an estimate amounting to Rupees 1,670, illustrated by a plan prepared by the Executive Engineer in communication with the Superintendent Eye Infirmary, for fitting up two wards at the General Hospital at the Presidency for ophthalmic purposes, in the manner specified in Appendix B. of the Sanitary Commissioner's report, embodied in G. O., No. 2,019, dated 16th July 1864.

2. I take this opportunity of furnishing the explanation of delay called for in G. O., No. 1,065, dated 3rd April 1868, which is not attributable, as stated by the Superintendent of the Eye Infirmary, to "the dilatory manner in which the fittings are being prepared." It appears that as soon as the wards were made available, the preparation of the plans, &c., was put in hand, which occupied some time, as the designs of the fittings required much consideration in communication with Dr. Smith and the Deputy Inspector General, Indian Medical Department.

3. Lieutenant-Colonel Bean states that he believes the fittings and alterations to the windows can be carried out in three months.

4. The work will now be commenced in anticipation of sanction being given to the estimate, an arrangement which, under the circumstances of the case will, I have no doubt, meet with the approval of Government.

No. 22. ORDER THEREON, 1st May 1868, No. 1,357.

CIVIL WORKS, No. 2.

1. His Excellency the Governor in Council sanctions the estimate of Rupees 1,670 submitted with this letter for fitting up two wards at the General Hospital for ophthalmic purposes, and authorizes the execution of the work from the Reserve under "Civil Buildings."

2. The proceedings of the Superintending Engineer of the 4th Division, as reported in paragraph 4, are approved.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division, with one letter.

- .. Accountant General.
- .. Controller of Public Works Accounts.
- .. Public Department.

Ed. S. T. Augustin.

N^o. 264

Sup^rg. Engr^s Office S. D. B.
Madras 18 April 1868.

From,

Colonel A. J. M. Boileau R. E.
Superintending Engineer S. D. B.

To,

Colonel C. A. Orr R. E.
Secretary to Government P. W. D.
Fort Saint George

Sir,

Enclosure

1/2

78 2/3

I have the honor to submit for the sanction of Government from the Reserve Civil buildings an estimate amounting to Rupees 1670 illustrated by a plan prepared by the Executive Engineer in communication with the Superintendent Eye Infirmary for fitting up two wards at the General Hospital at the Presidency for Ophthalmic purposes in the manner specified in Appendix B of the Sanitary Commissioner's report embodied in G. O. N^o. 2649 dated 16th July 1864.

2 I take this opportunity of furnishing the explanation of delay called for in G. O. N^o. 1065 dated 3rd April 1868, which is not attributable as stated by the Superintendent of the Eye Infirmary

to

32
to "the dilatory manner in which the fittings are being prepared." It appears that as soon as the wards were made available the preparation of the plans &c. was put in hand which occupied some time as the designs of the fittings required much consideration in communication with Dr. Smith and the Deputy Inspector General Indian Medical Department.

3
Lieut. Colonel Dean states that he believes the fittings and alterations to the windows can be carried out in three months.

4
The work will now be commenced in anticipation of sanction being given ^{on arrangements} to the estimate which under the circumstances of the case will, I have no doubt, meet with the approval of Government.

I have the honor to be

Sir
Yours most obedient servant

A. H. Vileau, Colonel R.E.
Supy. Buz. S. W. D.

1357
No 1357

AS GOVERNMENT.
Under date the 1st May 1868

from the only fugitives of the
4th Divⁿ.

(Here enter No. 204 dated 18 April 68.

The

100
 The Superintendent Engineer
 at Mt. Vernon
 The Secretary to Government
 J. M. D.

Dated 18th
 Dec 4th 1860.

Dec 3 No. 264

Submitting for sanction
an estimate amounting
to Rs 1650 for printing
up two Malls at the
General Hospital for
ophthalmic purposes
with explanation of
the delay which has
occurred.

No 1357-1st May 1868

2.22nd edn 1680A.27r

2. The proceedings of
the Superintending Eng.
of the 4th Div, as
reported in para 4, are
approved.

P. W. 186 . Department.

No.

PROCEEDINGS OF GOVERNMENT.

Dated

The S. Insp. is in with
" Accts Genl. ^{one letter}
" Combr. Ubr.
Public Dept ✓

37 Resp 2/5/68

Pub. Works 1868 (Department)

Pro: of Govt. for May

No. 1357

Pro: of the Madras Govt.

Of 1st May 1868

Sanctioning the
Estimate of Rs. 1670 for the
fitting up of the two ophthalmic
wards in the Govt. Hospital.