

(1) Number of pages 12(2) Date of receipt 2-1-1869(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

G.O. No. <u>18</u>	Press <u></u>
<u>35-36</u>	Mis. <u></u>
Dated <u>5</u> / <u>1</u> / <u>1869</u>	

Not to be folded or roughly handled

*Proceeding of the Madras Government, Public Works Department,
5th January 1869.*

No. 35. Read the following Endorsement of the Consulting Engineer for Irrigation and Canal Company, dated Madras, 31d December 1868, No 91 —

Read the following letter from the Assistant to Chief Engineer, to the Agent and Manager of the Madras Irrigation and Canal Company, dated Kurnool, 19th November 1868, No 761.

1. With reference to your endorsement No. 451, of 19th ultimo, forwarding G. O., No. 3,269, of 16th idem, I have the honor to ask you to apply for sanction for the sum of Rupees 15 expended in excess of sanction on the Dhooi bungalow

2. I believe it is not necessary to send in a formal supplemental estimate to cover an excess over sanction amounting to less than five per cent on the original estimate. I beg to explain that the excess was caused by the necessity of founding the walls five feet below ground surface, instead of one foot six inches estimated for, and that the contingencies allowed in the estimate did not suffice for the whole of this additional work.

No 330

FORWARDED to the Consulting Engineer in explanation to the excess expenditure on the Dhooi bungalow, shown in the quarterly Progress Report on "Buildings" for the period ending 30th September 1868.

MADRAS,
1st December 1868.

(Signed) F. H. HENSLOWE,
Agent and Manager.

* SUBMITTED for the orders of Government, with a recommendation that the sanction* for the Dhooi bungalow be raised from Rupees 4,750 to Rupees 4,765.

2. Unless a register of sanctions is kept in the Government Office, perhaps it would be convenient were the undersigned authorized to give supplemental sanction for completed works which may have exceeded the Government original sanction by less than five per cent.

(Signed) J. MULLINS, Captain, R. E.,
Consulting Engineer for I. & C. Company.

No. 36 ORDER THEREON, 5th January 1869, No. 18.

IRRIGATION, No 2

1. Sanctioned.

2. In modification of existing practice, the Government authorize the Consulting Engineer for the Madras Irrigation and Canal Company to pass all expenditure which may be incurred on completed works within the limit of five per cent. of the sanctioned estimates

(True Extract)

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

To the Consulting Engineer for Irrigation and Canal Company.
" Manager for do do.

Exd. S. T. Augustin.

25
No 764. Madras Irr and Canal Compy
Chief Engineer's Office,
Kurnool, 19 November 1868.

To
J. H. Havelock Esquire
Agent and Manager
Madras.

Sir,
With reference to your endorsement
No 457 of 19th ultimo forwarding G.O. No
3269 of 16th idem I have the honor to ask you
to apply for sanction for the sum of Rs 10
expended in way of sanction on the Shoor
Bungalow.

I believe it is not necessary to send
in a formal supplemental Estimate to
cover an excess over sanction amounting
to less than 5 per cent on the original
Estimate. I wish to explain that the excess
was caused by the necessity of forming
the walls 5' below ground surface
instead of 1' 6" as estimated for and
that the contingencies allowed in the
Estimate

Estimate did not suffice for the whole
of this additional work.

I have for
Sd/- J. F. Schwartz
Capt. to Chief Engineer

N^o 330.

Forwarded to the Consulting Engi-
neer in explanation to the Expts by pen-
diture on the Phoor Bungalows Scheme
in the Quarterly Progress Report on
"Buildings" for the period ending
30 September 1868.

Madras
1st September
20th September 1868
J. F. Schwartz
Asst. and Manager

Chief Engr.

N^o 91.

Submitted for the orders of Government with
P.M. N^o 1933 - a recommendation that the sanction for the Phoor Bungalows
28 June/67 - should be raised from Rspees 4,750 to Rspees 4,765 -

2. Unless a register of sanctions is kept in the
Government Office, perhaps it would be convenient
were the undersigned authorized to give supple-
mental sanction for completed works, which
may have exceeded the Government original sanc-
tion by less than 5 per cent.

Consul's Office } John Mullins Captain R.E.
Suez Canal Co. }
Madras, 3rd Decr 68. } Consul for S.E. Company.

To,
The Secretary to Government
D. P. Morris.

Ed M.B.

Handwritten text at the top left of the page.

1891

Handwritten text in the upper left section of the page.

Handwritten text in the lower left section of the page.

Handwritten text at the top right of the page.

20

Handwritten text in the upper right section of the page.

Handwritten text in the lower right section of the page.

Handwritten text at the bottom right of the page.

Estimate did not suffice for the whole

Public Works Department

No 18

PROCEEDINGS of the MADRAS GOVERNMENT.

Under date the 5th Jan'y 1869

Read the following

No. 9 of 1868
From,

The Consulting Engineer
C. & C. B.

To,

The Secretary to Govt
C. & C. B.

Dated 3rd December 1868
Resd. 4th

Enclosure 1.

Submitted for consideration
Letter from the Agent
M. S. & C. B. requesting
sanction for the sum
of Rs. 15 expended
in excess of sanction
on the Dhoot
Bungalows

No 18 5th Jan'y 1869

ep 25

c. 9th Dec 1868 D. 1868

The Consulting Engineer (Here enter No 91 dated 3rd December 1868)
N. 916.63

Sanctioned.

2. In modification
of existing practice, the
Government authorizing
the Consulting Engineer for
the Madras Irrigation
and Canal Company
to pass all expenditure
which may be incurred
on completed works
within the limit of
five per cent of the
sanctioned

R.
1869
A. F. V.

sanctioned Estimates.

W. H. C.

To the Genl. & Co.
Manager. 1869

Sept 11/69

1869
Sept 11/69

Dec 4734

Govt. of Madras.

PUBLIC WORKS

The Consulting Eng^r
for Irrigation and
Canal Company

Letter

Letter

G O 5th Jan'y 189 No 18

Nos. 35-36

Engineers Bangalore at Short
(Madras & Co.) The Enceps
of the nature of Rs 15 incurred
the Engineers Bangalore at
the, sometimes; and the Eng
Co. authorized to pay all
Exp. nature which may be incurred
on completed works within the
limit of five per cent of the
Estimates.