

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.

Government of Madras.

Police works DEPARTMENT.

G.O. No. 2074

Press

Mis.

574-75

Dated 25-6-1869.

Not to be folded or roughly handled

No. 574. Read the following Endorsement of the Chief Secretary to Government,
Marine Department, dated 14th June 1869.

Read the following letter from the Master Attendant, to the Chief Secretary to
Government, Marine Department, Fort St. George, dated Madras, 8th
June 1869, No. 3,501 :—

I HAVE the honour to bring the subject of the repairs of the Arneghon Light-
house and Superintendent's bungalow before the Government, and to point out
the delay that has taken place in executing the repairs sanctioned by Government
in their Order dated 15th August 1868, No. 236.

2. So far back as the month of May 1867, or two years ago, the Superintendent
of the Light brought to the notice of this department the urgent necessity there
was for repairing the bungalows he occupied, and in the same month the Executive
Engineer, East Coast Canal, was requested to furnish an estimate for the repairs.

3. After a delay of no less than ten months, an estimate was received on the
21st of March 1868, which had to be returned, as several of the items were objected
to by the late Superintendent of Marine.

4. A revised estimate was, however, not received till four months afterwards,
on the 6th of August following, when the matter was submitted to Government, and
the Order of the 15th idem, already quoted, sanctioning the repairs, was the result.

5. Through a misapprehension as to the source from which the necessary funds
were to be allotted, money for the purpose was not forthcoming till the 8th of
September following.

6. At the end of the month of October it was, however, ascertained that these
repairs had not yet been begun, and the Executive Engineer was accordingly com-
municated with on the subject, and the necessity of executing them speedily urged
upon him.

7. Subsequent enquiries made showed that the work was begun with a very
small number of workmen, and even this small beginning was stopped in the end of
December 1868.

8. Finding afterwards that nothing further was done up to the middle of
March in the present year, the matter was reported to Government in the Public
Works Department, and instructions were issued for the early completion of these
repairs in an Order dated 1st April, No. 1,063.

9. Two months have now elapsed since the date of this last Order, and it now
becomes my duty to report that literally nothing has been done during that time,
neither materials nor workmen having been sent up to the Light house.

REFERRED to the Department Public Works, with a request that instructions be
given for the repairs detailed in the letter above recorded with the least possible
delay.

(Signed) R. S. ELLIS,
Chief Secretary.

Proceedings of the Madras Government, Public Works Department,
25th June 1869.

No 575.

ORDER THEREON, 25th June 1869, No. 2,074.

CIVIL WORKS, No. 85.

COMMUNICATED to the Superintending Engineer of the 4th Division, who will report on the delay that has been allowed to occur in carrying out the repairs of the Arneghon Light-house and of the Superintendent's quarters, as ordered in Proceedings of Government, No. 1,063, of the 1st April 1869.

2. The Superintending Engineer will take immediate steps for the completion of the repairs in question.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 4th Division
,, Marine Department.

Ed. S. T. Augustin.

Administrative Department.

Madras. 38
Marine Office
8th June 1869.

No 3501.
From

H. D. & Dalrymple Esqrs
Master Attendant

To

The Honorable R. S. Ellis Esq.
Chief Secretary to Government.
Marine Department
Fort Saint George

Sir

I have the honor to bring the subject of the repairs of the Arneghon Light-house and Superintendent's Bungalow before the Government and to point out the delay that has taken place in executing the repairs sanctioned by Government in their order dated 15th August 1868, No. 236.

2 So far back as the month of May 1867, or 2 years ago, the Superintendent of the Light brought to the notice of this department the urgent necessity there was for repairing the Bungalow he occupied, and in the same month the Executive Engineer, East

East Coast Canal, was requested to furnish an estimate for the repairs.

3 After a delay of no less than 10 months, an estimate was received on the 21st of March 1868, which had to be returned, as several of the items were objected to by the late Superintendent of Marine.

4 A revised Estimate was, however, not received till four months afterwards, on the 6th of August following, when the matter was submitted to Government, and the order of the 15th idem, already quoted, sanctioning the repairs was the result.

5 Through a misapprehension as to the source from which the necessary funds were to be allotted, money for the purpose was not forthcoming till the 8th of September following.

6 At the end of the month of October, it was, however, ascertained that these repairs had not yet been begun, and the Executive Engineer was accordingly communicated with on the subject, and the necessity of executing

executing them speedily urged upon him.

7 Subsequent enquiries made showed that the work was begun with a very small number of workmen, and even this small beginning was stopped in the end of December 1868.

8 Finding afterwards that nothing further was done up to the middle of March in the present year, the matter was reported to Government in the Public Works Department, and instructions were issued for the early completion of these repairs, in an order dat. 1st April, No. 1063.

9 Two months have now elapsed since the date of this last order, and it now becomes my duty to report that literally nothing has been done during that time, neither materials nor workmen having been sent up to the Lighthouse.

I have the honor to be Sir

Your most obedient Servant

M. D. S. Dalrymple
Master Attendant

№ 2074

Proceedings of the Madras Government.
15 June 1869.

June 25th June 1869.

Recd. the following

Pages of Mr. Lusk
Marine Dept. (Re-entered No 2/14 June
1869)

Communicated to
the Superintending Engineer
of the 4th Div., who will
report on the delay that
has been allowed to occur
in carrying out the
repairs of the Arneghon
Light House and of the
Superintendent's Quarters,
as ordered in Proceedings
of Government No. 1063
of the 1st April 1869 -

The Superintendent En-
gineer will take immediate
steps

Wm. Lloyd Garrison
 25 North Street
 New York City

2 Aug 1940. 40. 45. 15
20 July 1940 to 40. 50
10 Aug. 40. 50
Sed. 40. 50

Insurance. 200/1000

Wm. Lawrence, Esq.

Wm. D. Davis

2016/10/10

Delivered a
letter from the United
Bhikkhu, Chandra,
desiring to visit the
religion in the country
of the people to the
Bhikkhu of the
and the Bhikkhu
Bhikkhu.

I am very glad to hear that the
 letter about Wendell will be sent
 for the spring address devoted to the
 subject that the instructions he gives
 referred to in the 2d. p. is with a
 letter about Wendell.

[illegible]

76
9 The S. Engo 4th Div ✓
11 " Marine Dept ✓
Recd 28/6/69

1. *Adiantum* (fern)

122

100-10000

[The page contains several lines of extremely faint, illegible handwriting.]

Cir 2485A

Cont. of 11869 Minutes.

PUBLIC WORKS.

The Superintendent Engrs.
4th Division

Dated

Recd

G. O. 25 June No. 2074

Nos. 574-575

Armstrong Light-house and Bungalows
The Superintendents of the 4th Division
request to adopt immediate
measures for the completion
of the repairs to the Armstrong
Light-house and Bungalows.