

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Publications* **DEPARTMENT.**

G.O. No. 277-78	Press
555-57	Mis-
Dated 29	18/9.

Not to be folded or roughly handled

12

*Proceedings of the Madras Government, Public Works Department,
29th January 1869.*

No. 555. Read the following letter from the Consulting Engineer for Railways, to the Secretary to Government, Public Works Department, dated Madras, 7th January 1869, No 7.—

1. With reference to G O No 1,789, dated the 8th June last, and to a communication received from Mr Betts, I have the honor to submit copy of a Schedule of estimates of works required on the extension of the Great Southern of India Railway between Trichinopoly and Caroor, the prescribed period of two years, since that portion of the line was first opened for public traffic, having lapsed on the 2nd ultimo.

2. The only new work which Mr. Betts includes in his Schedule, estimated to cost more than Rupees 10,000, viz, filling* up and levelling Trichinopoly station-yard, has been already forwarded to Government; and all that appears necessary now is the completion of the works sanctioned under Schedule No. 1, to place the above portion of line in an efficient state to meet the expected traffic.

3 The early sanction of the Government of India is requested to the expenditure.

GREAT SOUTHERN OF INDIA RAILWAY—ERODE EXTENSION—BETWEEN TRICHINOPOLY AND CAROOR.
Statement of Works sanctioned under Schedule No 1, which remained unfinished on 2nd December 1868

Nature of Works	Amount of sanctioned Estimate.	Amount expended up to 2nd December 1868	Balance requiring fresh sanction on 3rd December 1868.
	RS	RS A P.	RS A P.
Bridge at 81 Miles 51 Chains ...	13,900	1,149 7 2	12,750 8 10
Bridge at 81 „ 71 „ ...	17,030		17,030 0 0

(Signed) J. H. M. SHAW STEWART, Major, R. E.,
Consulting Engineer for Railways.

MADRAS,
7th January 1869.

No. 556. ORDER THEREON, 29th January 1869, No. 277.

RAILWAY, No. 44.

Ordered that the Schedule submitted with this letter be forwarded to the Government of India.

(Here enter No. 278, dated 29th January 1869.)

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Consulting Engineer for Railways.
Exd. T. O'Connor.

Oct. 1869

PUBLIC WORKS.

To

THE CONSULTING ENGINEER FOR

RAILWAYS

Dated January, 29th

Recd

For

C. O., 2nd January 1869, No 277

JANUARY.

Nos. 555-558

Works (Railway) — Passing orders on the letter from the Consulting Engineer, submitting a Schedule of the estimates of works required on the portion of the Great Southern of India Railway between Trichinopoly and Caroor.

PUBLIC WORKS DEPARTMENT,
FORT ST. GEORGE, 29th January 1869.

No. 278.

No. 557.

To

THE SECRETARY TO THE GOVERNMENT OF INDIA,
PUBLIC WORKS DEPARTMENT.

SIR,

RAILWAY, No. 45.

With reference to paragraph 3 of the letter from the Government of India, dated 29th April 1868, No. 10, I am directed to forward herewith a Schedule of the estimates of works required on the portion of the Great Southern of India Railway between Trichinopoly and Caroor, and to request that, under the explanations furnished in the accompanying letter from the Consulting Engineer, early sanction may be accorded to the proposed expenditure.

I have the honor to be,

Sir,

Your most obedient servant,

(Signed) CHARLES A. ORR, Colonel, R. E.,
Secretary to Government.

Exd T. O'Connor.

Govt. of Madras.

PUBLIC WORKS.

To

THE SECRETARY TO THE GOVERNMENT
OF INDIA

Dated Secy. 27th.

and

and

G. O. 20th January 1900, No. 278

JANUARY.

No. 557

Works (Public) - Schedule of the estimates of works required on the portion of the Great Southern of India Railway between Tiruchinopoly and Coonoor, forwarded to the Government of India, with a request that the proposed expenditure may be sanctioned.

3a

CONSULTING ENGINEER'S OFFICE,

Railway Department

No 7-

From

Major J. M. McShaw Stewart M.C.
Consulting Engineer for Railways,

To

Colonel L. A. Orr M.C.

Secretary to Government,

Public Works Department,
Fort Saint George

SIR,

With reference to G. O. No. 1789 dated the 8th June last and to a communication received from Mr. Betts, I have the honour to submit copy of a schedule of estimates of works required on the extension of the Great Southern of India Railway between Tiruchinopoly and Coonoor, the prescribed period of two years since that portion of the line was first opened for public traffic having lapsed on the 2nd inst.

2 The only new work which Mr. Bell
includes in his schedule estimated to
cost more than Rs. 10,000, viz. filling up ^{with application}
and levelling Michinopoly station
yard, has been already forwarded to
Government; and all that appears ne-
cessary now is the completion of the works
sanctioned under schedule No. 1 to place
the above portion of line in an efficient
state to meet the expected traffic.

3 The early sanction of the Govern-
ment of India is requested to the expen-
diture.

Madras.
7th January
1869

I have the honour to be
Your Most Obedient Servant
Mountstuart Major M.C.
Cons. Engr. for Railways

Great Southern of India Railway. Route Construction. between Wickhampton and
 Statement of costs incurred under Schedule No 1 which remained unfinished on 2^d December 1868.

Value of works	Amount of Amount Balance requiring completed up to 2 ^d December 1868
Bridge at 81 - 51	13,900 .. 11,494 2
Bridge at 81 - 71	17,030 .. 17,030 ..

Mooras
 7th January
 1869

Wm. Vincent Major MR
 Comr. Engrs. for Railways

Per 1869 Bell
 Secy. to the Railway Department
 1st Dec 52

To
 The Secretary to Government,
 Public Works Department,
 Fort Saint George

Dated 7th Dec 52 }
 Received } Per 1569

No. 7.
 Encls: 11

Submitting copy of
 a schedule of estimates
 of works required on the
 extension of the G. & S. R.
 by the Wickhampton
 Canton
 Nos 277-4278-295 Jan 1869

e. 132 Aug 1869 Q. 193

As 555

6/11/69

Public Works Department
No 2772
Proceedings of the Public Works Department.
Under date the 29th January 1869
Read the following
to the Cons. Engineer
for Railways { H. E. dated 7th Jan'y/69 etc }

Ordered that the
Schedule submitted with
this letter be forwarded
to the Govt of India.
No 278

To the Cons Engineer Railways

278

To The Secy to the
Govt of India PWD

Sir - With reference to para
3 of the letter from the
Govt of India dated 29th
April 1868, No 10, I
am directed to forward
herewith a schedule of
the estimates of
works required on the
portion of the Great In
of India Railway
between Trichinopoly and

Caroor, and to request
that under the explana-
tions furnished in
the accompanying
letter from the En-
gineering Engineer, early
sanction may be
accorded to the proposed
resignature.

W. H.

14
Recd 1/2/69 into C.P. of
G.O. 277 of 1869

Cue 52
Govt. of 1869 Madras.

PUBLIC WORKS.

The Consulting Engineer
for Railways.

Dated

Recd

G O 292 Aug 19 No 2770278

Nos. 555-556-557

Wako (By) Papering orders on
the letter from the Chief Engineer
submitting a schedule of the estimates
of works required on the portion
of the G. S. & P. Ry between Krishnappur
and Caroor.

Wako (By) Schedule of the estimates of
works required on the portion of the
G. S. & P. Ry between Krishnappur and
Caroor, forwarded through the Secretary
with a request that the proposed
expenditure may be sanctioned.