

(1) Number of pages.....

(2) Date of repair.....

(3) Initials of the Referencer.....

MADRAS RECORD OFFICE.

Government of Madras.

Public works DEPARTMENT.

G.O. No. 82	Press Misr
157-58	
Dated 7 1	1870 .

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
7th January 1870.*

No. 157. Read the following letter from the Acting Superintending Engineer, 4th Division, to the Secretary to Government, Public Works Department, dated Madras, 5th January 1870, No. 4,895 —

I HAVE the honour to request that I may be permitted to complete the alterations to the floors of the Lying-in-Hospital, Madras, sanctioned in G. O., No. 4,010, dated 27th December 1869, which would be suspended if the restrictive Order of Government, No. 4,015, dated 29th December 1869, were put in force.

2. The shed for contagious cases has already been completed, and an expenditure of Rupees 840 incurred out of the sanctioned amount of Rupees 1,440.

No. 158. ORDER THEREON, 7th January 1870, No. 82.

CIVIL WORKS, No. 13

UNDER the peculiar and exceptional circumstances which render necessary the immediate execution of the improvements to the Lying-in-Hospital referred to in paragraph 1, the Government sanction the work being carried out to completion.

(True Extract)

(Signed) CHARLES A. ORR, Colonel, R. E.,

Secretary to Government.

To the Superintending Engineer, 4th Division,
" Controller of Public Works Accounts.

Exd. E C. Shunker.

2

*The shed for
contagious.*

No 4895 Supg Engineer's Office.
4 Division
Madras 5 January 1870

From,

Lieut Colonel J. Bean R.E.
Acting Superintending Engineer
4 Division

To, ~~Colonel~~ Colonel G. A. Orr, R.E.
Secretary to Government W.S.

Sir,

I have the honor
to request that I may be
permitted to complete the
alterations to the floors of the
Lying-in Hospital Madras,
sanctioned in G.O. No 4010 dated
27 December 1869, which would
be suspended if the restrictive
Order of Government No 4015
dated 29 December 1869 were put
in force.

2

The shed for
contagious

Contagious cases has already been
completed, and an expenditure
of Rupees 840 incurred out of
the sanctioned amount of
Rupees 1440.

I have the honor to be
Sir
Your most obedient servant

Wm. L. L. L.

Ag. Supg. Engineer &c.

Public Works Department
 No 828
 Proceedings of the Madras Government
 Under date the 7th Jan 1870
 Read the following

From The As. Superintg Engineer
 Lth Division } H.C. No 4875 of 3rd Jan 1870

From The As. Superintg Engineer
 Lth Division

The Secretary to Govt.
 P. W. Department
 Fort St. George.

Dated 5th January 1870
 Recd 12th
 No 4875.

Requesting to be
 permitted to complete the
 alterations to the floor of the
 Lying in Hospital Madras
 sanctioned in G.O. No 4810
 dated 24th December 1869

No 157

No 82. 7th Jan 1870

Under the peculiar
 and exceptional cir:
 :cumstances which ren:
 :der necessary the ^{immediate} early
 execution of the im:
 :provements to the Lying
 in Hospital referred to
 in para 1, the Govern:
 :ment sanction the
 work being carried out
 to completion.

L. Eng 4th Div
 Comd. W. S. Dept to the 7/1/70.
 P. C. — — 17/1/70

W. S.

S.P.

Dec 36

Dist. of (1870) 3110000.

PUBLIC WORKS.

¹² The Superintendent Eng^r
11th Division

Date of

Recd

G. O. 7th Div. 1870 No 52

Nos 157-158

Spring - in - Hospital at Havana

Permanently printed for completing
the alterations after plan of the
Spring - in - Hospital at Havana
sanctified in June 1869.