

(1) Number of pages 8(2) Date of repair 26-11-70

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE.**Government of Madras.***Public Works* **DEPARTMENT.**

G.O. No. <u>3012</u>	Press <u>Mis.</u>
<u>240-4-1</u>	
Dated <u>13-12</u> — 18 <u>70</u> .	

Not to be folded or roughly handled

*Proceedings of the Madras Government, Public Works Department,
13th December 1870.*

No. 240. Read the following letter from the Superintending Engineer, 2nd Division, to the Secretary to Government, Public Works Department, dated Camp at Kondapully, 29th November 1870, No. 120 :—

I HAVE the honour to report that the papers concerning the Great Northern Road beyond Bezwarah were laid aside for more important work on which my limited establishment was fully employed, and under the impression that I should not be able to complete the portion already sanctioned for some years.

2. I regret to say on taking up the papers which Lieutenant Edgcome left, that the information is quite insufficient to enable me to prepare the estimate, and Mr. Peters, the present Range Officer, expresses himself unable to furnish the sections of streams, etc., without a Surveyor, whom I can only take from Irrigation Projects.

3. I fear that in any case six weeks to two months' time will elapse before I can send in the estimates, etc.

No. 241. ORDER THEREON, 13th December 1870, No. 3,012.

CIVIL WORKS, No. 19.

ORDERED to be recorded.

(True Extract.)

(Signed) CHARLES A. ORR, Colonel, R. E.,

Secretary to Government.

Encl. E. C. Shunker.

Govt. of Madras

PUBLIC WORKS.

To

Dated December 13th.

Recd.

Encl.

G. O., 13th December 1870, No. 3,012.

DECEMBER

Nos. 240-241

Great Northern Road.—Letter from the Superintending Engineer of the 2nd Division reporting the cause of the delay in the submission of the estimate, etc., for the Great Northern Road beyond Bezwarah, recorded.

24002 D 87 139

No. 120

Superintending Engineer

Office 2nd Division

Camp Kondapalle

29th November 1870

From

Colonel J. J. Moberly R.E.

Superintending Engineer

To

2nd Division

Colonel C. A. O. R.E.

Secretary to Government

Public Works Department

Sir,

I have the honor to report that the papers concerning the Great Northern Road beyond Bezwarah were laid aside for more important work on which my limited establishment was fully employed, and under the impression that I should not be able to complete the portion already sanctioned for some years.

2. I regret to say on taking up the papers which Lieutenant Edgemo left, that the information is quite insufficient to enable me to prepare the estimate, &c. Mr. Peters the present Range Officer expresses himself unable to furnish the

sections of streams ~~via~~ without.
a surveyor, whom I can ^{only} take
from Irrigation projects.

3. I fear that in any case
6 weeks to 2 months time will
elapse before I can send in
the estimates ~~via~~.

I have the honor to be

Sir,

Your most Obedt Servt

H. Leach Colonel W

Superintending Engineer
2nd Div

PW 1870 Sept
No 120

From No 4965.
The Superintendant
2nd Division

To
The Secretary to
Govt. P.W.

Dated 29th November 1870
As 7th December 70

Reports that the papers
concerning the Great Northern
Road between Begwarah
and Ellore were laid aside
for more important works
and that he fears it will
take about 2 months time
for sending the estimates for
No 3812 13th Dec 70

Added to the records.

No 3812

11th Dec 70

For L. & G. 13th Dec 70

W

Great Northern Road
beyond Begwarah, &c.
Coded.

Cp 4965

Govt. of 1870: M. R. R.

PUBLIC WORKS.

To

Printed.

By

For

G. O. 13th Dec. No. 3012

Nos. 2401-241

Great Northern Road Letter

From the Engineer of the 2^d

On reporting the cause of the
delay in the submission of
the estimate, &c., for the